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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

The City’s Capital Improvement Program (CIP) remains strong and active, and continues to 
deliver a remarkable number of projects during this “Decade of Investment”.  Virtually every 
neighborhood in the City has seen improvements to its community facilities in the form of parks, 
libraries, community centers, transportation and infrastructure improvement projects. 
 
The City’s current five-year (2006-2010) CIP totals $2.1 billion including the three general 
obligation bond programs: the $228 million Park Bond (2000), the $212 million Branch Library 
Bond (2000), and the $159 million Public Safety Bond (2002), as well as the expansion projects 
at the Norman Y. Mineta San José International Airport. 
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor, City Council, and the Redevelopment Agency 
Board information on the status of CIP and Strong Neighborhoods Initiative projects and to 
establish a commitment for the scheduled delivery of projects.  The following two classifications 
of projects are being tracked in this report: 
 

• Construction Projects – projects that result in the construction of capital improvements.  
These projects are typically bid and awarded to a contractor.  However, projects can also 
be built by City forces, or built by other jurisdictions or entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases. 

 
In addition to this section, the report includes five other sections: 
 
 Section II Describes the status of the Park Bond projects. 
 Section III  Describes the status of the Library Bond projects. 

Section IV  Describes the status of the Public Safety Bond projects. 
 Section V Describes the status of all other CIP projects that are not in one of the voter 

approved general obligation bond measures.   
   Section VI Describes the status of the priority projects within the Strong Neighborhoods 

Initiative program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A barchart schedule is provided for projects with activity during FY 05-06.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically.  As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 
(Figure 1-4).  Figure 1-4 lists all the capital and Strong Neighborhoods Initiative projects 
completed to-date within the City of San José’s Decade of Investment beginning in 2000.  For 
the purposes of this report, projects are considered to be complete when the project is available 
for use.   
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Strong Neighborhoods Initiative priorities that are funded capital projects and currently moving 
forward are shown in Section V, in the appropriate CSA section responsible for the delivery of 
those projects.  SNI projects are also shown in Section VI of this report.  This allows a complete 
view of each CSA’s delivery responsibilities as provided in Section V, and a complete view of 
Strong Neighborhoods Initiative funded projects as provided in Section VI. 
 
Baseline schedules have been established for a majority of the projects and represent a 
commitment for delivery and a reference point for measuring “on-time” project delivery 
performance.  Baseline schedules are typically established once the project scope has been 
defined and a budget has been set.  Baseline schedules can also be derived from commitments 
that have been made through the budget process, general obligation bond programs, or Mayor 
and Council direction.  Schedules can also be reset for some projects because the original 
committed schedule was no longer applicable due to significant scope changes. 
 
The schedules shown in this report reflect the project’s actual status.  The status of the projects 
shown on the bar charts will be represented by one of the following four categories: 
 

• Schedule On:  Projects are determined to be on schedule if they are to be completed 
within two months of the committed completion date.  Projects are also in this category if 
no previous schedule commitment existed, in which case a schedule is being established 
with this report.  This may include projects which had pending schedules at the time of 
the previous report. 

• Schedule Extended:  Projects have extended schedules when the project is running more 
than two months behind the committed delivery date.  Representation of a project as 
“schedule extended” in this report does not constitute resetting the baseline schedule for 
the project.  Unless the project delivery team is able to make up the delay prior to project 
completion, these projects will track as extended schedule projects in the CIP 
performance measurements. 

• Schedule Reset:  Projects that have their schedules reset are those where committed 
schedules are no longer feasible as a result of significant changes in scope or other items 
beyond control of the project manager such as a contractor going bankrupt.  The goal 
with these projects is to reset realistic schedules for delivery.  Proposed baseline schedule 
resets will be presented to Council for consideration in the Annual CIP/Strong 
Neighborhoods Initiative Report in September.   

• Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to incomplete scoping, community 
concerns, real estate or funding issues. 

 
In addition to FY 05-06 projects, future projects (FY 07-10) are listed by the fiscal year of start 
of activity since detailed schedules for these projects have not yet been determined.  Also 
included in this report are the various capital annual programs that are typically recurring capital 
expenses that departments have over multiple years.  Some of these programs can result in the 
creation of individual projects through the course of the year.  It is important that these items are 
included so that the entire CIP is captured and monitored. 
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BUDGET INFORMATION 
 
Project specific budget information can be found on the bar charts in Sections II through V of 
this report.  Included for currently active projects, this budget information is intended to reflect 
the current funding programmed for the particular project in the City's CIP.  This includes all 
past, current and future fiscal years of funding.   
 
In addition, all Strong Neighborhoods Initiative projects that have approved funding for FY 05-
06 that are not yet completed are included on the bar charts in Section VI of this report.  The 
budgets shown for these projects include future programmed funding as well as currently 
appropriated funding.   
 
Baseline budgets are usually set once the project scope is complete and a schedule has been 
determined.  The baseline budgets can also be derived from the adopted capital budget and serve 
as a commitment for delivery and a reference point for measuring “on-budget” project delivery 
performance.  It is important to note that the baseline budget for a project may not match the 
budget amount shown in the Adopted Capital Budget and 5-Year CIP.  A project may be 
sufficiently funded in the CIP yet exceeded its original committed baseline budget and therefore 
may not be considered “on-budget” for performance measurement purposes.  Projects that have 
their baseline budgets reset are those where committed budget amounts are no longer feasible as 
a result of significant changes in scope or other items beyond control of the project manager.   
 
CIP SUMMARY 
 
The City’s current five-year (2006-2010) CIP totals $2.1 billion.  The healthy CIP continues to 
inject dollars into the local economy by providing jobs and business opportunities.  The 
investment in the City’s infrastructure through completion of capital projects helps to attract 
businesses and families to live and work in San José.  Currently, the CIP funds a total of 432 
projects and 244 programs for a total of 676 projects and programs, as shown in the table below. 
 

 
 

A ctive Projects
Schedule Pending Projects
Future Projects (FY  07-10)
Total Projects
A nnual Program s
Total Projects and Program s 663

Sum m ary of 2006-2010 C IP

Current Project Count

319
39
74

432423
244
676

Project Count in Last 
Q uarterly Report

45
72

240

306
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Figure 1-1
Citywide Capital Improvement Program Schedule Status

(FY 05-06 Projects)

39

46

273

319

0 100 200 300

Schedules pending

Schedules extended

Completed* or on schedule

FY 05-06 Active projects

No. of Projects
*136 projects have been completed since July 1, 2005
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

Figure 1-1 represents the schedule status for the active FY 05-06 projects.  

 
 
Figure 1-2 represents CIP project construction awards and project completions by fiscal year 
since the start of the City’s Decade of Investment.  From FY 00-01 through FY 04-05, the City 
awarded 624 construction contracts.  In FY 04-05, 120 projects were awarded totaling $196 
million.  To date in FY 05-06, the City has awarded 74 contracts totaling more than $100 
million. 

Figure 1-2
Citywide Capital Improvement Program

Contract Awards and Completions
(Cumulative by Fiscal Year)
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Staff continues to make significant progress in delivering completed projects to the community.  
Figure 1-2 shows that the number of project completions has been continuously high during the 
last five years.  From July 2000 to June 2005, the City completed 763 projects. To-date in FY 
05-06, 136 projects have been completed, for a total of 899 projects completed during the City’s 
Decade of Investment.  An additional 23 projects are estimated to complete by the end of June 
2006.  Looking ahead to next fiscal year, 156 additional projects are estimated to complete by 
June 2007.  This will result in over 1000 completed projects in the City of San Jose during the 
Decade of Investment and billions of capital program dollars being put into the economy during 
this critical economic period.  Figure 1-3 depicts an up-to-date summary of project completions 
by City Service Area since the start of the Decade of Investment (FY 00-01). 
 
Figure 1-4 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 05-06.  

BASELINE BUDGET AND SCHEDULE CHANGES 
 
Projects are often re-scoped to take advantage of additional funding or to address the changing 
needs of a community.  In order to realign the project delivery commitment with a revised scope, 
a baseline budget or schedule adjustment (reset) may be proposed.  This report discusses each 
baseline budget adjustment and establishes a new commitment for delivering the project.  The 
project budgets recommended for reset in this report are listed in the following table along with 
the implementing CSA and section of the report where a discussion for each project can be 
found.  The new baseline budgets described for each project throughout the report will be the 

Figure 1-3 
City of San Jose's Progress-to-date during the 

Decade of Investment 
Project Completions by CSA

*899 TOTAL PROJECTS COMPLETED

Community & Economic 
Development
43 projects

Environmental & Utility 
Services

120 projects

Neighborhood Services
300 projects

Public Safety
24 projects

Strategic Support
30 projects

Transportation & Aviation 
Services

382 projects
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new proposed baseline commitments.  Proposed baseline schedule resets will be brought forward 
for Council consideration in the Annual CIP/Strong Neighborhoods Initiative Report in 
September 2006.     
 

Recommended Baseline Budget Resets 
* see individual report sections for baseline budget discussions. 
Avenida Espana Park NS V 
Hillstone Park Site Development NS V 
Los Paseos Youth and Family Center NS V 
Quito Road: Saratoga to Bucknall TAS V 
SNI GG01d: Gardner Area Street Reconstruction – W. Virginia St. TAS V 
Willow Glen Way: Guadalupe River Bridge TAS V 
 
CSA acronyms:   
CED:  Community and Economic Development      EUS:  Environmental and Utility Services 
   NS:    Neighborhood Services                                   PS:  Public Safety                            
   SS:   Strategic Support                                           TAS:  Transportation and Aviation Services 
 
PERFORMANCE MEASUREMENTS 
 
The City’s approach to capital project delivery is based on City Service Areas (CSA) rather than 
at the department level.  A set of consistent and comprehensive performance measurements 
along with targets and goals have been established for the entire capital program.  The table 
below lists the City-wide capital program performance measurement results.   

Perform ance M easures
2006-2010

 5-Year G oal
2005-2006

1-Year Target
2005-2006
Estim ate

1. 85% 85% 81%
128/159

2. 90% 90% 80%
59/74

3.

less than $500,000- 31% 31% 36%
 between $500,000 and $3M - 23% 23% 41%

greater than $3M - 15% 15% 28%

-- -- 37%

4. 80% 80% 74%

5. 85% 85% 79%

*    P rojects are considered  to  be "delivered" when they are available for their intended use.
**  P rojects are considered  to  be "com pleted" when final cost accounting has occurred  and the pro ject has been accepted .

C ITYW ID E C A PITA L PER FO R M A N C E M EA SU R EM EN TS

%  of operations and m aintenance d ivis ions rating new 
or rehabilitated capita l fac ilities as being functional 
and susta inable after the firs t year of use

%  of custom ers rating new or rehabilita ted C IP 
pro jects as m eeting established goals  (4 or better 
based on a scale of 1-5)

%  of C IP  projects  that are delivered* w ith in 2 m onths 
of approved baseline schedule

%  of C IP  projects  that are com pleted** w ithin the 
approved baseline budget

%  of pro ject delivery costs (exc lus ive of C ity-w ide 
overhead) com pared to tota l construction costs  for 
com pleted projects w ith construction costs:   **

A ll construction pro jects  -
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On-Time Performance 
Capital projects are being delivered at a record pace, continuing the City’s Decade of Investment. 
Staff has made steady improvements in delivering projects on-time with an estimated 81% 
performance, compared to 76% in FY 04-05.  The City will deliver an estimated 159 projects this 
fiscal year for a total of 922 projects since the beginning of the Decade of Investment.  Out of the 
159 projects, an estimated 128 or 81% will be delivered on time when compared to their baseline 
schedules.  There are a number of reasons that projects schedules become extended.  These 
include coordination with other agencies (utility connections, relocations and permits) and 
extended land acquisition or environmental review processes.  Occasionally a project will require 
a greater degree of community input during the design phase, which can also cause a schedule to 
become extended. 
 
On-Budget Performance 
Actual project expenditures are determined after all contracts have been closed out and all costs 
have been accounted for a project.  The time frame for project acceptance can be months or 
sometimes a year or more after a project reaches beneficial use (which is used to measure on- 
time performance) because of such issues as time to finish punch list items or to settle contractor 
claims.  On-budget performance is calculated by comparing actual expenditures against a 
baseline budget.  For projects accepted in FY 05-06, an estimated 80% of the projects were 
delivered on budget as compared to project baseline budgets.  This is below the 90% on-budget 
performance target.  Some projects went over-budget due to project schedule-related delays, 
which often required additional costs to staff, consultants, and/or contractors.  In addition, some 
projects experienced higher than anticipated right-of-way costs and utility conflicts, which often 
required significant redesigns.      
 
Delivery Costs 
Preliminary estimates for FY 05-06 show that the citywide average delivery cost is 37% of total 
construction costs.  In addition, preliminary data shows higher delivery costs associated with 
smaller construction projects.  This may be due to the common delivery processes such as 
bidding, awarding, and community involvement which are necessary for projects of all sizes.  
Staff is in the process of analyzing delivery cost data to help identify areas in the project delivery 
process where improvements could be made.  For example, in the future, staff will assess how 
much savings are achieved through the use of the delegation of authority for directors to award 
projects.  In addition, the City has been transitioning to a new accounting system during the last 
few years, which will ultimately improve staff’s ability to account for project expenditures by 
phases and will allow for delivery costs to be calculated more accurately.   
 
Quality 
The performance measurement for quality is derived from surveys in which operations and 
maintenance groups provide their opinions on completed capital projects.  Operations groups 
measure how well the projects function and serve the purposes specified during project scoping.  
Maintenance groups respond to how well projects are sustainable in terms of maintenance.  
Because most projects have a one-year warranty period provided by the contractors and because 
of the training of operators and maintenance staff on new or modified facilities, surveys for 
capital projects are conducted after a facility has been in beneficial use for one year. 
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Surveys conducted this fiscal year are for projects that reached beneficial use in FY 04-05.  
Because these performance measurements are relatively new, staff conducted surveys on a 
representative sample number of projects to assess the effectiveness of the surveying process.  
The citywide average result of 74% is lower than the target and could be attributed to some 
CSAs receiving low numbers of survey responses.  In addition, some operators and maintenance 
staff expressed the desire to have more post-project discussions with project architects and 
engineers so that they could share areas that need corrective action.  Project implementation staff 
is working with operations and maintenance groups to ensure that current issues are corrected 
and that improvements are made on future projects. 
 
Customer Satisfaction 
The customer satisfaction performance measurement gathers public feedback on completed 
capital projects.  These surveys are conducted after a project has been delivered and in use.  Most 
CSAs conducted surveys on users of facilities, such as libraries, parks and community centers. 
However, some CSAs conducted surveys on residents and property owners impacted by the 
construction of the project as it is difficult to obtain useful public feedback on certain projects 
such as sewers, runways, sidewalks and traffic signals.  Surveys were conducted on a 
representative sample of FY 05-06 completed projects.  Customers were generally pleased with 
the new capital improvements and the appearance of projects, giving an average rating of 79%.  
Some survey respondents gave high marks to city staff and construction crews for keeping them 
informed of project progress and for taking care of problems quickly while some survey 
respondents were not satisfied with the quality of some of the projects.  Another area that has 
been identified for potential improvements is in keeping the public more informed on projects 
and construction activities.  As such, the Capital Projects Management System (CPMS) is being 
improved to provide better public access, which will improve this type of communication. 
 
In summary, staff is working diligently to deliver a record number of projects to the citizens of 
San José.  Projects have been completed close to established targets and staff will continue to 
strive to meet performance targets. 
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts

Projects Completed in FY 05-06 to Date
Project Name CSA

District 1
1 Albany-Kiely Storm Drain Improvements, Phase II Environmental & Utility Services
2 Fire Station No. 15 Upgrade Public Safety
3 SNI BLK01: Improve Lighting Transportation & Aviation Services
4 SNI BLK02c: West San Jose Community Center Neighborhood Services
5 SNI BLK09: Blackford Storm Drain Improvements Environmental & Utility Services
6 SNI BLK10: Improvement Plan for Underwood Apartments (Phase I) Community & Economic Development
7 SNI WIN01c: Facade Improvement 3123 Williamsburg Community & Economic Development
8 San Tomas Aquino Creek Trunk Phase III Environmental & Utility Services
9 TRAIL: San Tomas Aquino/Saratoga Creek Reach 6 Neighborhood Services (Bond)

10 West Community Policing Center Public Safety
District 2

11 Avenida Espana Play Lot Addition Neighborhood Services
12 Bailey Extension Segment C - Bailey Overcrossing @ Monterey Rd/UPRR Transportation & Aviation Services
13 Edenvale Well #4 Phase I Environmental & Utility Services
14 Improvement District 99-218SJ (Hellyer-Piercy) - Contract #3 Community & Economic Development
15 Los Paseos Youth and Family Center Neighborhood Services
16 SNI E/GO05: Edenvale/Great Oaks Skatepark Neighborhood Services
17 SNI E/GO07: Traffic Calming Improvements Transportation & Aviation Services
18 Southside Community Center Phase III - Multi Service Neighborhood Services (Bond)
19 US 101/Bailey Avenue Interchange Riparian Mitigation Project Transportation & Aviation Services

District 3
20 Civic Plaza/Fifth St Streetscape Transportation & Aviation Services
21 Columbus Park Restroom Neighborhood Services
22 Hobson Walnut Area (Study) Environmental & Utility Services
23 Parking Guidance System, Phase I Transportation & Aviation Services
24 Roosevelt Park Roller Hockey Rink Relocation Neighborhood Services
25 Selma Olinder Park Restroom (formerly Williams St. Park Restroom) Neighborhood Services (Bond)
26 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion Transportation & Aviation Services
27 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson Transportation & Aviation Services
28 SNI 13S02g: Facade Improvement 862 N. 13th Street Community & Economic Development
29 SNI 13S08b:  Backesto Park Irrigation Renovation Neighborhood Services
30 SNI DP04: West San Carlos Streetscape Enhancements Transportation & Aviation Services
31 SNI FWBT02: McLaughlin Ave Improvements Transportation & Aviation Services
32 SNI FWBT05: Selma Olinder Park Neighborhood Services
33 SNI FWBT06: William Street Improvements Transportation & Aviation Services
34 SNI SK01b: Martha St Bridge (Feasibility) Neighborhood Services
35 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St Transportation & Aviation Services
36 SNI SK02c: Bulb Outs - 10th St & Martha St. Transportation & Aviation Services
37 SNI SK02d: Bulb Outs - 11th St & Martha St. Transportation & Aviation Services
38 SNI SK04a: Revitalize Neighborhood @310 Keyes Community & Economic Development
39 SNI UN01: O'Donnell's Gardens Park Neighborhood Services
40 SNI UN08: Historic Streetlights Transportation & Aviation Services
41 Spartan Keyes Curb Ramps Transportation & Aviation Services
42 Third Street Garage Lighting Replacement Transportation & Aviation Services
43 Traffic Signals - Santa Clara Street Transportation & Aviation Services
44 Traffic Signal Modification at Airport Pkway/Tech. Dr. (RT. 87) Transportation & Aviation Services
45 Traffic Signal Modification at Market St. & John Transportation & Aviation Services
46 Traffic Signal Modification at Mission and San Pedro Transportation & Aviation Services

District 4
47 Gold Street Main Relocation Environmental & Utility Services
48 Lower Guadalupe Trail Master Plan (880 to Gold St) Neighborhood Services
49 Morrill (Berryessa) Community Youth Center Neighborhood Services (Bond)
50 North First Street Parallel Main Phase II Environmental & Utility Services
51 TRAIL: Coyote Creek Reach 3A/3B (River Oaks, 237 to Montague) Neighborhood Services

District 5
52 Dr. Roberto Cruz Alum Rock Branch Library (Library Bond) Neighborhood Services (Library Bond)
53 Dr. Roberto Cruz Alum Rock Branch Library Parking Lot Neighborhood Services
54 Overfelt House Renovation Neighborhood Services
55 Pedro St.: Lincoln Ave. to 250 Ft. West (TDA) Transportation & Aviation Services
56 SNI EV05b: FY 04-05 Sidewalk Installation & Repair Transportation & Aviation Services
57 SNI EV10: Parking Prohibition for Street Sweeping Transportation & Aviation Services
58 SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl Transportation & Aviation Services
59 SNI MAY04b: Improve Neighborhood Street Lighting - Phase 2 Transportation & Aviation Services
60 Traffic Signal Installation at La Pala & McKee Transportation & Aviation Services

District 6
61 Fremont Storm Drain Improvement Environmental & Utility Services
62 Lincoln/Willow Sanitary Sewer Rehabilitation Environmental & Utility Services

(Projects completed since the last report are shown in bold text)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 to Date (continued)
Project Name CSA

District 6 (continued)
63 River Glen Park Minor Improvements (lighting) Neighborhood Services
64 Rosegarden Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
65 SNI BRBK03: Freeway Park Over I-280 (Feasibility Study) Neighborhood Services
66 SNI GG03: Fuller Ave Linear Park Neighborhood Services
67 Willow Glen - Guadalupe Storm System Improvements, Phase II Environmental & Utility Services
68 Willow Street Storm Pump Station Environmental & Utility Services

District 7
69 05-06 TDA3 Senter-Burke Transportation & Aviation Services
70 Senter Road - Singleton to Monterey Transportation & Aviation Services
71 SNI TS04: Tully/Senter Traffic Calming Transportation & Aviation Services
72 SNI WE01a: Meadowfair Park Improvements Neighborhood Services
73 Story Road Widening - Senter Rd to McLaughlin Ave Transportation & Aviation Services
74 Towers Lane Transportation & Aviation Services
75 Traffic Signal at Lightland and McLauglin Transportation & Aviation Services
76 Traffic Signal Installation at Burke and Senter Transportation & Aviation Services

District 8
77 04-05 TDA3 Sugarplum Dr/Peppermint Dr Ped Improvements Transportation & Aviation Services
78 Falls Creek Master Plan Neighborhood Services
79 Fire Station No. 11 Upgrade Public Safety
80 Remington Drive Main Replacement Environmental & Utility Services
81 SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr Transportation & Aviation Services
82 Taffy Drive Main Replacement Environmental & Utility Services
83 TDA3 05-06 Yerba Buena-Thompson Creek Transportation & Aviation Services

District 9
84 Camden Center Improvements - Multi Service Neighborhood Services (Bond)
85 Camden Park Renovation Neighborhood Services
86 Traffic Signal Installation at Bascom & Foxworthy Transportation & Aviation Services

District 10
87 Almaden Community Center and Branch Library Neighborhood Services (Library Bond)
88 Cahalan Park Hardcourt Reconfiguration Neighborhood Services
89 Fontana Dog Park Neighborhood Services

Multi-Dist.
90 (D3 & D5) East San Jose Phase III Environmental & Utility Services
91 (D5 & D7) King/Story Road Street & Sidewalk Improvements Transportation & Aviation Services
92 (D3 & D6) SNI GG01b: Gardner Area Street Reconstruction - Minor Av Transportation & Aviation Services
93 (D3 & D6) SNI GG01c: Gardner Area Street Reconstruction - Spencer Av Transportation & Aviation Services
94 (D3 & D6) SNI GG06: W. Virginia Streetscape Transportation & Aviation Services
95 (D3 & D6) SNI GG07: Delmas Avenue Streetscape Transportation & Aviation Services
96 (D3 & D7) SNI WA10b: Improve Street Lighting Transportation & Aviation Services
97 (D3 & D7) SNI WA02: Alma Senior & Teen Center (Acquisition) Neighborhood Services
98 (D1 & D6) SNI WIN07: Residential Speeding and Traffic Mitigation Study Transportation & Aviation Services
99 (D6 & D9) Traffic Signal Installation at Harris & Leigh Transportation & Aviation Services

100 (D3 & D6) Traffic Signal at Montgomery St & Park Ave Transportation & Aviation Services
Citywide

101 ACM Site Preparation/RTR Demolition Transportation & Aviation Services
102 ADA Curb Ramps 2005 Transportation & Aviation Services
103 Administration Building Security Improvements (WPCP) Environmental & Utility Services
104 Alum Rock Park Creek Realignment Study Neighborhood Services
105 Alum Rock Park Service Yard Improvements Neighborhood Services
106 Animal Care Center - Tenant Improvements #1 Neighborhood Services
107 BNR (Biological Nutrient Removal) Air Upgrade (WPCP) Environmental & Utility Services
108 Building Modifications - Biffy House Roof Replacement Transportation & Aviation Services
109 Building Trade Contract - ATS Lab Transportation & Aviation Services
110 Building Trade Contract - Glass Walls at Various Locations Transportation & Aviation Services
111 Building Trades Contract - Terminal A Auto Door Replacement, Phase I Transportation & Aviation Services
112 Cell Phone Waiting Area Transportation & Aviation Services
113 Elements of the Master Plan - Landscape Master Plan Transportation & Aviation Services
114 Elements of the Master Plan Studies - Backup Power Transportation & Aviation Services
115 Elements of the Master Plan - Hydrant Fueling Study (Feasibility) Transportation & Aviation Services
116 Fire Station Emergency Generators - 4, 13, 26 Public Safety
117 FMC Building Demolition (Airport) Transportation & Aviation Services
118 FY 2004-05 Arterial Street Sealing Transportation & Aviation Services
119 FY 2004-05 Residential Street Sealing Transportation & Aviation Services
120 Filter Influent and Effluent Meters Replacement Environmental & Utility Services
121 Filter Influent Pumps 1-4 Controller Replacement Environmental & Utility Services
122 Lake Cunningham Telephone Conduit Replacement Neighborhood Services
123 Land Improvements - Vehicle Pump Repair Transportation & Aviation Services
124 LIMS Replacement Environmental & Utility Services
125 Municipal Golf Course Cart Barn Conversion Neighborhood Services
126 New Civic Center - Rotunda Bid Package (3B) Strategic Support
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 to Date (continued)
Project Name CSA

Citywide (continued)
127 New Fuel Farm Review (Feasibility) Transportation & Aviation Services
128 North Concourse Building - Site Prep & Excavation (Pk 1) Transportation & Aviation Services
129 North Concourse Permanent Utilities (Design) Transportation & Aviation Services
130 Silicon Valley-ITS Web Traveler Phase II Transportation & Aviation Services
131 Street Lights Citywide 2002 - Phase 2 Transportation & Aviation Services
132 Terminal C Apron Lighting Transportation & Aviation Services
133 Terminal Zone Development Strategy Study Transportation & Aviation Services
134 Terminal Modifications - FIS Tertiary Bypass Transportation & Aviation Services
135 Terminal Modifications - Replacement of FIS Recheck Roll-up Door Transportation & Aviation Services
136 San Jose Grand Prix Project - Course 2 Transportation & Aviation Services

Projects Completed in FY 04-05
Project Name CSA

District 1
1 Bucknall Road: Villanova to Maroel (TDA) Transportation & Aviation Services
2 San Tomas Expressway Trunk Sanitary Sewer Rehab Phase II Environmental & Utility Services
3 Saratoga Creek Park Irrigation Renovation Neighborhood Services
4 SNI BLK04:Williams/Boynton Improvements Community & Economic Development
5 SNI BLK05: Street Tree Planting & Removal Phases 1 & 2 Transportation & Aviation Services
6 SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr Transportation & Aviation Services
7 SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams Rd Transportation & Aviation Services
8 SNI BLK08: Improve Appearance of Colonial Gardens Apartment Community & Economic Development
9 SNI WIN01a: Winchester Blvd Median Landscape Transportation & Aviation Services

10 SNI WIN01d: Street Tree Planting Transportation & Aviation Services
District 2

11 Bailey Avenue Extension Project Transportation & Aviation Services
12 Edenvale Garden Park Parking Garage Fire Service Connection Neighborhood Services
13 Monterey-Riverside Sanitary Sewer Rehab Phase III Environmental & Utility Services
14 Monterey-Riverside Sanitary Sewer Phase IV Environmental & Utility Services
15 North Coyote Valley Water System Environmental & Utility Services
16 North Coyote Valley Well #23 Environmental & Utility Services
17 SNI E/GO01: Great Oaks Neighborhood Community Facility Neighborhood Services
18 SNI E/GO02:  Replace Existing Non-Code Compliant Portable Neighborhood Services
19 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming) Neighborhood Services
20 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG) Transportation & Aviation Services
21 SNI E/GO10: Improve Street Lighting Transportation & Aviation Services
22 SNI FWBT08: Housing Rehabilitation Program Community & Economic Development

District 3
23 4th, 5th, 6th & 7th St. City Facilities Service Conversions Community & Economic Development
24 84-Inch RCP 60-Inch Brick Interceptor Phase VIB (Design) Environmental & Utility Services
25 Fire Station No. 3 Upgrade (Martha St) Public Safety
26 Fire Station No. 8 Upgrade (E Santa Clara St) Public Safety
27 Gardner Community Center - Multi Service (PARK BOND) Neighborhood Services (Bond)
28 Old Oakland Road M.I.L. (Rt. 101 to Hedding St.) Transportation & Aviation Services
29 Route 101: Trimble Interchange Upgrade (Study) Transportation & Aviation Services
30 San Jose Civic Center - Santa Clara St. Pavement Rehab. Transportation & Aviation Services
31 San Jose Grand Prix Transportation & Aviation Services
32 San Pedro Improvments (Dog Park) Neighborhood Services
33 Sixth and Bestor Park Development Neighborhood Services
34 SJ-10 San Jose Civic Center Recycled Water Line (Storm) Environmental & Utility Services
35 SNI 13S01a: Couplet Conversion Design -3rd & 4th from Julian to Jackson Transportation & Aviation Services
36 SNI 13S02a: Facade Improvement at 601 N. 13th St. Community & Economic Development
37 SNI 13S02b: Facade Improvement at 602 N. 13th St. Community & Economic Development
38 SNI 13S02c: Facade Improvement at 604 N. 13th St. Community & Economic Development
39 SNI 13S02f: Facade Improvement at 852 N. 13th St. Community & Economic Development
40 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements Transportation & Aviation Services
41 SNI DP02: Neighborhood Traffic Study Transportation & Aviation Services
42 SNI FWBT01: William and 24th Redevelopment Community & Economic Development
43 SNI MA04: Establish Market/Almaden as Conservation Area Community & Economic Development
44 SNI SK03: Improve Keyes Street Streetscape Transportation & Aviation Services
45 SNI SK03b: Sidewalk Replacement on Keyes St Transportation & Aviation Services
46 SNI SK07: Noise Study Transportation & Aviation Services
47 SNI SK04c: Revitalize Neighborhood at 1098 S. 3rd & 135-145 Keyes Community & Economic Development
48 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th) Transportation & Aviation Services
49 SNI WA01:  Parque de San Mateo Sheedy Neighborhood Services
50 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements Transportation & Aviation Services
51 SNI WA10a: Harliss Av Streetlights Transportation & Aviation Services
52 Street Lights: Delmas Park Transportation & Aviation Services
53 Third Street Garage Seismic Upgrade Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 4
54 60-inch RCP Interceptor Rehabilitation Phase VB Environmental & Utility Services
55 84" RCP Interceptor Phase VB Environmental & Utility Services
56 Berryessa Branch Library Neighborhood Services (Library Bond)
57 Berryessa Road: Route 101 to Coyote Creek Transportation & Aviation Services
58 Elizabeth Street Improvement Project (Phase I) Transportation & Aviation Services
59 Hope Street Retaining Wall Transportation & Aviation Services
60 Hostetter Road: Sierra Creek to Stone Creek Transportation & Aviation Services
61 King Road Widening Phase II (Berryessa to Commodore) Transportation & Aviation Services
62 Noble Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
63 Rincon Storm System Improvements, Phase II Environmental & Utility Services
64 Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental & Utility Services
65 Trimble-Morrill Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
66 Trimble Road Sidewalk Improvements Transportation & Aviation Services

District 5
67 Fischer Middle School Athletic Field and Track Improvements Neighborhood Services
68 Harvest Drive: Blue Mountain to Rocky Mountain (TDA) Transportation & Aviation Services
69 Irrigation Improvement (Prusch Park Farm) Neighborhood Services
70 Lower Silver Creek Sanitary Realignment Environmental & Utility Services
71 SNI EV03: Dev't of Affordable Housing (21 units completed 03-04) Community & Economic Development
72 SNI EV04: Noise Study Transportation & Aviation Services
73 SNI EV05: Sidewalk Installation & Repair Transportation & Aviation Services
74 SNI GE03: Curb & Gutter Improvements Transportation & Aviation Services
75 SNI GE04: Housing Improvements Community & Economic Development
76 SNI GE05a: Plata Arroyo Park Skate Facility Neighborhood Services
77 SNI MAY04a: Perform Streetlight Study & Improve Neighborhood Lighting Transportation & Aviation Services
78 Traffic Signal Installation at Alum Rock Av and McCreery Av Transportation & Aviation Services
79 Traffic Signal Installation at Challenger-Francis & McKee Transportation & Aviation Services
80 White Road: Penitencia to McKee Transportation & Aviation Services

District 6
81 Bramhall Park Improvements Neighborhood Services
82 Emory Street and Chapman Street (TDA) Transportation & Aviation Services
83 Fire Station No. 4 Upgrade (Leigh Ave) Public Safety
84 Fire Station No. 7 Upgrade (Emory St) Public Safety
85 Lincoln Avenue Enhanced Crosswalks Transportation & Aviation Services
86 Los Gatos Creek Trail Reach 4 Development (PARK BOND) Neighborhood Services (Bond)
87 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1 Community & Economic Development
88 The Alameda at Cleaves Improvements Community & Economic Development
89 Traffic Signal Modification at Cottle & Curtner Transportation & Aviation Services
90 Willow Glen High School Track Grant Neighborhood Services

District 7
91 Andrew Hill High School Athletic Field Renovation Neighborhood Services
92 Lone Bluff Park Neighborhood Services
93 TRAIL: Coyote Creek Reach 5/6 Infrastructure Evaluation Study Neighborhood Services
94 Fire Station No. 16 Upgrade (S King Rd) Public Safety
95 Fire Station No. 26 Upgrade (Tully Road) Public Safety
96 Oakland Road Bridge Mitigation Transportation & Aviation Services
97 SNI TS01a: Define Scope & Concep. Design for School Community Hub Phase 1 Neighborhood Services
98 SNI TS02a: McLaughlin Av Tree Planting Transportation & Aviation Services
99 SNI TS03: Mini Park at Nisich Drive Acquisition Neighborhood Services

100 SNI TS09: Soundwall and Decorative Fence Transportation & Aviation Services
101 Tully Community Branch Library Neighborhood Services (Library Bond)

District 8
102 Evergreen Center Expansion Rebid Neighborhood Services
103 Groesbeck Hill Park Minor Improvements Neighborhood Services
104 Hillstone Park Site Development Neighborhood Services
105 SNI KO01: Housing Improvement Program Community & Economic Development
106 SNI KO03: Coordinate w/Boys/Girls Club to improve bldg. & facilities Neighborhood Services
107 Traffic Signal Installation at Colt & Silver Creek Transportation & Aviation Services
108 Traffic Signal Installation at Brigadoon & Daniel Maloney Transportation & Aviation Services
109 TRAIL: Thompson Creek Reach 1 to 4 Master Plan Neighborhood Services

District 9
110 Fire Station No. 9 Upgrade (Ross Ave) Public Safety
111 Fire Station No. 13 Upgrade (Pearl Ave) Public Safety
112 SNI Union/Curtner 01: Facade Improvements Community & Economic Development
113 Traffic Signal Installation at Camden Dr & Merrill Loop Transportation & Aviation Services

District 10
114 Almaden Lake Park Improvement Phase I Neighborhood Services (Bond)
115 Almaden Winery Park Youth Lot Development Neighborhood Services
116 Almaden Winery Community Center Seismic Retrofit Project Neighborhood Services
117 Cathedral Oaks Park Minor Improvments Neighborhood Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 10 (continued)
118 SNI H/VM 01a: Hoffman Via Monte Neighborhood Center (Acquisition) Neighborhood Services
119 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence) Community & Economic Development
120 SNI H/VM06: Residential Landscape Improvements (Phase 1) Community & Economic Development

Multi-Dist.
121 (D2 & D10) Coyote Alamitos Canal Feasibility Study Neighborhood Services
122 (D3 & D4) Fourth St/Zanker Rd Sanitary Sewer Rehabilitation Environmental & Utility Services
123 (D3 & D7) Monterey Rd Median Island Landscape (Keyes/Curtner) Transportation & Aviation Services
124 (D3 & D7) Seismic Bridge Retrofit - Tully Road Transportation & Aviation Services
125 (D3 & D6) SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue) Transportation & Aviation Services
126 (D7 & D8) SNI KO04: Traffic Calming Improvements Phase 1 Transportation & Aviation Services
127 (D3 & D7) SNI WA08a: Alley Reconstruction C1 & C2 Transportation & Aviation Services
128 (D7 & D8) SNI WE10: KLOK Property Improvements - King Rd Transportation & Aviation Services
129 (D5 & D6) Street Lights: Lenzen-White Transportation & Aviation Services
130 (D3 & D4) Taylor Street at Route 101 Transportation & Aviation Services
131 (D5 & D10) TRAIL: Callboxes - Plata Arroyo & Zollezzi, Guad. River Rch 12 Neighborhood Services
132 (D3 & D6) Traffic Signal Modification at Julian & Stockton Transportation & Aviation Services
133 (D2 & D7) Traffic Signal Installation at El Cajon Dr & Senter Rd Transportation & Aviation Services
134 (D3 & D7) Traffic Signal Modification at Monterey & Phelan Transportation & Aviation Services
135 (D3 & D7) University Area Sanitary Sewer Rehabilitation Environmental & Utility Services

Citywide
136 Airline Maintenance Facility (Feasibility) Transportation & Aviation Services
137 Almaden-Vine Area Sanitary Sewer Rehabilitation Environmental & Utility Services
138 Alternative Disinfection Study (WPCP) Environmental & Utility Services
139 Alum Rock Park Penitencia Creek Entrance Neighborhood Services
140 Alum Rock Park Quail Hollow Bridge Replacement Neighborhood Services
141 Animal Care Center Neighborhood Services
142 Animal Care Center Landscape Improvements  Phase I Neighborhood Services
143 Building Modifications - Terminal C Break & Locker Rooms Transportation & Aviation Services
144 Cargo Ramp Security and Taxiway Improvements Transportation & Aviation Services
145 Checkpoint Term. C - Alarm System Inst., Alaska Airlines & Togo's Consol Transportation & Aviation Services
146 Checkpoint Terminal C - Alaska Holdroom Transportation & Aviation Services
147 CRSTI - Electrical Panel Relocation Transportation & Aviation Services
148 CRSTI - Southeast Area Paving Transportation & Aviation Services
149 Diversion Pipe Chlorination Environmental & Utility Services
150 East Primary Effluent Channel Repair (WPCP) Environmental & Utility Services
151 Elements of the Master Plan Studies - Parking Transportation & Aviation Services
152 Elements of the Master Plan Studies - Roadway Transportation & Aviation Services
153 Elements of the Master Plan Studies - Signage Transportation & Aviation Services
154 Extend and Strengthen Runway 30L - 9 Par Site Soil Removal/Stockpiling Transportation & Aviation Services
155 Fiber Optic Cable - Response Center Transportation & Aviation Services
156 Gate A1-C Relocation Transportation & Aviation Services
157 Guadalupe Gardens Class I Soil Removal Neighborhood Services
158 Guadalupe Gardens Improvements Phase I Neighborhood Services
159 ITS San Jose Signal Retiming Transportation & Aviation Services
160 Lake Cunningham Pathway Repair Neighborhood Services
161 Land Improvements - Roadway Imp. @ TSA Bomb Disposal Site Transportation & Aviation Services
162 New Civic Center - Curtain Wall Bid Package (3A) Strategic Support
163 New Civic Center - Elevators Bid Package (4B) Strategic Support
164 New Civice Center - Finishes Core and Shell Bid Package (5B) Strategic Support
165 New Civic Center - General Requirements Bid Package (2C) Strategic Support
166 New Civic Center - Improvements Bid Package (2C) Strategic Support
167 New Civic Center - Interiors Bid Package (6) Strategic Support
168 New Civic Center - Mech/Elect/Plumbing Bid Package (5A) Strategic Support
169 New Civic Center - Sitework Bid Package (7) Strategic Support
170 New Civic Center - Super Structure (Concrete) Bid Package (4C) Strategic Support
171 New Civic Center - Super Structure (Steel) Bid Package (4A) Strategic Support
172 Motor Control Center G1/G2 & DAFT Console A Replacement (WPCP) Environmental & Utility Services
173 North Concourse Roadway Mitigations (Feasibility) Transportation & Aviation Services
174 Plaza de Cesar Chavez Electrical Improvements Neighborhood Services
175 Railroad Crossing Safety Improvements 2004-05 Transportation & Aviation Services
176 Raw Sewage & Effluent Sampling Station Environmental & Utility Services
177 Relocate Parking Control Buildings (Feasibility) Transportation & Aviation Services
178 Remote Transmitter Receiver Relocation Transportation & Aviation Services
179 Revenue Control Equipment Replacement Transportation & Aviation Services
180 Runway 30L Extension Transportation & Aviation Services
181 School Access Enhanced Crosswalks Transportation & Aviation Services
182 Silicon Valley - ITS Infrastructure Master Planning Transportation & Aviation Services
183 Streetlights Citywide 2003 Transportation & Aviation Services
184 Streetlights Crackdown 2004 Transportation & Aviation Services
185 Street Lights: Neighborhood Enhancement Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

Citywide (continued)
186 Terminal Modifications - Glass Partition Wall Transportation & Aviation Services

Projects Completed in FY 03-04
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation & Aviation Services
2 Cypress Center Renovation Neighborhood Services
3 Gleason Avenue Streetscape Neighborhood Services
4 Loma Linda Neighborhood Traffic Calming Transportation & Aviation Services
5 Lynhaven Neighborhood Enhanced Crosswalk Transportation & Aviation Services
6 Mise Park Restroom (PARK BOND) Neighborhood Services (Bond)
7 Moreland Way at San Tomas Aquino Road Transportation & Aviation Services
8 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental & Utility Services

10 San Tomas Aquino Road and Payne Avenue Sidewalk Transportation & Aviation Services
11 Saratoga Creek Park Youth Lots Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
12 SNI BLK02b: Property Acquisition for 3707 Williams Road Neighborhood Services
13 Westmont High School Enhanced Crosswalk Transportation & Aviation Services

District 2
14 Basking Ridge Tot Lot Development Neighborhood Services
15 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Neighborhood Services
16 Edenvale Garden Park Perimeter Fencing Neighborhood Services
17 Edenvale Reservoir Site Restoration Environmental & Utility Services
18 Great Oaks-State Route 85 Community Facilities District Community & Economic Development
19 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Community & Economic Development
20 Improvement District 99-218SJ (Hellyer - Piercy)  Contract #2 Community & Economic Development
21 Southside Center Phase II Renovation Neighborhood Services
22 Southside Community Center Tot Lot Renovation Neighborhood Services

District 3
23 Backesto Park Restroom Renovation Neighborhood Services
24 Bernal Park Expansion Neighborhood Services
25 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
26 Bonita Park Sound Feasibility Study Neighborhood Services
27 Coleman Avenue: Hedding to Taylor Widening Study Transportation & Aviation Services
28 Coyote Creek Trail Study Neighborhood Services
29 Dog Park at Watson Park Neighborhood Services
30 First Street/Skyport Drive Improvements Transportation & Aviation Services
31 Forestdale Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
32 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation & Aviation Services
33 Japantown Gateway Transportation & Aviation Services
34 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
35 Northside Community Center Neighborhood Services
36 Roosevelt Park Roller Hockey Rink, Phase II Neighborhood Services
37 San Carlos Street: Los Gatos Creek Bridge Study Transportation & Aviation Services
38 Second/San Carlos Garage - Traffic Coating Replacement Transportation & Aviation Services
39 South 5th & 6th City Facilities Service Conversion Community & Economic Development
40 SNI DP01: Residential Permit Parking Transportation & Aviation Services
41 SNI SK02b: Installation of Road Humps on 8th St & 9th St Transportation & Aviation Services
42 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation & Aviation Services
43 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1) Community & Economic Development
44 Taylor/First Area Mitigation Transportation & Aviation Services
45 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only) Transportation & Aviation Services
46 Traffic Signal at Fourth Street and Mission Street Transportation & Aviation Services
47 Traffic Signal at Santa Clara St & Sixth St Transportation & Aviation Services
48 Underground Street Lights on Oaks and Edwards Street Transportation & Aviation Services
49 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)

District 4
50 Bay Trail Development Strategy Neighborhood Services
51 Central Community Police Center Public Safety
52 Educational Center Site Restoration Environmental & Utility Services
53 Fill Placement at Educational Center Environmental & Utility Services
54 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
55 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Neighborhood Services
56 North San Jose Bike Lanes Transportation & Aviation Services
57 Oakland Road: Route 101 to Brokaw Transportation & Aviation Services
58 Oakland Road at Wayne Ave/UPRR Transportation & Aviation Services
59 Sanitary Sewer Master Plan for the North Area Environmental & Utility Services
60 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
61 Traffic Signal Installation at Berger Dr & Oakland Rd Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 4 (continued)
62 Trimble-Morrill SS Rehabilitation - Phase II Environmental & Utility Services
63 Zanker Road Sidewalk Improvements at Bering Dr Transportation & Aviation Services

District 5
64 Overfelt House Renovation (design) Neighborhood Services
65 PAL Fitness Center Neighborhood Services
66 Pala School Field Renovation Neighborhood Services
67 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
68 Prusch Park Perimeter Improvements Neighborhood Services
69 Rule 20B Undergrounding District - McKee/Toyon Community & Economic Development
70 Silvia Cassell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
71 Street Lighting at Elementary Schools Transportation & Aviation Services
72 Street Lighting Installation (Mayor) Transportation & Aviation Services
73 Traffic Signal at Mt. McKinley and White Transportation & Aviation Services

District 6
74 Corlista Dr Median Island Transportation & Aviation Services
75 Gregory Street Bridge Neighborhood Services
76 Hester Park Minor Renovations Neighborhood Services
77 Hoover School Performing Arts Center Neighborhood Services
78 Newhall Traffic Diversion Transportation & Aviation Services
79 Palm Haven Pillars Restoration Community & Economic Development
80 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation & Aviation Services
81 Railroad Crossing Safety Improvements Transportation & Aviation Services
82 River Glen Restroom (PARK BOND) Neighborhood Services (Bond)
83 SNI BRBK01a: Buena Vista Park Development Neighborhood Services
84 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Neighborhood Services
85 Traffic Calming - Coe/Delmas/Hull Median Island Transportation & Aviation Services
86 Traffic Calming - North Buena Vista Neighborhood Transportation & Aviation Services
87 Traffic Calming - Shasta/Hanchett Circles Transportation & Aviation Services
88 Wallenberg Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
89 West Hedding and Elm Median Landscaping Transportation & Aviation Services
90 Willow Glen Bank of America Parking Lot Improvements Transportation & Aviation Services
91 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental & Utility Services

District 7
92 Communications Hill Blvd Median Island Community & Economic Development
93 Hillsdale Avenue and Communications Hill Boulevard Community & Economic Development
94 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
95 Japanese Friendship Garden - Lower Gate Neighborhood Services
96 Leininger Trailer Installation Neighborhood Services
97 Los Lagos Golf Course Sink Hole Repair Neighborhood Services
98 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
99 Route 101: Tully Interchange Upgrade PSR - Central Corridor Study Transportation & Aviation Services

100 Stonegate Skatepark Neighborhood Services
101 Story Road Mitigation Project Transportation & Aviation Services
102 Traffic Signal Installation at Senter Rd & Wool Creek Dr Transportation & Aviation Services
103 Traffic Signal at Lucretia Ave and Summerside Dr Transportation & Aviation Services
104 Tully Road Ball Field Development - Phase II Neighborhood Services
105 Tully Road Ball Field Development - Phase III Neighborhood Services
106 Tully Road: Monterey to Lucretia Transportation & Aviation Services

District 8
107 Boggini Park Little League Field Upgrade Neighborhood Services
108 Fowler Creek Park Updated Master Plan Neighborhood Services
109 Groesbeck Hill Park Improvements Neighborhood Services
110 Montgomery Hill Bridge Neighborhood Services
111 Traffic Signal at Flint Drive and Tully Road Transportation & Aviation Services

District 9
112 Camden Center Room 113 HVAC Replacement Neighborhood Services
113 Camden Gymnasium Bleachers Renovation Neighborhood Services
114 Cilker Park Neighborhood Services
115 Doerr Park Youth Lot Renovation Neighborhood Services
116 Kirk Center Patio Improvements Neighborhood Services
117 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
118 Paul Moore Park Restroom (PARK BOND) Neighborhood Services (Bond)
119 Terrell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 10 
120 Almaden Expressway Pedestrian Overcrossing Study Neighborhood Services
121 Carrabelle Park Play Area Upgrade Neighborhood Services
122 Glenview Park Tot Lot Renovation Neighborhood Services
123 Guadalupe Oak Grove Restoom (PARK BOND) Neighborhood Services (Bond)
124 Guadalupe Creek Trail Master Plan Neighborhood Services
125 Guadalupe River Bridge at Almaden Lake Neighborhood Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 10 (continued)
126 Guadalupe River South Reach 12 Neighborhood Services
127 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
128 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
129 Parkview I Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
130 Parkview II Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
131 Parma Park Master Plan (PARK BOND) Neighborhood Services (Bond)
132 Playa Del Rey Sewer Rehabilitation Environmental & Utility Services
133 Redmond Ave.Median Island Improvements(Meridian-Strelow) Transportation & Aviation Services
134 TJ Martin Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
135 Vineland Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
136 Waterford Park Renovation Neighborhood Services
137 Winfield Boulevard at Los Alamitos Creek Community & Economic Development

Multi-Dist.
138 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental & Utility Services
139 (D3 & D6) Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
140 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
141 (D3 & D4) Route 101 at Mabury Interchange Upgrade (Study) Transportation & Aviation Services
142 (D3 & D4) San Jose - LRT Signal Retiming Transportation & Aviation Services
143 (D2 & D8) Silver Creek Pipeline Project Environmental & Utility Services
144 (D1 & D6) SNI WIN02: Eden Avenue Traffic Calming Transportation & Aviation Services
145 (D4 & D5) White Road MIL - Penitencia to Mabury Transportation & Aviation Services

Citywide
146 2002-03 Street Resurfacing Project SNI Areas Transportation & Aviation Services
147 Airline Ticket Counter Transportation & Aviation Services
148 Airport Boulevard/Airport Parkway Grade Separation (Feasibility) Transportation & Aviation Services
149 Alum Rock Park Trail Neighborhood Services
150 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Neighborhood Services
151 Battery Recharge Stations Terminal A Transportation & Aviation Services
152 Building Modifications - Fire Suppression in Various Locations Transportation & Aviation Services
153 Central Terminal Building Feasibility Transportation & Aviation Services
154 Cherry Flat Dam Evaluation Neighborhood Services
155 CIP Database Enhancement Project - Phase II Strategic Support
156 Convention Center Sound System Renovation Community & Economic Development
157 Digester Gas Holder Rehabilitation (WPCP) Environmental & Utility Services
158 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental & Utility Services
159 Edenvale Garden Park Phases IV and V Neighborhood Services
160 Elements of the Master Plan Studies - Electrical Master Plan Transportation & Aviation Services
161 Elements of the Master Plan Studies - Utility Master Plan Transportation & Aviation Services
162 ESB Lighting Control Environmental & Utility Services
163 Filter Influent PS Variable Frequency Drive No. 5 Environmental & Utility Services
164 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
165 Guadalupe River Park Contracts I & II Redesign Neighborhood Services
166 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation & Aviation Services
167 ITS: Web Traveler Silicon Valley Smart Corridor Phase I Transportation & Aviation Services
168 Kelley Park Maintenance Area Improvement Neighborhood Services
169 Lake Cunningham Perimeter Landscaping Design Neighborhood Services
170 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Transportation & Aviation Services
171 Municipal Rose Garden (PARK BOND) Neighborhood Services (Bond)
172 New Civic Center - Foundation Bid Package (2B) Strategic Support
173 New Civic Center - Plaza Structural Deck Bid Package (4D) Strategic Support
174 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental & Utility Services
175 North Concourse Site Facility Relocations Transportation & Aviation Services
176 Prusch Park Irrigation System Renovation Neighborhood Services
177 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Transportation & Aviation Services
178 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation & Aviation Services
179 Sanitary Sewer Master Plan for the Central Area Environmental & Utility Services
180 Sanitary Sewer Master Plan for the South Area Environmental & Utility Services
181 Saratoga, Story & McLaughlin City Facilities SE Community & Economic Development
182 School Radar Signs Transportation & Aviation Services
183 Skyport Drive Grade Separation Transportation & Aviation Services
184 Street Lights Backlog 2002 Transportation & Aviation Services
185 Street Lights Citywide 2002 Transportation & Aviation Services
186 Street Lights Crackdown 2003 Transportation & Aviation Services
187 Street Lights: Strong Neighborhoods 2003 Transportation & Aviation Services
188 Taxiway Y Reconstruction (Feasibility) Transportation & Aviation Services
189 Terminal A South Planter Area Improvements Transportation & Aviation Services
190 Terminal Modifications A & C - T/A Carpet Replacement Transportation & Aviation Services
191 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Ringwood/Tradezone, Transportation & Aviation Services
192 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation & Aviation Services
193 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A) Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

Citywide (continued)
194 Traffic Signal at Alvin/Fontain, Blossom/Santa Teresa, Glen Angus/Tully (01B) Transportation & Aviation Services
195 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation & Aviation Services
196 Watershed Data Base Systems (WPCP) Environmental & Utility Services

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation & Aviation Services
2 Calabazas Park Restroom (PARK BOND) Neighborhood Services (Bond)
3 Community Gardens at Latimer School Neighborhood Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
5 Mise/Saratoga Creek Lighting Neighborhood Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation & Aviation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Neighborhood Services (Bond)

10 West Valley Branch Library Neighborhood Services
11 Williams Road Sidewalk Transportation & Aviation Services

District 2
12 Davis School Track Repairs (grant) Neighborhood Services
13 Great Oaks Park Renovation (PARK BOND) Neighborhood Services (Bond)
14 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
15 Melody Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
16 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental & Utility Services
17 Monterey-Riverside Supplement Sanitary Sewer Environmental & Utility Services
18 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation & Aviation Services
19 Shady Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
20 Silver Leaf Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
21 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation & Aviation Services

District 3
22 Almaden Blvd Sanitary Sewer Rehabilitation Environmental & Utility Services
23 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
24 Burton Circles Transportation & Aviation Services
25 Columbus Park Irrigation Renovation Neighborhood Services
26 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
27 Julian St./McKee St. Overpass Transportation & Aviation Services
28 Julian Street Median Island at Pellier Park Improvements Transportation & Aviation Services
29 Newhall Avenue Sanitary Sewer Rehabilitation Environmental & Utility Services
30 Play Equipment at Washington School Grant Neighborhood Services
31 Roosevelt Roller Hockey Rink Neighborhood Services
32 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
33 Sanitary Junction Structure Rehabilitation Phase I Environmental & Utility Services
34 Sixth and Bestor Park Development (scope) Neighborhood Services
35 SNI UN07a: Rehabilitation of Commercial Building at 10th/11th (Phase 1) Community & Economic Development
36 South First Street Tree Planting Transportation & Aviation Services
37 Spartan Stadium Improvements Grant Neighborhood Services
38 Watson Park Restroom and Ramp (PARK BOND) Neighborhood Services (Bond)
39 West Virginia Street Sidewalk Transportation & Aviation Services
40 Wooster Ave: Silver Creek Bridge Transportation & Aviation Services

District 4
41 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
42 Berryessa Road MIL Improvements Transportation & Aviation Services
43 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
44 Fourth Interceptor Phase V/VA Environmental & Utility Services
45 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
46 Old Oakland Road Storm Drain Pump Station Environmental & Utility Services
47 Vinci Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 5
48 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation & Aviation Services
49 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
50 Children of the Rainbow Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
51 Cimarron Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
52 Hillview Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
53 McKee Road at Capitol Avenue Transportation & Aviation Services
54 Story Road and Lido Way Sidewalk Replacement Transportation & Aviation Services
55 Street Lighting at Schools Transportation & Aviation Services
56 Street Lights Mayfair 2002 Transportation & Aviation Services
57 Traffic Signal at Dobern/Jackson Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 6
58 498 Menker Avenue House Removal Neighborhood Services
59 Almaden Road Sidewalk Repair Transportation & Aviation Services
60 Bird and Fisk Pocket Park (Hummingbird Park) Neighborhood Services
61 Buchser Way Curb and Gutter Repair Transportation & Aviation Services
62 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental & Utility Services
63 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
64 Lincoln High School Frontage (TDA) Transportation & Aviation Services
65 Lincoln High School Theater grant Neighborhood Services
66 Nightingale- Redbird Storm Drain Environmental & Utility Services
67 O'Connor (Midtown) Park Development Neighborhood Services
68 Roy Avenue Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
69 Scott Street Sidewalk Improvement Transportation & Aviation Services
70 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev' Strategy Phase 1 Community & Economic Development
71 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation & Aviation Services
72 Turnkey Park:  Cahill Phase III Neighborhood Services
73 Williams Road and Boynton Avenue Sidewalk Transportation & Aviation Services
74 Willow Glen Pedestrian Street Lighting Transportation & Aviation Services
75 Willow Street/Bramhall Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 7
76 Cedro St: Cas/Buckeye Transportation & Aviation Services
77 Coyote Garden Fence Replacement Neighborhood Services
78 Lewis Road between Monterey Road and Aiello Drive Transportation & Aviation Services
79 Police Stables Turnout Field Fencing Improvements Neighborhood Services
80 Radio Street Improvement Environmental & Utility Services
81 Rule 20B Undergrounding District - McLaughlin/Story Community & Economic Development
82 Rule 20B Undergrounding District - Senter Road Community & Economic Development
83 Solari Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
84 South Central Swim Center Development (Fair Swim Center) Neighborhood Services
85 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
86 Story Road MIL Improvements (Senter to Highway 101) Transportation & Aviation Services
87 Tully Road Ballfield Development, Phase I Neighborhood Services
88 Tully Road Men's Locker Room Relocation Neighborhood Services
89 Tully Road Stables Locker Room Neighborhood Services
90 Tully Road Turn Out Field Relocation Neighborhood Services
91 Turtle Rock Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 8
92 Aborn Square Loop Sidewalk Installation Transportation & Aviation Services
93 Boggini Park Restroom and Tot Lot Neighborhood Services
94 Brigadoon Park Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
95 Evergreen Park Irrigation Renovation Neighborhood Services
96 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
97 Fernish Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
98 Fernish Park Trail Neighborhood Services
99 Meadowfair Center Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

100 Scenic Meadow Park Neighborhood Services
101 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation & Aviation Services
102 Welch Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 9
103 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
104 Camden Community Center Parking Lot Expansion Neighborhood Services
105 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation & Aviation Services
106 Doerr Park Youth Lot Renovation (design) Neighborhood Services
107 Doerr Restroom Neighborhood Services
108 Erickson Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
109 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
110 Kirk Center Play Lot Renovation Neighborhood Services
111 Paul Moore Park Renovation Neighborhood Services
112 Reed Elementary School Playground Grant Neighborhood Services
113 Thousand Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
114 Union and Foxworthy Avenues Improvement Transportation & Aviation Services

115 Almaden Winery Park Enhancements Neighborhood Services
116 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
117 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation & Aviation Services
118 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation & Aviation Services
119 Meridian at Oakglen Uplit Crosswalk Project Transportation & Aviation Services
120 Parkview III Park Renovation Neighborhood Services
121 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental & Utility Services
122 Redmond Avenue and Firefly Drive Environmental & Utility Services
123 Redmond Avenue Sanitary Sewer I&I Reduction Environmental & Utility Services

District 10
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

124 Santa Teresa Median Island Community & Economic Development
125 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation & Aviation Services
126 Vista Park Phase II Development (PARK BOND) Neighborhood Services (Bond)

Multi-Dist.
127 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation & Aviation Services
128 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington) Community & Economic Development
129 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation & Aviation Services

Citywide
130 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation & Aviation Services
131 2001-02 Street Resurfacing Project SNI Areas Transportation & Aviation Services
132 Airport Boulevard - Terminal Drive Improvements Transportation & Aviation Services
133 Alternative Fueling Station Transportation & Aviation Services
134 Alum Rock Park Creek Realignment Study Neighborhood Services
135 Alum Rock Park - Water Line Relocation Neighborhood Services
136 Blower Building Office and Shop Remodel Environmental & Utility Services
137 Building Modifications - Improve Air Quality at Terminal A Garage Transportation & Aviation Services
138 Building Modifications - Fire Station No. 20 Remodel Transportation & Aviation Services
139 Center for the Performing Arts Wall Treatment Neighborhood Services
140 Central Service Yard (Phase 2 ) Study Strategic Support
141 CIP Database Enhancement Project Strategic Support
142 Compaq Arena Water Pressure Repairs Strategic Support
143 Computer Control Room Modifications (WPCP) Environmental & Utility Services
144 Ekaterinburg, Russia and Pune, India Sister Seating Project Neighborhood Services
145 Fire Stations Diesel Exhaust Phase 6 Public Safety
146 HVAC Fire Stations 3, 5, and 10 Public Safety
147 Interim Air Cargo Ramp Extension (Design) Transportation & Aviation Services
148 Interim Federal Inspection Services Building Transportation & Aviation Services
149 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation & Aviation Services
150 ITS: Proactive Signal Retiming Transportation & Aviation Services
151 Lagoon Mudcat Anchor Environmental & Utility Services
152 Lake Cunningham Overflow Parking Lot (Phase 2) Neighborhood Services
153 Lake Cunningham Skatepark Feasibility Study Neighborhood Services
154 Main Gate Security System Environmental & Utility Services
155 New Civic Center - Excavation Bid Package Strategic Support
156 New Civic Center - Piles Bid Package Strategic Support
157 North First Street Parallel Main Environmental & Utility Services
158 Outfall Road Wetlands Mitigation Project Environmental & Utility Services
159 Overfelt Gardens Improvements Neighborhood Services
160 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental & Utility Services
161 Police Administration Building Chiller Replacement Public Safety
162 Police Administration Building Seismic Upgrade Public Safety
163 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation & Aviation Services
164 Public Safety Mobile Computer Upgrade Strategic Support
165 Resurfacing (MBM) Transportation & Aviation Services
166 Runway 30L Reconstruction Transportation & Aviation Services
167 San Jose Family Camp Restrooms, Phase 2 Neighborhood Services
168 SBWR Chlorine Residual Analyzer Station Environmental & Utility Services
169 Security System Upgrades Transportation & Aviation Services
170 Silicon Valley Intelligent Transportation System Fremont Milpitas Projec Transportation & Aviation Services
171 Smart Intersections Program 2002 Phase 1, Package A Transportation & Aviation Services
172 Southeast Air Cargo (Design) Transportation & Aviation Services
173 Southeast GA Tenant Hanger Demolition Transportation & Aviation Services
174 Storm Drain Infrastructure Needs Assesment Environmental & Utility Services
175 Street Lights Citywide 2001 Transportation & Aviation Services
176 Street Lights Crackdown 2002 Transportation & Aviation Services
177 Taxiway Y Reconstruction Study Transportation & Aviation Services
178 Taxiway Z Extension - South (Design) Transportation & Aviation Services
179 TPS Bldg Roof Stairway Project Environmental & Utility Services
180 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont,        

Leeward/Story
Transportation & Aviation Services

181 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, Transportation & Aviation Services
182 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation & Aviation Services
183 Vehicle Fuel Dispenser Replacement Environmental & Utility Services

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Neighborhood Services
2 Murdock Park Restrooms Neighborhood Services

District 10 (continued)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental & Utility Services
District 2

4 Chynoweth Park Tot Lot Renovation Neighborhood Services
5 Lean Avenue Median Improvements Transportation & Aviation Services
6 Los Paseos Park Renovation Neighborhood Services

District 3
7 521 S. Sixth Street House Removal Project Neighborhood Services
8 5th Street Sanitary Sewer and Storm Drain Relocation Environmental & Utility Services
9 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental & Utility Services

10 Delno Street Reconstruction Transportation & Aviation Services
11 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
12 McLaughlin Ave: Williams to Route 280 Transportation & Aviation Services
13 North Seventh Street Sidewalk Improvement Project Transportation & Aviation Services
14 Street Lights - Monterey Pedestrian Transportation & Aviation Services
15 Street Lights Rosemary Gardens 2001 Transportation & Aviation Services
16 Taylor Street Brick Sewer Rehabilitation Environmental & Utility Services
17 Third and Fourth Street Conversion EIR Transportation & Aviation Services
18 Traffic Signal at Ninth/San Fernando Transportation & Aviation Services
19 Traffic Signal at Taylor St/21st St Transportation & Aviation Services
20 University Neighborhood Alley Reconstruction Transportation & Aviation Services
21 West Virginia Street Alley Improvements Transportation & Aviation Services

District 4
22 Berryessa Creek Park Irrigation Neighborhood Services
23 Brooktree Park Tot Lot Neighborhood Services
24 Hope Street Improvement Project Transportation & Aviation Services
25 North San Jose EIR Environmental & Utility Services
26 Trimble Road at Guadalupe River Transportation & Aviation Services

District 5
27 Kammerer Ave Sidewalk Improvement Project Transportation & Aviation Services
28 Parque de la Amistad Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
29 Street Lights Mayfair 2001 Transportation & Aviation Services

District 6
30 Canoas Park Tot Lot Renovation Neighborhood Services
31 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental & Utility Services
32 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation & Aviation Services
33 La Barbera Way Sidewalk Improvement Project Transportation & Aviation Services
34 Lincoln Glen Park Play Areas Neighborhood Services
35 River Glen Park Renovation (PARK BOND) Neighborhood Services (Bond)
36 The Alameda at Martin Improvements Transportation & Aviation Services
37 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation & Aviation Services
38 Traffic Signal at Curci/Meridian Transportation & Aviation Services
39 West San Carlos Street Median Island Improvements Transportation & Aviation Services
40 West San Carlos Street Sidewalk Replacement Transportation & Aviation Services
41 Willow Street Pump Station and Force Main Environmental & Utility Services

District 7
42 Curtner Avenue Infrastructure Improvement Transportation & Aviation Services
43 Hillsdale Avenue Sidewalk Installation Transportation & Aviation Services
44 Phelan Avenue Storm Drainage Improvements Environmental & Utility Services
45 Street Lights Tropicana 2001 Transportation & Aviation Services
46 Tuers Capitol Golf Course Neighborhood Services
47 Tuers Golf Course Habitat Mitigation Neighborhood Services
48 Umbarger Walkway Security Lights Transportation & Aviation Services
49 Windmill Springs Park Tot Lot Renovation Neighborhood Services

District 8
50 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation & Aviation Services

District 9
51 DeAnza Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
52 Fire Station 9 Parking Public Safety
53 Houge Park Play Area Renovations (PARK BOND) Neighborhood Services (Bond)
54 Lone Hill Park Play Areas and Restroom (PARK BOND) Neighborhood Services (Bond)
55 Median Island Landscaping - Bascom 2, 3 Transportation & Aviation Services
56 Meridian Avenue Soundwall Transportation & Aviation Services

57 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Neighborhood Services (Bond)
58 Foxworthy Ave: Guadalupe River Bridge Transportation & Aviation Services
59 Graystone Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
60 Median Island Landscaping - Narvaez Transportation & Aviation Services
61 Parkview II Park Renovation Neighborhood Services
62 Parma Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
63 Playa del Rey Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 10

District 1 (continued)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

64 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation & Aviation Services
65 Traffic Signal at Bret Hart/Via Valiente Transportation & Aviation Services

Multi-Dist.
66 (D2 & D10) Colleen Drive Transportation & Aviation Services
67 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Community & Economic Development
68 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation & Aviation Services

Citywide
69 Airfield Lighting Vault Relocation Transportation & Aviation Services
70 Animal Care Center - Site Grading and Utilities Neighborhood Services
71 CAE - Door Hardware Upgrades Neighborhood Services
72 Center for the Performing Arts Acoustical Shell Replacement Neighborhood Services
73 Central Service Yard Emergency Generator Strategic Support
74 City Hall Hallway Improvements Strategic Support
75 Communications Building Re-roof Public Safety
76 Construction of the 2000-01 Wheelchair Ramps Projects Transportation & Aviation Services
77 Convention Center Expansion Joint Neighborhood Services
78 Happy Hollow Infrastructure Renovation (Phase 1) Neighborhood Services
79 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
80 Japanese Friendship Garden Restroom/Picnic Renovations Neighborhood Services
81 Measure A/B Funded Street Resurfacing 2000-01 Transportation & Aviation Services
82 Muni Water/Tuers Yard Building B Modification Environmental & Utility Services
83 Municipal Rose Garden West Irrigation Renovation Neighborhood Services
84 Pavement Repair 2001 Transportation & Aviation Services
85 PSR - Route 101: Trimble Interchange Upgrade Transportation & Aviation Services
86 PSR - Route 880: Coleman Interchange Upgrade Transportation & Aviation Services
87 Repertory Theater Modifications - PSM Neighborhood Services
88 Runway 30R Extension A to N Transportation & Aviation Services
89 Street Lights - Major Area 98 Transportation & Aviation Services
90 Street Lights Citywide 2000 Phase C Transportation & Aviation Services
91 Street Lights Crackdown 2001 Transportation & Aviation Services
92 Street Lights Neighborhood 99 Transportation & Aviation Services
93 Street Lights - Underground Service Conversions 2000 Transportation & Aviation Services
94 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham Plaza
Transportation & Aviation Services

Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Neighborhood Services
2 Fire Station 15 Seismic Upgrade Public Safety
3 Hathaway Park Youth Lot Renovation Neighborhood Services
4 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
5 San Tomas Aquino Creek Trunk Rehabilitation Environmental & Utility Services
6 Starbird Park Renovation Neighborhood Services

District 2
7 Downer-Canoas Sewer Rehabilitation Phase V Environmental & Utility Services
8 Edenvale Garden Park Basketball Court Neighborhood Services
9 Edenvale Signage Installation Transportation & Aviation Services

10 La Colina Park Development Neighborhood Services
11 Median Island Landscaping - Monterey Road (Rebid) Transportation & Aviation Services
12 Silicon Valley Blvd. Bridge-Phase II Transportation & Aviation Services

District 3
13 815 Locust Street Sanitary Sewer Lateral Relocation Environmental & Utility Services
14 CDBG: Minor Street Reconstruction Phase IV Transportation & Aviation Services
15 Fire Station 1 Construction Public Safety
16 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental & Utility Services
17 Julian Street: Route 101 to 24th Transportation & Aviation Services
18 Market/St. James Sanitary Sewer Rehabilitation Environmental & Utility Services
19 North Relief Trunk Sewer Rehabilitation Phase II Environmental & Utility Services
20 Olinder Community Facilities Neighborhood Services
21 Pueblo Uno Streetscape South Side (Phase 1) Transportation & Aviation Services
22 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental & Utility Services
23 San Pedro Street Sanitary Sewer Rehabilitation Environmental & Utility Services
24 Second & Third Streets Sanitary Sewer Rehabilitation Environmental & Utility Services
25 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation & Aviation Services
26 Washington Neighborhood Alley Reconstruction Transportation & Aviation Services
27 Washington Square Brick Sewer Rehabilitation Environmental & Utility Services

District 4
28 60" Brick and 84" RCP Phase IIIB and IVB Environmental & Utility Services

District 10 (continued)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 (continued)
Project Name CSA

District 4 (continued)
29 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental & Utility Services
30 Oakland Road: Coyote Creek Bridge Transportation & Aviation Services
31 Sophist Drive Storm Drain Improvement Environmental & Utility Services
32 Wildlife Center Relocation Neighborhood Services

District 5
33 East Hills Drive Improvement Transportation & Aviation Services
34 King-San Antonio Sanitary Sewer Rehabilitation Environmental & Utility Services
35 LoBue Park Development Neighborhood Services
36 PAL Modular Public Safety
37 Rancho del Pueblo Driving Range Netting Enhancements Neighborhood Services

District 6
38 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
39 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
40 Padres-Guadalupe Environmental & Utility Services

District 7
41 La Ragione Community Garden Neighborhood Services
42 Phelan Avenue Infrastructure Improvements Environmental & Utility Services
43 Phelan Avenue Interim Improvement Transportation & Aviation Services

District 8
44 Capitol Expressway Landscaping Transportation & Aviation Services
45 Contract #14 - Yerba Buena Road Median Landscaping Transportation & Aviation Services
46 Evergreen Community Center Parking Expansion Neighborhood Services
47 Ramblewood Park Improvements Neighborhood Services
48 Silver Creek Linear Park (Phase 2) Neighborhood Services

District 9
49 Butcher Park Irrigation Renovation Neighborhood Services
50 Camden Center Rest Room Renovation Neighborhood Services
51 Kirk Community Center HVAC (Phase 2) Neighborhood Services
52 Koch Lane Sanitary Sewer Rehabilitation Environmental & Utility Services

District 10
53 Meadows Park Improvement Project Neighborhood Services
54 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
55 Pfeiffer Park Development Neighborhood Services

Multi-Dist.
56 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
57 (D3 & D6) Traffic Signal Unit 98B-1 Transportation & Aviation Services
58 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation & Aviation Services
59 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental & Utility Services
60 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services

Citywide
61 1998-99 CMP Street Resurfacing Project Transportation & Aviation Services
62 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation & Aviation Services
63 Airport Food and Beverage Review Transportation & Aviation Services
64 Airport Police Building Remodel Transportation & Aviation Services
65 Airport Terminal C Asbestos Abatement Transportation & Aviation Services
66 Airport Terminal 'C' Basement Firewall Transportation & Aviation Services
67 Airport Terminal C South Concourse Restroom Transportation & Aviation Services
68 Alum Rock Park  - Flood Damage Repair Neighborhood Services
69 Alum Rock Park Youth Lot Renovation Neighborhood Services
70 City Hall Annex Reroof Strategic Support
71 C12 Office/Conference Room Renovation Strategic Support
72 Convention Center Telecommunication Rooms Expansion Neighborhood Services
73 Coyote Creek Trail At Yerba Buena Neighborhood Services
74 Customer Service Center Strategic Support
75 Crackdown 2000 Transportation & Aviation Services
76 Facilities Modular Buildings Transportation & Aviation Services
77 Happy Hollow Jaguar Exhibit Neighborhood Services
78 Historical Museum Light Tower Lighting Renovation Rebid Neighborhood Services
79 Ice Center Corrective Work Neighborhood Services
80 Kelley Park South Parking Lot Neighborhood Services
81 Leininger Center Renovation Neighborhood Services
82 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation & Aviation Services
83 National Guard Armory  Fire Alarm Strategic Support
84 Pavement Repairs To Gate 58 Area Transportation & Aviation Services
85 Prusch Exterior Lighting Neighborhood Services
86 Ramp Metering Mitigation Study Transportation & Aviation Services
87 Remodel of 1311 Airport Blvd. Transportation & Aviation Services
88 Repertory Theater - North Retail T.I. - Hawg's Neighborhood Services
89 Replace Terminal C Doors - South Concourse Transportation & Aviation Services
90 Route 87 - Civic Center Interim Parking Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 (continued)
Project Name CSA

Citywide (continued)
91 San Jose Ice Center Expansion Strategic Support
92 San Jose Museum of Art  HVAC Improvements Revised Neighborhood Services
93 Santa Clara Sanitary Sewer Relocation Environmental & Utility Services
94 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
95 South Yard CNG Fuel Station Strategic Support
96 Street Lights - Community Development Block Grant 98 Transportation & Aviation Services
97 Street Lights Citywide 2000 Phase A Transportation & Aviation Services
98 Street Lights Citywide 2000 Phase B Transportation & Aviation Services
99 Streetlights Crackdown 99 Transportation & Aviation Services

100 Taxiway Y - B to L Transportation & Aviation Services
101 TEA-21 Funded Street Resurfacing Project Transportation & Aviation Services
102 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation & Aviation Services

103 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation & Aviation Services

104 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, Carlton/Union 
Keyes/ 7th, S/ Clara & 13th

Transportation & Aviation Services
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SECTION II 
PARK BOND PROJECTS 

 
In November 2000, the voters of San José approved the passage of a $228 million Safe 
Neighborhood Parks and Recreation bond measure.  This section of the report focuses on these Park 
Bond projects. To date, 81 of the 96 Park Bond projects have been delivered to residents of San 
José.  These projects are a sub-set of the projects from the Neighborhood Services CSA which are 
further discussed in Section V. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
The table below highlights the number of active projects.  All projects in the Park Bond program 
have started activity in FY 05-06, so there are no remaining projects to start in future fiscal years.  
 

 
Figure 2-1 shows schedule status of the completed and active FY 05-06 projects. Figure 2-2 
provides bar chart schedules for projects with activity during FY 05-06 that are not yet completed.   
 
 

20 Total Projects FY 06-10*
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Park Bond 17 3 0 5
*76 projects completed prior to FY 05-06 (listed in Figure 1-4) are not included in this total.

Program
FY 05-06 

Completed 
to Date

Figure 2-1

Park Bond Projects Schedule Status
(FY 05-06 Projects)

3

4

13

17

0 5 10 15 20

Schedules pending

Schedules extended

Completed* or on schedule

FY 05-06 Active projects

No. of Projects*5 projects have been completed since July 1, 2005
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Park Bond

Figure 2-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

4/200712/2004$1,345,95010Almaden Lake Park Improvements Phase 2 1

8/20091/2006$9,161,0006Bascom Branch Library and Community Center (D6 Multi Service)2

7/200610/2001$1,837,000CWEmma Prusch Memorial Park3

7/20063/2001$1,884,000CWEmma Prusch Memorial Park - LeFevre House4

2/20074/2001$52,442,000CWHappy Hollow Park & Zoo - Ph 1 (design schedule)5

2/20074/2001included in aboveCWHappy Hollow Park & Zoo - Ph 2 (design schedule)6

12/20083/2005$9,472,0005Mayfair Community Center - Satellite7

6/20085/2004$22,191,0003Roosevelt Community Center - Multi-Service8

$9,803,000CWShady Oaks Sports Park9

$17,729,000CWSingleton Sports Park10

8/20098/2006$15,141,0007Seventrees Branch Library & Solari Community Center11

11/200812/2002$2,291,000CWTRAIL: Coyote Creek Trail (Phelan Ave to Los Lagos Golf)12

$2,117,000CWTRAIL: Guadalupe River Trail - Highway 280 to Willow St13

7/20061/2006$50,00010TRAIL: Los Alamitos/Calero Creek Pedestrian Safety 14

11/20077/2004$5,157,0006TRAIL: Los Gatos Creek Reach 4 (Coe to Auzerais)15

9/06 4/07

1/06 8/06

9/05 7/06

7/06

2/07

2/07

1/07

5/06

8/06 12/06

2/07

1/06 2/06 4/06 7/06

3/06

Note: As shown in Figure 1-4, 5 projects have been completed to date in FY 05-06

schedule pending

schedule pending

schedule pending
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The Park Bond Program has delivered a large number of projects in its first few years by 
constructing neighborhood-focused and smaller scale projects.  Most of the projects completed to 
date have been neighborhood parks.  The remaining projects to be constructed over the next three to 
four years include the larger projects such as community centers, regional parks, sports complexes 
and trail projects. 
 
Neighborhood Parks  
All 73 of the neighborhood park projects included in the Park Bond Program have been completed.   
 
Community Centers 
Nine (9) community center projects will 
be delivered through the Park Bond 
program.  Five community center projects 
have been completed to date including the 
Almaden Community Center which was  
built as   a joint facility with the Almaden 
Branch Library. The facility provides a 
19,000 square foot library, a 40,000 
square foot community center, and 5,000 
square feet of common area.  The grand 
opening occurred on May 13, 2006. Four 
community center projects remain and a 
brief status for each project is provided 
below.  
 
Bascom Branch Library and Community Center  
This project is located at 1000 South Bascom Avenue. Staff is in the process of retaining a 
consultant to design the project. The work includes development, design and construction of an 
18,000 square foot multi-service community center as a joint facility project with the new 20,000 
square foot Branch Library.  A community meeting was held on April 24, 2006 to obtain residents’ 
input on the new facility.  The second community meeting was held on June 5, 2006 to gain further 
input on the community’s desired amenities.  
 
Mayfair Community Center 
This center is part of the Mayfair Park, Pool and Community Center master planning process, which 
is now underway, to determine the location and sizes of these facilities.  Staff expects to obtain City 
Council approval on the final master plan in August 2006.  The proposed plan for this project will 
include a full commercial kitchen capable of serving 100 seniors daily in addition to catering for 
large gatherings.  The center will include a multi-use room, a dedicated computer lab, small 
library/reading room, classrooms, early childhood recreation rooms and a dance studio.  Elements in 
the multi-use center will serve all ages, including seniors. 

Almaden Community Center and Library 
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Roosevelt Community Center – Multi Service 
The Roosevelt Community Center is envisioned to be a multi-service center with active uses, youth 
activity and staff offices located on the ground floor, a quiet use and senior activity located on the 
second floor.  The scope of work includes a new 30,000 square foot community center, related site 
improvements and landscaping.  The earthwork phase of the project has been awarded and will 
begin construction this summer.  The building construction phase of the project is anticipated to be 
awarded this fall.  
 
Solari Multi-Service Commuity Center 
The scope of work includes a Master Plan for Solari Park as well as programming, design and 
construction of a new 40,000 square foot community center building, surface parking and related 
landscaping.  This project is being constructed as a joint facility with Seventrees Branch Library.  
The master plan work is underway and a community meeting was held on May 22, 2006. Staff is in 
the process of retaining a consultant to design the project. 
 
Regional Parks 
There are 5 regional parks being delivered through the Park Bond Program.  One project –
Municipal Rose Garden has been completed.  Status updates on the other four regional park projects 
are provided below. 
 
Almaden Lake Park Improvements Phase 2 
This project is being constructed over two phases.  Phase I was completed in May 2005 and 
included the construction of the bocce ball courts, a play area and a large picnic area.  As a result of 
federal permit requirements related to working in the lake, the scope of Phase II was redefined to 
include an east side viewing area, west side play area, and north side trail connection to Coleman 
Road bridge over the Guadalupe River.  The schedule for Phase II has been extended as a result of 
delays in reconciling the final budget and scope for the project.  50% design documents have been 
completed.  The project is scheduled to award in September 2006 and complete construction by 
April 2007. 
 
Emma Prusch Memorial Park 
Construction started in October 2005 for the play area, parking improvements, relocation of Knox 
Avenue, construction of an arbor and gazebo, and the installation of the heirloom vegetable garden. 
This project is scheduled to be completed by July 2006. 
 
Emma Prusch Memorial Park – LeFevre House 
The project is near completion; however, it is tracking as schedule extended since construction had  
stopped at the site due to termination of the contractor for non-performance. The take-over 
agreement has been executed with the surety for this project and a pre-construction meeting was 
held on June 5th with the take-over contractor who will be working with the previous subcontractors 
to complete the work.  Construction is underway, and the contractor has been issued 42 calendar 
days to complete the project. 
 
Happy Hollow Park and Zoo 
At $52.3 million, this is the largest project in the Park Bond program.  This project modernizes the 
facility with zoological, ADA, safety, and infrastructure improvements while expanding the current 
footprint by 4 acres consistent with the 1991 Kelley Parks and 1994 Happy Hollow Park and Zoo 
approved master plans for the site. 
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On May 9, 2006, staff presented a status report of the project to Council.  The report includes staff’s 
recommendation in the 2007-2011 Proposed Capital Budget to add $7,163,000 from the Parks and 
Community Facilities City-wide Capital Improvement Budget and $351,000 from Park Trust Funds. 
Phase I of the project will include the parking lot and other development in the east side of Coyote 
Creek.  Phase IIA includes the interim entry into the existing park and zoo and expanded zoo area. 
Phase IIB includes improvements to the attraction area of the park and other select improvements in 
the lower zoo.  The project is currently in the design phase with design scheduled for completion by 
February 2007. 
 
Trails  
Currently, there are 5 trail projects that will be delivered through the Park Bond Program.  The San 
Tomas Aquino-Saratoga Creek Trail Reach 6 project was completed in November 2005.  Brief 
status updates for the remaining projects are provided below.  More detailed information on trails 
can be found on the City’s website:  http://www.sjparks.org/Trails/trailsindex.asp. 
 
Coyote Creek Trail - Los Lagos Golf Course to Kelley Park  
The scope of work includes the design and construction of a segment of trail from Los Lagos Golf 
Course to Kelley Park (Phelan Avenue).  The project is currently in the design development stage.  
Staff is negotiating with a consultant firm as part of a master agreement process. The consultant 
master agreement contract will be brought forth for Council approval in June 2006.  With council 
approval, staff would work with the selected consultant to define the scope of services necessary to 
complete the project’s design.  
 
Guadalupe River Trail - Highway 280 to Willow Street (Reach 6) 
The scope of work includes preparation of a master plan, design and construction of the trail to 
extend southward of Downtown’s Guadalupe River Park.  City Council approved the master plan on 
October 19, 2004.  Due to pending, but yet scheduled flood control improvements to be constructed 
by the Army Corps of Engineers and the Santa Clara Valley Water District (SCVWD), staff is only 
preparing design documents for the project’s first segment, from Highway 280 to Virginia Street. 
Staff will coordinate with the SCVWD and Corps to define a project that meets both recreational 
and flood control objectives and develop any necessary cost sharing arrangements for approval by  
City Council. Staff is tracking the Corps’ schedule and is ensuring that provisions for recreational 
access be included in the flood control improvements from Virginia Street to Willow Street.   
 
Los Alamitos/Calero Creek Pedestrian Safety Improvements 
Pedestrian and roadway enhancements will be made to the Camden Avenue bridge over Los 
Alamitos Creek.  These enhancements will include the installation of an asphalt berm, marked 
crosswalk, relocation of centerline striping to better define a shoulder for bicyclists, and installation 
of a flashing beacon to warn motorists of crossing pedestrians.  The project is partially completed 
with the striping and flashing beacon in place.  The berm construction is scheduled for completion 
by summer 2006. 
 
Los Gatos Creek Trail – (Reach 4 Lincoln Avenue to Auzerais Avenue) 
This project was awarded by Council on March 28, 2006.  In accordance with the environmental 
permit requirements, construction is scheduled to start in June 2006 with completion in the fall of 
2007. The project includes construction of an under-crossing at Highway 280, paved trail from 280 
to Auzerais Avenue, a stone gateway at Auzerais Avenue, and reconstruction of the existing trail 
segment from Gregory Street to Lonus Street.  
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Figure 2-3:  Actual Cumulative Expenditures through 3rd Quarter 
FY 05-06 and Projected Expenditures through FY 06-07 

Sports Parks  
As shown in Figure 2-2, the project schedules for the Shady Oaks and Singleton Sports Park 
projects are schedule pending.  In order to ensure that the City delivers the best possible sports 
parks to the citizens of San José, staff is currently performing an evaluation of all potential options, 
scenarios and sites for the fields.  By performing this evaluation, the City will ensure that the final 
locations meet the desired outcomes of the citizens of San José.   
 
PROPERTY ACQUISITION 
A total of 3 projects still require site selection.  Figure 2-4 provides further information regarding 
property acquisition. 
 
PROJECT FINANCING AND EXPENDITURES  
In July 2004, $46 million in General Obligation Bonds were issued to fund park projects.  This third 
bond issuance for these projects brings the total bond proceeds to $132.7 million.  Through the third 
quarter of FY 05-06, park bond project expenditures and encumbrances totaled $94 million.  A 
graph of the actual and projected commitments is shown as Figure 2-3. 
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Figure 2-4

Park Bond Projects
Property Acquisition Overview
(remaining acquisitions only)

Project Name Project Scope Description of Real Estate to be Acquired Status

Guadalupe River 
Trail

Develop first phase of project: 0.27 miles 
of trail from Highway 280 to Virginia 
Street.  Project includes paved trail, 
retaining walls, mitigation plantings, 
signage and striping. Second phase 
development: 0.47 miles of trail from 
Virginia to Willow Street is dependent on 
Army Corp and Santa Clara Valley Water 
District flood control improvements and is 
currently on hold. 

To be determined pending mitigation 
requirements in permits under development 
with Santa Clara Valley Water District and 
Caltrans.

Development of plans must occur before staff can 
pursue permits from Caltrans, which will define the 
limits of acquisition required.
Schedule:  pending 
Construction start date:  pending

Los Gatos Creek 
Trail

Develop 0.5 miles of trail from Auzerais 
Avenue to Lonus Street.  Project includes 
paved trail, under-crossing, pavement 
repair, stone gateway, signage and 
striping.  Segment from Los Gatos Creek 
to Coe Avenue can not be constructed as 
property (UPRR) has yet to be secured. 

1) City-owned creek bank property off 
Meridian Avenue.
2) Alongi Property.  
3) Del Monte/KB Homes property
4) McCarthy property: Acquire a Trail 
Easement on McCarthy property on west bank 
south of Home Street. 

Agreements have been executed for the final 
properties needed for this project and escrow is 
expected to close as soon as the water meter is 
removed and transferred to Grahams property. Escrow 
is expected to close by the first week in June, 2006. 
Staff is working with KB/Del Monte to obtain a 
construction easment for their property.

Roosevelt 
Community 
Center - Multi 
Service

The scope of work includes rebuilding 
7,303 square foot of an existing building 
and the construction of a new 40,000 
square foot multipurpose community 
center.

Acquisition of a 60,000 to 80,000 square foot 
site adjacent to Roosevelt Park.

All the parcels have been purchased and all of the 
tenants have been relocated.  The site is ready for 
demolition.  The final parcel, owned by the San Jose 
Unified School District, is part of a larger negotiation 
and is anticipated to be acquired prior to the start of 
construction.
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Figure 3-1

Library Bond Projects Schedule Status
(FY 05-06 Projects)
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Schedules pending

Completed* or on schedule

FY 05-06 Active projects

No. of Projects

* 3 projects have been completed since July 1, 2005
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 

SECTION III 
LIBRARY BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passage of two general 
obligation bond measures.  This section of the report focuses on the projects approved by the 
Neighborhood Libraries Bond ($212 million).  To date, six of the 20 projects have been delivered to 
residents of San José as part of the Neighborhood Libraries Bond.  These projects are a sub-set of 
the projects from the Neighborhood Services CSA. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active projects.  The number of future year (FY 07-10) 
projects is also noted.  Note that the 17 total projects in the below table does not include the 
Vineland Branch, Tully Community, and Berryessa Branch library projects which were completed 
prior to the current fiscal year.  Three projects: Rose Garden, Dr. Roberto Cruz Alum Rock Branch, 
and Almaden Branch Libraries have been completed this fiscal year.   

 
Figure 3-1 shows schedule status of the completed and active FY 05-06 projects. Figure 3-2 
provides bar chart schedules for projects with activity during FY 05-06 that are not yet completed.   

17 Total Projects FY 06-10*
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Library Bond 13 1 3 3
*3  projects completed prior to FY 05-06 (listed in Figure 1-4) are not included in this total.

Program
FY 05-06 

Completed 
to Date
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Library Bond

Figure 3-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

8/20091/2006$12,084,0006Bascom Branch Library and Community Center (West Side)1

8/200611/2003$12,372,0009Cambrian Branch Library2

2/200911/2005$6,735,0003East San José Carnegie Branch Library3

11/20073/2004$11,270,0002Edenvale Branch Library4

6/20064/2003$10,192,0008Evergreen Branch Library5

10/20065/2003$11,102,0005Hillview Branch Library6

$8,615,0003Joyce Ellington Branch Library7

5/20083/2005$7,797,0009Pearl Avenue Branch Library8

6/20091/2006$11,888,0002Santa Teresa Branch Library9

8/20098/2006$11,692,0007Seventrees Branch Library & Solari Community Center10

4/20087/2005$6,992,0006Willow Glen Branch Library11

1/06 8/06

8/06

11/05 6/06 5/07

5/06

6/06

10/06

9/06

1/06

8/06 12/06

7/05 10/05 9/06

Note: As shown in Figure 1-4, 3 projects have been completed to date in FY 05-06

schedule pending
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The Library Bond Program also consists of the following 3 future projects (FY 07-09): 
 
FY 06-07 Project Start    FY 07-08 Project Start 
Calabazas Branch Library     Southeast Branch Library 
Educational Park Branch Library 
 
Project Summary 
Community input into the location, design, and 
construction of the branch libraries continues to 
be an essential part of the Library Bond Program.  
Each library project has 3 or 4 community 
meetings regarding the building program, 
conceptual design, schematic design and public 
art elements.   Additional details on the 
community meetings already held or scheduled 
for the next several months can be found online 
at: www.newsanjoselibraries.com. 
 
Due to the recent, significant increases in 
construction costs, the size of all projects larger 
than 13,000 square feet not yet under construction 
has been reduced.  The table below details the 
impacted projects: 

 
Branch 

2004-05 
Programmed SF 

2005-06 
Programmed SF 

   
East San Jose Carnegie 13,000 12,000 
Edenvale 24,000 22,000 
Educational Park 20,000 18,000 
Joyce Ellington 15,000 14,500 
Pearl Avenue 16,000 14,000 
Santa Teresa 24,000 22,000 
Seventrees 21,600 20,000 
West Side 22,000 20,000 

 
The possibility of continued escalation of construction material costs may require additional 
adjustments in the future to the program. 
 
The following provides updates on active FY 05-06 library projects: 
 
Almaden Community Center & Branch Library 
The Almaden Branch Library project was recently completed and is collocated with the Almaden 
Community Center.  This facility has a 19,000 square foot library, a 40,000 square foot community 
center, and 5,000 square feet of common area.  A grand opening for the facility was held on May 
13, 2006.   
 

Almaden Library and Community Center 
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Cambrian Branch Library 
This project will provide a new 27,800 square foot library.  Construction is approximately 80% 
completed with electrical and wall finish work underway.  This project is scheduled for completion 
in late summer 2006. 
 
East San José Carnegie Branch Library 
Renovation and expansion of the existing Branch Library into a 12,000 square foot facility.  The 
design consultant is preparing site and conceptual designs. The first two community outreach 
meetings were held in March and May 2006.   
 
Edenvale Branch Library 
This project will provide a new 22,000 square foot library.  A groundbreaking event for the library 
was held on April 1, 2006.  Construction is scheduled to commence in June 2006 and complete by 
November 2007. 
 
Evergreen Branch Library 
This project will provide a new 21,000 
square foot library.  Construction is 
approximately 85% complete with minor 
electrical and interior finish work 
underway.  The new Evergreen Branch 
Library is on schedule for completion in 
summer 2006. 
 
Hillview Branch Library 
This project will provide a new 21,000 
square foot library.  The project is 75% 
complete with mechanical and drywall 
installation underway.  This project is on 
schedule to complete in October 2006. 
 
Joyce Ellington Branch Library 
This project will provide a new 14,500 square foot library.  The City and San Jose Unified School 
District recently approved land acquisition agreements that would allow the project to move 
forward in completing design and to be followed by bidding and awarding the project for 
construction.  A project schedule will be available by the next report. 
 
Pearl Avenue Branch Library 
This project consists of replacement of the existing Branch library to a 14,000 square foot facility 
and is scheduled for completion in 2008.  The project is proceeding with final design and is on 
schedule to award in September 2006. 
 
Santa Teresa Branch Library 
Replacement of an existing branch library with a 22,000 square foot facility.  The consultant is 
analyzing the existing building for possible expansion.  The first community meeting for this project 
was held April 17, 2006. 

Evergreen Branch Library –  
under Construction 
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Figure 3-3:  Actual Cumulative Expenditures through 3rd Quarter 
FY 05-06 and Projected Expenditures through FY 06-07 

Seventrees Branch Library 
This project will be constructed as a joint facility with the Solari Community Center.  These 
projects are currently undergoing a Master Planning process to program and design the facility.  The 
first community meeting was held on May 22, 2006. Staff is in the process of retaining a consultant 
to design the project. 
 
Bascom Branch Library and Community Center (West Side Branch Library) 
This project will be constructed as a joint facility with the District 6 Multi-Service Community 
Center.  This project is located on 1000 South Bascom Avenue. Staff is in the process of retaining a 
consultant to design the project.  A community meeting was held on April 24, 2006 to obtain 
residents’ input on the new facility.  The second community meeting was held on June 5, 2006 to 
gain further input on the community’s desired amenities  
 
Willow Glen Branch Library 
This project consists of replacement of the existing branch library with a new 13,000 square foot 
facility and is scheduled for completion in 2008.  The community outreach process began in August 
2005 and staff is proceeding with project design. 
 
PROPERTY ACQUISITION 
Site selection for the Southeast Branch Library is underway.  Discussions are being held with 
Evergreen Valley College to utilize undeveloped land on the campus for the project.  The property 
acquisition schedule for this project is currently pending the outcome of these discussions. 
 
PROJECT FINANCING AND EXPENDITURES 
In June 2005, $21.3 million in General Obligation Bonds were issued to fund library projects.  This 
fourth bond issuance for these projects brings the total bond proceeds to $140.6 million.  Through 
the third quarter of FY 05-06, library bond project expenditures and encumbrances totaled $108.9 
million.  A graph of the actual and projected commitments is shown in Figure 3-3. 
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SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program was approved by voters in March 2002.  This 
program funds capital projects for the Fire and Police Departments and includes: a public safety 
driver training facility, new and upgraded emergency communications and dispatch facilities, an 
improved training center, a new police substation, new community policing centers, new fire 
stations, relocation of fire stations, and upgrades to existing fire stations. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of FY 05-06 active projects.  As of FY 05-06, all 
programmed projects in the Public Safety Bond have started activity. There are no remaining 
projects to start in future fiscal years.  
 

 
 
Figure 4-1 shows schedule status of the active FY 05-06 projects.  Figure 4-2 provides bar chart 
schedules for projects with activity during FY 05-06 that are not yet completed.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 4-1

Public Safety Bond Projects Schedule Status
(FY 05-06 Projects)
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Schedules pending
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FY 05-06 Active projects

No. of Projects

*4 projects have been completed since July 1, 2005
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed. 

25 Total Projects FY 06-10*
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Public Safety Bond 20 5 0 4
* 8 projects completed prior to FY 05-06 (listed in Figure 1-4) are not included in this total.

Program
FY 05-06 

Completed 
to Date
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Public Safety Bond

Figure 4-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

$1,739,000CWEast Community Police Center 1

7/20089/2004$2,947,000CWEmergency Communications Dispatch Center2

7/20069/2004$308,6506Fire Station No. 10 - Upgrade (S Monroe St) 3

11/20077/2004$3,148,00010Fire Station No. 12 - Relocate (Calero) 4

7/20065/2004$280,6501Fire Station No. 14 - Upgrade (San Tomas Aquino Rd) 5

10/20077/2002$3,001,0009, 10Fire Station No. 17 - Relocate (Cambrian) 6

6/20065/2004$142,0002Fire Station No. 18 - Upgrade (Monterey Highway) 7

$2,995,0004Fire Station No. 19 - Relocate (Piedmont Rd)8

5/20082/2005$5,569,0005Fire Station No. 2 - Rebuild (Alum Rock Ave) 9

$4,002,0005, 8Fire Station No. 21 - Relocate (White Road)10

12/20067/2005$70,00010Fire Station No. 22 - Upgrade (Bose Lane) 11

8/20075/2003$4,237,0004Fire Station No. 25 - Relocate (Alviso) 12

6/20077/2002$5,902,0003, 4Fire Station No. 34 - New (Berryessa) 13

9/20077/2002$5,993,0002Fire Station No. 35 - New (Cottle/Poughkeepsie) 14

7/20087/2002$5,317,0008Fire Station No. 36 - New (Silver Creek/Yerba Buena) 15

5/20107/2004$3,719,0006, 9Fire Station No. 37 - New (Willow Glen) 16

7/20065/2004$280,6504Fire Station No. 5 - Upgrade (N 10th St) 17

$3,893,202CWFire Training Center 18

7/200910/2001$65,849,000CWPolice - Substation 19

5/20082/2005$7,807,000CWPublic Safety Driver Training Center20

$1,739,000CWSouth Community Police Center 21

1/06 7/06

9/06

1/06 7/06

8/06

12/05 6/06

10/05 1/07

7/05 1/06 2/06 12/06

6/06

6/06 6/07

6/06

2/06 4/07

12/06

1/06 7/06

11/05 2/07

schedule pending

schedule pending

schedule pending

schedule pending

Note:  As shown in Figure 1-4, 4 projects have been completed to date in FY 05-06

schedule pending
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Fire Facilities 
There is a high level of activity occurring with the fire station projects.  Four projects are under 
construction (Station Numbers 5, 10, 14, and 18), three projects are to be awarded in June 2006, and 
seven projects are under design.  Sites are being evaluated for three stations.   
 
New Fire Station Projects 
 
Fire Station No. 34 (Berryessa)  
A site on Las Plumas Ave was acquired to construct new Fire Station No. 34 and a north satellite 
fire training center. The design for the new station is complete.  Bids for this project were received 
for this project and the contract is scheduled for Council approval on June 20, 2006. 
 
Fire Station No. 35 (Cottle/Poughkeepsie)  
New Fire Station No. 35 will be located adjacent to the Southside Community Center.  The design 
is complete.  Bids for this project were received and the contract is scheduled for Council approval 
on June 27, 2006. 
 
Fire Station No. 36 (Silver Creek/Yerba Buena) 
Three community meetings have been held to inform citizens of the proposed plans for Fire Station 
No. 36 to be sited on Silver Creek Linear Park.  The City placed a ballot in the June 6, 2006 election 
to seek voter approval for the use of parkland for the fire station project.  The ballot measure was 
approved by the voters of San Jose. 
 
Fire Station No. 37 (Willow Glen) 
Staff is searching for sites within an identified search area in the Willow Glen area. 
 
Fire Station Relocation Projects 
 
Fire Station No. 12 (Calero) 
Fire Station No. 12 will be relocated to a site on 5950 Cahalan Avenue.  The majority of the design 
of this station is being conducted by City staff.  Recently, Council approved an agreement with a 
consultant to provide supplemental design services for this project. Schematic design is complete.   
 
Fire Station No. 17 (Cambrian) 
Fire Station No. 17 will be located to a larger site on Blossom Hill Road and Coniston Way.  Due to 
delays by the design consultant, this project has moved to an extended schedule.  The consultant is 
scheduled to complete 100% construction documents by June.  The project is scheduled to be 
awarded for construction in August 2006. 
 
Fire Station No. 19 (Piedmont) 
City staff have identified a potential site for the relocation of Fire Station No. 19 in the northeast 
San Jose area and negotiations are underway with the property owner.  This project has moved to a 
pending schedule; the schedule will be updated once land negotiations are settled. 
 
Fire Station No. 21 (White Road) 
Staff is assessing site options near the vicinity of White Road and Cunningham Avenue for the 
relocation of Fire Station No. 21.  Discussions with property owners are underway. 
 

38



 
Fire Station No. 25 (Alviso) 
Fire Station No. 25 will be relocated to a new site on Grand Boulevard and Wilson Way.   Site work 
was completed to raise the ground elevation of the station to protect it from potential flooding in the 
future.  The design of Fire Station No. 25 has been completed, and this project was awarded on  
June 6, 2006. 
 

 

 
Fire Station Remodel Projects 

Generators have been installed at Fire Station Numbers:  4 
(Leigh Ave), 13 (Pearl Ave), and 26 (Tully Rd), marking 
the completion of this project.   
 
In addition, rear-yard (driveway) construction activities 
have started at Fire Stations Numbers 5 (N 10th St), 10 (S 
Monroe St), and 14 (San Tomas Aquino Rd).  
Construction is being conducted through Job Order 
Contracting (JOC).  The recent wet weather has delayed 
construction activities.  However, work is near completion 
at Station 14, and construction has started at Station 10. 
 
Fire Station No. 22 (Bose Lane) will be upgraded to 
include a new exercise room.  This project will follow the 
design of the exercise room currently being constructed in 
Fire Station No. 18 (Monterey Highway).  Delays in 
completing Station 18 have resulted in the extended 
schedule for Station 22.  Station 18 is scheduled to 
complete in June 2006. 
 

The scope of the Fire Station No. 2 (Alum Rock) Rebuild project entails demolishing and rebuilding 
a new two company fire station at its current location.  The design consultant is currently working 
on the conceptual and schematic phases of the project. 
 
Police Facilities 
The following provides a summary of the police facilities projects. 
 
East/Foothill Community Policing Center 
The Police Department is exploring sites to relocate the Foothill Patrol Division CPC. 

New Emergency Generator Installed 
at Fire Station No. 26 (Tully Rd)  

Raised Elevation for the Future Relocation of Fire Station No. 25 (Alviso)  
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West Community Policing Center 
 

 
West Community Police Center  
The construction of the West Community Police 
Center (CPC) has been completed. This CPC is 
collocated with the new West San Jose 
Community Center at 3707 Williams Road.  A 
grand opening was held on May 6, 2006.  Both 
the Police Department and the Parks, Recreation, 
Neighborhood Services Department have begun 
operations at this new facility as well as started 
community programs. 
 
South Community Policing Center 
The South CPC is currently located in the 
Westfield Shopping Town Oakridge.   The Police Department is exploring longer term lease options 
at this current location. 
 
Southside Substation  
The Police Substation will be located on a 10.5-acre parcel at the corner of Manassas and Great 
Oaks Blvd off Cottle Road.  In May 2006, the design consultant submitted a 50% design 
development package which indicated substantial progress on the building and site designs.  
Multiple community meetings were held in April 2006 to introduce the concept and design direction 
to the public.  The community has also been involved in the selection of two artists who will be 
designing public art for the interior and exterior of the substation. 
 
Driver Training Facility 
Planning is underway to site the Driver Training Facility at the buffer-lands of the Water Pollution 
Control Plant.  City Council and the tributary agencies of the Water Pollution Control Plant have 
approved a proposed site.  A consultant has been hired and begun environmental clearance work.   
Staff is preparing a lease agreement and a business plan for the operations of the facility. 
 
Emergency Communications Dispatch Center 
The 9-1-1 Renovation project has been renamed to the Emergency Communications Dispatch 
Center and is currently in the preliminary design phase.  This project will now house four City 
functions:  Police Dispatch, Fire Dispatch, Office of Emergency Services, and the Department of 
Transportation’s Traffic Incident Management  System (TIMC).  The TIMC is funded from Federal 
Highway funds.  A consultant has been hired and begun work to finalize the programming for the 
center as well as begin preliminary design work.  The Emergency Communications Dispatch Center 
project has an extended schedule due to scoping changes resulting from additional departments 
collocating at this facility. 
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Figure 4-3:  Actual Cumulative Expenditures through  
3rd Quarter FY 05-06 and Projected Expenditures through FY 06-07 

PROJECT FINANCING AND EXPENDITURES 
 
The projects in this program are funded through a general obligation bond measure.  In June 2002, 
$39,375,000 of bonds were sold for this program.  In June of 2004 and 2005, an additional $14.4 
million and $25.0 million of bonds were sold respectively.  In the course of the program to-date, an 
additional $2.59 million has been realized in interest earnings, bringing in the total current funding 
to approximately $81,374,000.  Since the start of the program in FY 02-03 and through the third 
quarter FY 05-06, the total expenditures and encumbrances for the public safety bond program total 
$35.5 million.  A graph of the actual expenditures and projected commitments for fiscal years 05-06 
and 06-07 is shown in Figure 4-3.  

 

 
PROPERTY ACQUISITION 
 
The Public Safety Bond Program has made significant progress in acquiring sites for projects.  
Several projects still require finalized and approved sites before additional planning and design can 
continue.  They include sites for: Fire Station No. 19 (NE SJ), Fire Station No. 21 (White Road 
area), Fire Station No. 36 (Yerba Buena), Fire Station No. 37 (Willow Glen), Foothill Community 
Policing Center and the South Community Policing Center.  Figure 4-4 summarizes the status and 
schedules for property acquisition for the Public Safety Bond Program projects. 
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Figure 4-4

Public Safety Bond Projects
Property Acquisition Overview
(remaining acquisitions only)

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Fire Station No. 19 - 
Relocate (Piedmont)

A new  6,300 sf fire station 
and associated site 
improvements.

Purchase parcel from private party. 
Minimum size: 1/2 acre.

Staff is evaluating sites within an identified search area.
Schedule: TBD      
Construction start date: TBD

Fire Station No. 21 - 
Relocate (White Rd)

A new 7,300 sf fire station 
and associated site 
improvements with room for 
addition of 2nd company in 
the future.

Purchase parcel from private party.  
Minimum size: 1 acre.

Staff is evaluating sites within an identified search area.
Schedule: TBD      
Construction start date: TBD

Fire Station No. 36 - New 
(Yerba Buena)

A new 11,500 sf fire 
station and associated site 
improvements.

Evaluating City owned property.         
Minimum size: 1 acre.

Staff is evaluating a City owned property.
Schedule:  Use of site by July 2006. 
Construction start date:  June 2007.

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Staff is evaluating sites within an identified search area.
Schedule:  TBD 
Construction start date:  April 2009.

Foothill Community 
Police Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Staff is evaluating sites within an identified search area.
Schedule:  TBD
Construction start date: TBD

South Community Police 
Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

By December 2006, Police will negotiate with the current site property 
owner - Westfield Oakridge to determine if the lease should be 
extended and evaluate other possible alternatives.
Schedule: TBD.
Construction start date: TBD.

Public Safety Driver 
Training Facility

New Public Safety Driver 
Training Center for police, 
fire and other City vehicle 
training.

Proposed approximately 30 acre site on 
Water Pollution Control Plant lands.

Police and Fire have prepared conceptual layout of project on particular 
area of the WPCP lands. Staff are working with the tributary 
agencies/municipalities who have minority ownership of these lands on 
a land lease and business plan.
Schedule:  November 2006
Construction start date: May 2007
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Figure 5-1

Other Projects in CIP Schedule Status
(FY 05-06 Projects)
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FY 05-06 Active projects
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*124 projects have been completed since July 1, 2005.
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

SECTION V 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report are funded through various programs within the CIP.   
These projects derive their funding from various sources including: grants, taxes, fees and charges, 
transfers, general fund, interest income, bond sales, and other revenue sources.  Each project is 
assigned to a specific City Service Area (CSA), which assumes the responsibility for the on-time, 
on-budget delivery of its projects.  As mentioned in Section I of this report, Strong Neighborhoods 
Initiative projects funded through FY 05-06 are included as part of this analysis. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of currently active projects.  The number of future year 
(FY 07-10) projects is also noted.  Projects completed since the start of the Decade of Investment 
(FY 00-01) are provided in Figure 1-4. 
 

 
Figure 5-1 provides the schedule status of the completed and active FY 05-06 projects.  The 
following sections provide a more detailed analysis of project status by CSA. 
 
 
 
 
 

370 Total Projects FY 06-10
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Community & Economic Development 6 0 0 5
Environmental & Utility Services 43 1 23 19
Neighborhood Services 72 18 2 28
Strategic Support 6 0 0 1
Transportation & Aviation Services 142 11 46 71
Total 269 30 71 124

City Service Area
FY 05-06 

Completed 
to Date
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COMMUNITY AND ECONOMIC DEVELOPMENT 

 
Description: 
This CSA includes the developer assisted and utility undergrounding projects.   
 
Highlights: 
Five (5) projects have been completed to date in FY 05-06.   
 
Schedule Status: 
Figure 5-2 provides the bar chart schedule for the one project with activity during FY 05-06 that 
has not yet completed.  Beginning with this report, the City’s ongoing efforts to implement facade 
and housing improvements in Strong Neighborhood Initiative areas will be tracked as annual 
programs and can be found listed in Figure 5-8.  Both programs involve multiple small contracts 
and agreements for miscellaneous facade, landscape or housing improvements.  These programs 
may also result in the creation of individual capital projects that would be listed separately in 
future reports as the project scopes and schedules are developed throughout the course of the fiscal 
year.   
 
Rule 20B Undergrounding District – Saratoga: I-280 to Kiely  
This project is currently in the design phase and requires design coordination with other utility 
companies.  This project is progressing on schedule to award in late summer 2006 with expected 
construction completion by the end of the calendar year. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

6 Total Projects FY 06-10
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Community & Economic Development 6 0 0 5

City Services Area
FY 05-06 

Completed 
to Date
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
 Community and Economic Development CSA

Figure 5-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

12/20068/2004$810,0001Rule 20B Undergrounding District - Saratoga: I-280 to Kiely1
8/06 12/06

Note: As shown in Figure 1-4, 5 projects have been completed to date in FY 05-06

45



 

WPCP Reliability 
Improvements 

Project– 
Under construction 

 

ENVIRONMENTAL AND UTILITY SERVICES 

 
Description: 
This CSA includes the sanitary sewer system, storm drain system, water pollution control, and 
water utility capital programs.  This CSA’s primary focus is on construction, rehabilitation, 
modification, and maintenance of these facilities. 
 
Highlights: 
Two (2) projects have been completed since the last report for a total of 19 projects completed to 
date since July 2005.  These newly completed projects are highlighted in bold in Figure 1-4.  One 
of the newly completed projects, the Lincoln/Willow Sanitary Sewer Rehabilitation project, 
involved the rehabilitation of more than 7,500 linear feet of sanitary sewers serving the downtown 
Willow Glen neighborhood and was completed in early March.   
 
Schedule Status: 
Figure 5-3 provides bar chart schedules for projects with activity during FY 05-06 that are not yet 
completed.  One project is schedule pending, as discussed in previous reports, while seven projects 
have extended schedules.  Five of the seven projects with extended schedules have been discussed 
in previous reports.  Rosemary Area Sanitary Sewer Rehabilitation:  The project schedule has 
been extended due to a bid protest that was submitted by a contractor prior to contract award.  The 
bid protest required additional time to adequately address, which has impacted the overall project 
schedule.  SNI WA03: Alma Storm Drain:  The project schedule has been extended due to 
weather-related construction delays. 
 
Of the remaining 17 active projects in Figure 5-3, four are on schedule to complete by the end of 
the fiscal year.  Included in these anticipated completions are the 60” Brick Interceptor Phase IB 
sanitary sewer project in the North San Jose area as well as the sanitary sewer improvements 
project in the Gateway East SNI area.  In addition, several other projects will enter the 
construction phase in the coming months while many new projects will begin activity during FY 
06-07.  Many of these new FY 06-07 projects will focus on the rehabilitation of existing sanitary 
sewers throughout the City with extensive, severe deterioration.  All of the new FY 06-07 projects 
will be included in the Annual CIP/SNI Status Report to Council in September.   

 
 
 
 

67
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Environmental & Utility Services 43 1 23 19

Total Projects FY 06-10

City Service Area
FY 05-06 

Completed 
to Date

WPCP Reliability 
Improvements 

Project – Under 
Construction 
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Environmental and Utility Services CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
6/20068/2001$23,017,000460" Brick Interceptor Phase IB1

1/20078/2004$6,034,567384-inch RCP Interceptor Rehabilitation Phase VIB2

12/200610/2005$664,68010Chateau Drive Storm Drain Improvements, Phase I3

6/20078/2005$520,000CWDAF Pressure Retention Tanks & Valve Replacement - Phase I (WPCP)4

3/200710/2005$1,481,5006Davis Street Sanitary Sewer Replacement5

12/200612/2005$416,500CWDowner Canoas Injection Station6

7/20084/2001$22,298,4252Edenvale Sanitary Sewer Supplement Phase V7

3/20077/2004$2,621,0003,6Forest-Rosa Sanitary Sewer Rehabilitation Phase V8

TBD3Fourth Major Interceptor Phase VIA9

10/20077/2004$1,175,0003Hobson Walnut Area Sanitary Sewer Rehabilitation Phase I10

6/20061/2002$6,190,0003Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II11

12/20067/2005$1,034,4356Keeble Avenue Sanitary Sewer Replacement Project12

10/20068/2005$974,5009New Jersey Storm Drain Improvements13

6/20067/2005$180,0004North San Jose Well Site Improvements14

11/200611/2005$463,8003Orvis Avenue Sanitary Sewer Replacement15

10/20067/2002$1,223,0003Rosemary Area Sanitary Sewer Rehabilitation16

1/200712/2003$6,300,000CWSC-5 - Santa Clara Recycled Water Line Extension - Coleman Av17

9/200611/1999$18,350,0008SJ-11 Zone 3 Reservoir - Old Yerba Buena Rd (SBWR)18

10/200612/2003TBD3SJ-13 SJ-SC Coleman Av Connection19

7/20077/2004TBD8SJ-14 Pump Stations 5 & 8/11 Reliability Project20

6/20062/2005$772,0005SNI GE02: Sanitary Sewer Improvements (Gateway East) 21

7/20061/2005$1,681,2673SNI WA03: Alma Storm Drain22

6/20077/2004$2,429,0009Willow Union Trunk Sewer23

8/20087/2005$5,770,000CWWPCP Alternative Disinfection24

2/200810/1998$88,821,000CWWPCP Reliability Improvements 25

6/06

1/07

10/05 4/06 8/06 12/06

8/05 9/05 5/06 6/07

10/0511/05 10/06 3/07

12/0512/05 9/06 12/06

4/06

4/06 3/07

5/06 8/06

6/06

7/05 8/05 5/06 12/06

8/05 12/05 4/06 10/06

7/057/05 6/06

11/0512/05 6/06 11/06

4/06 10/06

6/06 1/07

9/06

3/06 10/06

8/06

6/06

11/05 7/06

6/06 6/07

7/05 10/05 12/06

Note: As shown in Figure 1-4, 19 projects have been completed to date in FY 05-06

schedule pending
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SNI GG03: Fuller Ave Linear Park 
Opening Day – May 6, 2006  

NEIGHBORHOOD SERVICES 

 
Description: 
This CSA includes the library, park, and community facilities development capital programs 
administered by the Library and Parks, Recreation, and Neighborhood Services Departments.   
 

Highlights: 
Ten (10) projects have been completed since the last 
report, for a total of 28 projects completed to date in 
FY 05-06.  These newly completed projects are 
highlighted in bold on Figure 1-4.  Included in these 
10 projects are the West San Jose Community Center, 
Columbus Park Restroom, SNI GG03: Fuller Ave 
Linear Park, Falls Creek Master Plan, and the 
Municipal Golf Course Cart Barn Conversion. 
 
Schedule Status: 
Figure 5-4 provides bar chart schedules for projects 
with activity during FY 05-06 that are not yet 
completed.  Eighteen (18) projects have pending 
schedules and 13 projects have extended schedules.  
Of the projects with extended schedules, six projects 

have new schedule extensions since the last report.  Further information is provided below. 
 
The Butcher Park Sport Field Renovation project schedule was extended so that construction 
would not impact summer time usage of the fields.  The project is on schedule to award in 
September. 
 
The Monterey Highway Soccer Park Environmental Clearance project was temporarily put on 
hold when one of the partners of the project, San Jose Soccer Complex Foundation, withdrew 
from the project.  Staff plans to discuss this project and make a proposal regarding the future of 
this project at an upcoming June 2006 Council meeting. 
 
The Saratoga Dog Park project moved to an extended schedule when the project was placed on 
hold to verify community support for this project through a community survey process.  The 
results showed that the community was in favor of the dog park.  The project is on schedule to 
award in July 2006. 
 
The Lake Cunningham Perimeter Landscaping Construction, Overfelt Garden Irrigation 
Renovation, and SNI GE05c: Plata Arroyo Park Improvement projects were previously reported as 
schedule pending, but new schedules have now been updated.  The updated schedules are 

92 Total Projects FY 06-10
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Neighborhood Services 72 18 2 28

City Service Area
FY 05-06 

Completed 
to Date
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Neighborhood Services CSA

Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
$650,000311th/Williams Parksite Acquisition1

11/20064/2004$665,000CWAlum Rock Park Waterline Relocation 2
$330,0004Alviso Park Expansion3

8/20061/2001$1,488,0007Bellevue Site Phase 1 Development4
5/200710/2004$350,0009Butcher Dog Park5
4/20079/2005$71,0009Butcher Park Sport Field Renovation6

12/20069/2005$400,0001Calabazas Park Improvements7
8/20064/2003$403,0005Capitol Park Neighborhood Center8
6/20068/2004$190,000CWCity-Wide Skate Park at Lake Cunningham Master Plan9
9/20061/2005$663,0003Columbus Park Ballfields Renovation10
9/200610/2004$312,0003District 3 Dog Park Development: Guadalupe Gardens Dog Park11
6/20078/2004$5,500,0008Fowler Creek Park Phase I12
1/200711/2005$340,0006Hester Park Renovation13

12/200710/2005$1,557,0008Lake Cunningham Perimeter Landscaping Construction14
12/20087/2006$2,653,000CWLake Cunningham Regional Park Skatepark Construction15
8/20061/2006$50,0002Los Paseos Skatepark Master Plan16
8/20066/2004$172,0005Mayfair Center and Park Master Plan17
2/20078/2005$300,0002Miyuki Dog Park18
6/20067/2004$300,0002Monterey Highway Soccer Park Environmental Clearance19

$400,0008Mount Pleasant School District/Fernish Park 20
9/200610/2005TBDCWOverfelt Amphitheater Renovation21
4/200710/2005$602,000CWOverfelt Garden Irrigation Renovation22

12/200710/2005$500,0004Penitencia Creek Dog Park23
2/20079/2005$193,0005Plata Arroyo Park Restroom24
2/20089/2004$755,000CWPrusch Park Service Yard25
8/20069/2005$330,0001Rainbow Park Master Plan Update26
6/20078/2005$593,000CWRegional Park Automated Parking System27
9/20067/2004$226,0006Rubino Park Minor Improvements28

10/200610/2005$147,0001Saratoga Creek Dog Park Renovation 29
12/20064/2004$2,517,2471SNI BLK02a: Starbird Youth Center Development30

$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (Acquisition)31

6/06 11/06

8/06

9/05 9/06 5/07

9/05 9/06 4/07

9/05 11/05 8/06 12/06

11/05 8/06

6/06

1/06 9/06

9/06

1/06 6/07

11/05 2/06 8/06 1/07

10/06 12/06

7/067/06 5/07

1/06 8/06

8/06

8/05 10/05 8/06 2/07

6/06

10/05 12/05 6/06 9/06

10/05 5/06 8/06 4/07

10/05 9/06 5/07

9/05 8/06 2/07

9/06

9/05 8/06

8/05 12/05 10/06 6/07

6/06 9/06

10/05 7/06 10/06

2/06 12/06

schedule pending

schedule pending

schedule pending

schedule pending
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Neighborhood Services CSA

Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
2/20072/2005$175,0002SNI E/GO04: Discovery Community Garden32
8/20061/2005$650,0005SNI GE05b: Zollezi Park Improvements33
7/20072/2005$108,0005SNI GE05c: Plata Arroyo Park Improvements34

$210,0005SNI GE06: Community Garden (Feasibility Phase)35
$1,250,00010SNI H/VM01b: Neighborhood Center36
$150,0007, 8SNI KO05: Build Partnerships w/Schools37

10/20065/2004$563,0008SNI KO07a: Welch Park Improvements38
$1,125,0003SNI MA01: Balbach Park39
$305,0003SNI SK01a: Develop Public Open Space at  Story Road Landfill 40
$750,0003SNI UN03: Coyote Creek Trail Expansion (Master Plan)41
$100,0003SNI WA05: Washington School Improvements42

11/20061/2006$15,0008SNI WE06: Improve and Beautify Lower Silver Creek (Feasibility)43
9/20067/2005$150,0007Solari Park Master Plan44

$841,0003,6Tamien Station Skatepark (scoping)45
10/20078/2005$850,0003TRAIL: Airport Parkway Under Crossing46
1/200710/2005$300,0002TRAIL: Albertson Parkway (design)47

$150,0002TRAIL: Coyote-Alamitos Canal Engineering Study (Scoping)48
$35,00010TRAIL: Guad. Creek Reach 6a (Interim, Almaden to Singletree) 49

1/20119/2005$500,0003TRAIL: Los Gatos Creek Reach 5 (Guad Riv. to Auz. Ave) EIR50
8/20066/2005$70,0004TRAIL: Lower Guadalupe River Interim Improvements51

$489,0005TRAIL: Lower Silver Creek Master Plan52
12/20061/2004$400,0004TRAIL: Penitencia Creek Reach 1 - Master Plan53
9/200610/2005$70,0004TRAIL: Penitencia Creek-Viceroy Ave Intersection (Design)54

11/20068/2002$471,0004TRAIL: Penitencia Creek Reach 2 55
8/20069/2005$465,0005TRAIL: Silver Creek Reach 12A (Dobern Bridge) (SNI EV06)56
9/20069/2001$549,0005TRAIL: Silver Creek Reach 13 (Wenlock Drive) (SNI EV06)57
8/20064/2005$35,0008TRAIL: Thompson Creek Interim Improvements58

$300,0006TRAIL: Willow Glen Spur - Feasibility59
$934,0006Wallenberg Dog Park60

12/20063/2005$80,0007Vietnamese Cultural Heritage Garden Phase 1 (Design)61
$275,0008Yerba Buena/San Felipe Corner Park Improvement62

1/06 8/06 2/07

1/06 8/06

11/05 2/06 4/06

2/06 10/06

1/06 11/06

7/05 9/06

8/05 6/07

10/05 11/06 1/07

9/05

7/06 8/06

12/06

10/05 6/06 9/06

11/06

9/05 5/06 8/06

3/06 9/06

9/05 6/06 8/06

12/06
schedule pending

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
schedule pending
schedule pending

schedule pending
schedule pending
schedule pending
schedule pending

schedule pending

Note: As shown in Figure 1-4, 28 projects have been completed to date in FY 05-06
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extended beyond the initial baseline schedules for the projects.  For the Lake Cunningham 
Landscaping project, a schedule was determined after the recent finalization of an encroachment 
permit with the County.  For the Overfelt Garden project, a schedule was recently re-established 
after acquiring additional funding for the project.  For the Plata Arroyo Park Improvements 
project, higher than estimated bids required parts of the project to be rebid which resulted in an 
extended schedule. 
 
In addition, several projects moved to schedule pending status as described below: 
 
The schedule for the SNI BRBK01b: Scott Street Neighborhood Park Acquisition project is 
pending final land negotiations with a private property owner.  For the SNI H/VM01b: 
Neighborhood Center project, only one very high bid was received during bid opening in April.  
Staff is analyzing methods of rebidding the project to receive more bids.  A schedule for this 
project should be available by the next report.  A Phase II feasibility study for SNI KO05: Build 
Partnerships with Schools was completed by San Jose State University.  This project is pending 
further work with United Way Silicon Valley. 
 
The Tamien Station Skatepark (scoping) project is on hold pending decisions on a location for the 
project.  The schedules for TRAIL: Coyote-Alamitos Canal Engineering Study (Scoping) and 
TRAIL: Guadalupe Creek Reach 6a (Interim, Almaden to Singletree) are pending approval of a 
design consultant contract.  Schedules will be determined once the consultant starts work on the 
projects.  The schedule for TRAIL: Willow Glen Spur- Feasibility is pending on negotiations with 
UPRR on land acquisition issues.  The schedule for Wallenberg Dog Park moved to schedule 
pending to verify community support for the project.   
 
 
Budget Status: 
As reported in Section I, the baseline budgets for the following three completed projects are 
recommended to be reset.  
 
Avenida Espana Play Lot:  The current project baseline budget of $295,000 is recommended to be 
reset to $300,000.  The project was funded by a Proposition 40 grant from the State of California 
for $300,000.  The $295,000 amount was an error. 
 
Hillstone Park Site Development:   The current project baseline budget of $699,000 is 
recommended to be reset to $894,000.  This project is recommended for a reset due to scope of 
work added to the project including a shade structure and a fountain. 
 
Los Paseos Youth and Family Center:  The current project baseline budget of $272,235 is 
recommended to be reset to $1,000,000.  The $272,235 figure was an error.  One million dollars 
was provided to the Morgan Hill Unified School District for this project.
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New City Hall- Employee Parking Garage – 
Under construction 

 

STRATEGIC SUPPORT 

 
Description: 
The main focus of projects for the Strategic Support CSA are the New City Hall, Service Yard, 
Capital Project Management System (CPMS) Enhancements, and IT infrastructure. 
 
Highlights: 
Construction is well-underway on 
the New Civic Center Off-Site 
Parking Garage. The metal and 
plaster fascias are being installed and 
will proceed concurrently around the 
building.  Mechanical, electrical, 
plumbing, and fire protection 
support systems have been 
proceeding upward with the deck 
pours, and are on-going. 
 
Work is underway to relocate the 
City’s Main Service Yard from N. 
Sixth Street to the Central Service 
Yard on Senter Road.  A new 
shop/maintenance facility, fleet maintenance, and vehicle wash facility will be constructed as well 
as tenant improvements to an existing building. This project is being delivered through a design-
build process.  A ceremonial groundbreaking was held on March 30, 2006 and construction 
activity began April 16, 2006. The project is scheduled to complete in May 2007. 
 
The Capital Project Management System (CPMS) team has introduced several user-friendly 
features in the past quarter.  The new enhancements are aimed at improving user access to project 
information and automating functions that were manually performed before.  The team deployed a 
new technology and integrated three web pages into a single screen.  The web page provides a 
project search/filter function, filtered project listing, and project detailed information on a single 
web page.  The team also implemented an automated HelpDesk that tracks user requests and 
progress.    
 
Schedule Status: 
Figure 5-6 provides bar chart schedules for projects with activity during FY 05-06.  Three (3) of 
the projects are on schedule.  The schedule for the Water Pollution Control Plant Infrastructure 
Upgrade project is extended due to the need to find an alternate project site for a radio tower.  A 
new site has since been identified and the equipment is undergoing final testing. The project will 
be completed in June. 

6 Total Projects FY 06-10
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Strategic Support 6 0 0 1

City Service Area
FY 05-06 

Completed 
to Date
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Strategic Support CSA

Figure 5-5

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

9/20063/2000$37,600,000CWNew Civic Center - Off-site Parking Garage1

6/20063/2002$150,000CWWater Pollution Control Plant Infrastructure Upgrade2

6/20067/2004$145,000CWCapital Project Management System (CPMS) Enhancement Project Phase III3

6/20067/2004$50,000CWFeasibility Study for Hidalgo Radio Site 4

5/20071/2005$29,496,000CWCentral Service Yard (Phase 2)5

9/06

1/06 6/06

6/06

6/06

12/05 5/07

Note: As shown on Figure 1-4, 1 project has been completed to date in FY 05-06.
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TRANSPORTATION AND AVIATION SERVICES 

 
Description: 
 
Formerly separate CSAs, the Transportation and Aviation Services CSAs have now merged. The 
importance of coordinating the City’s transportation and aviation services has been evidenced by 
initiatives such as the Coleman Avenue/Interstate 880 interchange, Highway 87, airport-area 
traffic surveillance and management and Guadalupe River trail planning.  Beyond specific 
projects, however, the air and surface transportation services provided by the City of San José 
focus on similar outcomes.  Fundamentally, each service strives to facilitate the movement of 
people and goods in a manner that both strengthens the economy and enhances quality of life for 
San José residents.  For both surface and air transportation, pursuing these potentially competing 

goals requires a continual 
sensitivity to neighborhood 
impacts, and a commitment to 
mitigating such impacts.  
Therefore, this change represents 
not so much a reorganization as a 
recognition that more accurately 
reflects the work that is being 
accomplished by the partner 
departments within this CSA.  
 

 
Highlights: 
Twenty-three (23) projects have been completed since the last report for a total of 71 projects 
completed to date since July 2005.  These newly completed projects are highlighted in bold in 
Figure 1-4 of the report.  Included in these 23 projects are traffic signal modifications and/or 
installations at King Road & Wilshire Boulevard, Market Street & St. John Street and Airport 
Parkway and Technology Drive as well as additional projects in support of the airport.  
 
Beginning with this report, the ongoing efforts related to the construction of the Airport North 
Concourse will be tracked as a single project.  This represents a change from previous reports 
where the individual bid packages, and related smaller projects in support of the larger North 
Concourse project, had been reported as separate project entries.  As a result of this change, the 
Central Plant Expansion, North Concourse Building – Baggage Handling (Package 3), North 
Concourse Building – General Building (Package 4b), North Concourse Building – Foundation 
Piles (Package 2), North Concourse Building Permanent Utilities (design) and North Concourse 
Building – IT System (Package 7 are not listed separately in this report.   
 
 

Mineta San Jose International Airport –  
Under Construction 

199 Total Projects FY 06-10
Active 

Projects 
FY 05-06

Pending 
Schedules

Future Projects 
FY 07-10

Transportation & Aviation Services 142 11 46 71

City Service Area
FY 05-06 

Completed 
to Date
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Transportation & Aviation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
8/20067/2005$90,000304-05 TDA3 Marburg Way/33rd St Sidewalk Improvement1
8/20067/2005$185,000704-05 TDA3 Phelan Ave./Roberts Ave. Ped. Improvement2
8/20064/2006$601,000CWAOA Fence Replacement (Airport)3
6/20061/2005$597,000CWAirfield Sign Replacement (Airport)4

12/20068/2005TBD5Alum Rock Median Island Modification5
12/20069/2005$400,0003Autumn Street Corridor Planning6

$250,0002Blossom Hill Road/Monterey Interim Improvements 7
$3,760,0002,10Branham Lane Improvement Project8

10/200611/2005TBDCWBuilding Modifications - FIS Canopy Exterior FIS Bag Belt (Airport)9
8/20062/2006$80,000CWBuilding Modifications - T/A Bag Claim Carousel Feed Door (Airport)10
5/20072/2005TBDCWCapitol Avenue LRT Signal Contoller Upgrade11

11/20067/2005$242,000CWCDBG 05-06 Curb Ramps12
9/200612/2005$350,000CWConsolidated Rental Car Garage Feasibility (Airport)13

11/20067/2005$1,451,000CWFMC Site Clearance and Preparation (Airport)14
11/20064/2005$1,200,0004Fortune Drive Sidewalk Improvement15
7/20073/2006$1,000,0006Hamilton Ave: Meridian Ave to Hamilton Way16
9/20069/2005$323,0007Holly Hill Infrastructure Improvements17
6/20084/2003$355,000,000CWNorth Concourse (Airport)18
9/20063/2002$6,129,1014Oakland Road: Brokaw to Montague 19
4/20078/2005$262,000CWPart 139 Compliance Projects (Airport)20
9/200612/2005$350,000CWPublic Parking Garage Feasibility (Airport)21
8/20069/2002$984,0001Quito Road: Saratoga to Bucknall22
6/20072/2005$48,732,000CWRenzel Airfield Improvements 2005 (Airport)23

$410,000CWRunway 11/29 REIL (Airport)24
6/20071/2006$300,0003SNI 13S01d: Couplet Conversion Design - Julian St & St James St 25
9/20067/2005$540,0003SNI 13S01f: Hensley Histroric District Pedestrian Streetlighting 26
1/200712/2005$298,0003SNI 13S08b: Backesto Park Perimeter Lighting27

12/20067/2004$475,0006SNI BRBK02a: Auzerais Av Improvements28
12/20067/2004$724,0006SNI BRBK02b: Scott St Improvements29
12/20067/2004$670,0003SNI DP07: Street & Sidewalk Improvements (Delmas Park)30

7/05 8/05 5/06 8/06

7/05 8/05 5/06 8/06

4/06 6/06 8/06

9/05 6/06

7/05 2/06 10/06 12/06

9/05 12/06

11/05 7/06 10/06

2/06 6/06 8/06

5/07

7/05 11/05 4/06 11/06

12/05 9/06

7/05 8/05 6/06 11/06

9/06 11/06

3/06 6/06 12/06

9/0510/05 5/06 9/06

11/05 9/06

8/05 2/06 9/06 4/07

12/05 9/06

11/05 8/06

9/05 6/07

1/06 6/07

7/05 12/05 9/06

12/05 6/06 1/07

11/05 6/06 12/06

11/05 6/06 12/06

11/05 6/06 12/06

schedule pending
schedule pending

schedule pending
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Transportation & Aviation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
8/20062/2006TBD5SNI GE08: Traffic Calming Study (Gateway East)31
1/200710/2005$71,4115SNI GE10a: Enhance Public Lighting Levels (Gateway East)32
8/20068/2005$150,0003SNI GG01d: Gardner Area Street Reconstruction - W. Virginia St.33
4/200712/2005TBD3SNI GG01e: Gardner Area Street Reconstruction - Prevost St.34
5/20073/2006TBD3SNI GG01f: Gardner Area Street Reconstruction - Spencer Av & Brown St35
9/20062/2006$200,0003,6SNI GG02: Ped Access to Gardner Academy36
6/20067/2005TBD10SNI H/VM04b: Alleyway Enhancement (slurry/asphalt)37
1/20071/2006$275,0007,8SNI KO09: ADA Pedestrian Ramps38
7/20061/2004$761,5963SNI MA06: Design and Implement Pedestrian and Bike Safety 39
1/20076/2004$350,0003SNI MA07a: Traffic Signal Installation at Balbach St & Market St40

$110,0005SNI MAY07: Investigate Traffic Issues41
 $25,0003SNI SK08: Improve Access to Elementary Schools42

6/20066/2004$100,0007SNI TS02b: McLaughlin Av Improvements43
12/20067/2003$2,900,0007SNI TS10: Lucretia Ave Improvements (Story to Phelan)44
2/20078/2005$665,6003SNI WA04a: Traffic Signal Installation Oak/Almaden & Oak/Vine45

 $450,0003SNI WA08b: Alleyway Closure C3 & C446
1/20071/2006$187,0008SNI WE08: ADA Pedestrian Ramps47
7/20065/2005$500,000CWSafe Streets Initiative48
6/200610/2005$450,0003San Jose Grand Prix 200649
2/20077/2005$1,810,0003Second/San Carlos Garage Seismic Upgrade50

10/20077/2006$296,0003Seismic Retrofit - E. William51
10/20077/2006$369,0003Seismic Retrofit - Julian52
10/20077/2006$289,0006Seismic Retrofit - Meridian53
6/20079/2004$3,971,0007Senter Road: Tully to Singleton 54

TBD4Sierra Road Emergency Repair55
5/20077/2005TBD1Silicon Valley ITS - West Corridor56

TBD1Silicon Valley Smart Corridor - ITS Enhancements57
TBD3South First and Reed Streetscape (William to Reed)58
TBDCWSTP Street Resurfacing/Rehabilitation Project59

6/200610/2005$30,000CWStreet Lighting Technology Report60

2/06 8/06

10/05 3/06 1/07

8/05 9/05 6/06 8/06

12/051/06 8/06 4/07

3/06 5/06 10/06 5/07

2/06 4/06 7/06 9/06

7/05 11/05 5/06 6/06

1/06 4/06 6/06 1/07

8/05 7/06

7/06 1/07

6/06

2/06 12/06

8/05 11/05 7/06 2/07

1/06 4/06 6/06 1/07

8/05 10/05 7/06

10/05 1/06 4/06 6/06

7/05 6/06 2/07

7/06 12/06 6/07

7/06 12/06 6/07

7/06 12/06 6/07

10/06 6/07

7/05 3/06 7/06 5/07

10/05 6/06

schedule pending
schedule pending

schedule pending

schedule pending

schedule pending
schedule pending
schedule pending
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Transportation & Aviation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

1/200710/2005$102,8456Street Lights Hannah-Gregory Neighborhood61

1/200710/2005$157,744CWStreet Lights Minor Requests62

6/20069/2005$50,000CWTaxiway D Reopening (Airport)63

6/20076/2005$1,505,0003Taylor Street: First to Coleman64

9/200612/2005$90,000CWTerminal A Door Replacement - Phase 2 (Airport)65

9/20063/2005$160,000CWTerminal C Mezzanine Fire Sprinklers (Airport)66

12/20066/2004$310,0007Traffic Signal Installation at 7th St & Phelan Av67

3/20076/2004$360,0003Traffic Signal Modification at 7th St & Margaret/I-280 68

3/20076/2004$360,0003Traffic Signal Modification at 7th St & Virgina/I-280 69

7/20067/2004$450,0003Traffic Signal Modification at 11th St & I-280 NB70

11/20067/2005$295,0003Traffic Signal Modification at Almaden Blvd and San Fernando St71

10/20067/2005$300,0006Traffic Signal Modification at Booksin Av and Curtner Av72

10/20067/2005$300,0009Traffic Signal Modification at Hillsdale Av and Ross Av73

12/20067/2005$350,0006Traffic Signal Modification at Naglee Av and Park Av74

12/20067/2005$320,0003Traffic Signal Modification at Santa Clara St and Twenty-Eighth St75

6/20068/2005$1,400,000CWTraffic Signals LED Conversions76

8/20069/2002$1,304,0009Union Avenue at Los Gatos-Almaden Blvd.77

11/20079/2005$1,093,0009Union Avenue at Ross Creek78

8/200610/2005TBDCWUtility Infrastructure - N.C. Roof Drainage (Airport)79

6/20063/2006$95,000CWWestside Airfield Reconstruction - Feasibility (Airport)80

3/20077/2002$1,753,0006Willow Glen Way: Guadalupe River Bridge 81

TBD4Zanker Road Median Island Improvements82

10/05 12/05 3/06 1/07

10/05 12/05 3/06 1/07

9/05 10/05 4/06 6/06

11/05 9/06 6/07

12/05 3/06 6/06 9/06

4/06 9/06

7/06 12/06

6/06 3/07

6/06 3/07

11/05 7/06

7/05 9/05 6/06 11/06

7/05 9/05 2/06 10/06

7/05 9/05 3/06 10/06

7/05 12/05 6/06 12/06

7/05 12/05 7/06 12/06

8/058/05 6/06

5/06 8/06

9/05 11/05 2/07

10/05 1/06 6/06 8/06

3/06 6/06

4/06 3/07

schedule pending

Note: As shown in Figure 1-4, 71 projects have been completed to date in FY 05-06
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Schedule Status: 
Figure 5-7 provides bar chart schedules for projects with activity during FY 05-06 that are not yet 
completed.  Eleven (11) projects have pending schedules while 15 projects have extended 
schedules. 
 
Of the 11 projects with pending schedules, five of these projects have been discussed in previous 
reports.  The schedule for the Runway 11/29 REIL project is now pending the outcome of 
negotiations with outside agencies.  In addition, the following five projects with pending schedules 
are new projects that are being tracked for the first time in this report: Sierra Road Emergency 
Repair; Silicon Valley Smart Corridor – ITS Enhancements; South First and Reed Streetscape 
(William to Reed); STP Street Resurfacing/Rehabilitation Project; Zanker Road Median Island 
Improvements.  Schedules are being developed for these projects and should be available in the 
near future.  
 
Of the 15 projects with extended schedules, seven projects were discussed in previous reports.  
The following 8 projects have new schedule extensions since the last report:  
 
Fortune Drive Sidewalk:  This project schedule has been extended due to an extended ROW 
acquisition process and the extended community outreach necessary to encourage property owners 
to donate the necessary easements to proceed with this project. 
  
Oakland Road: Brokaw to Montague: This project schedule has been extended due to construction 
related delays resulting from the excessive wet weather experienced during March and early April 
of this year.  
 
SNI BRBK02a: Auzerais Av Improvements/ SNI BRBK02b: Scott St Improvements/ SNI DP07: 
Street & Sidewalk Improvements:  Implementation of these three projects requires a General Plan 
(GP) Amendment that would allow for the use of High Pressure Sodium street lighting outside of 
the downtown area.  These projects were scheduled for award during April and May, but the 
project schedules have been adjusted to reflect the additional time needed by the Department of 
Planning, Building and Code Enforcement to bring the GP Amendment to Council for 
consideration during the month of June.  Baseline schedule resets for these projects will be 
brought forward for Council consideration in the Annual CIP/Strong Neighborhoods Initiative 
Report in September 2006. 
 
SNI GG01d: Gardner Area Street Reconstruction – Prevost St.:  This project schedule has been 
extended due an extended coordination process to secure the necessary funding to proceed with 
project design activities.      
 

 
 

 
 
 
 
 
 
 

SNI GG01c: Gardner Area 
Street Reconstruction - 

Spencer Avenue 

After Before 
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Second/San Carlos Garage Seismic Upgrade:  This project has been extended due to the 
additional time needed to complete the consultant selection process, as well as an extended design 
process to incorporate additional scope elements into the overall project design.  
 
Taylor Street: First to Coleman:  This project has been extended due to the reallocation of staff 
resources to support the timely completion of design plans necessary to secure Federal Surface 
Transportation Program (STP) funding to augment the City’s Street Maintenance Program.  
Securing the more than $5 million in federal STP funds required City staff to complete 90% 
design plans by a specified date or else risk losing the grant opportunity.  With the successful 
completion of the design plans for the STP effort, staff is now poised to move ahead with the 
delivery of the Taylor Street project.  A baseline schedule reset for this project will be brought 
forward for Council consideration in the Annual CIP/Strong Neighborhoods Initiative Report. 
              
In addition, the following projects are no longer being tracked in this report:   
 
Airport Blvd/Airport Pkwy ASTRA Compliance/ Fuel Farm Clean Up Study/ Roadway 
Improvements Feasibility (Airport):  These airport improvement-related projects will not move 
forward at this time, but may be added back for tracking in future reports if they become active 
capital improvements once again.  
 
SNI UN04a: Lane Reduction – 10th St & 11th St – South of Santa Clara St:  Staff has determined 
from its discussions with the University NAC and the community that this project is no longer a 
priority project for the University SNI area.    
 
Budget Status: 
As reported in Section I, the baseline budgets for the following three projects are recommended 
for reset.  
 
Quito Road: Saratoga to Bucknall:  The current project baseline budget amount of $900,000 is 
recommended for reset to the proposed baseline budget amount of $1,240,000.  This project is 
recommended for a budget reset based on an increase in project scope to include the installation of 
median island landscaping from Saratoga to Northlawn as well as a signal modification at Quito 
and Bucknall. 
 
SNI GG01d: Gardner Area Street Reconstruction – W. Virginia St.:  The current baseline budget 
amount of $150,000 is recommended for reset to the proposed baseline budget amount of 
$200,000.  This project is recommended for a budget reset based on an increase in project scope to 
include street improvements from Spencer Avenue to State Highway 87. 
 
Willow Glen Way: Guadalupe River Bridge:  The current baseline budget amount of $1,753,000 is 
recommended for reset to the proposed baseline budget amount of $1,161,000.  The current 
baseline budget was established based on the construction of a smaller City bridge project that was 
to be administered by City staff.  The proposed baseline budget amount reflects the City’s 
contribution to the SCVWD for the total project cost, estimated at $4,628,000. 
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FUTURE PROJECTS AND ANNUAL PROGRAMS 
Projects that are scheduled for activity in the remaining four years of the CIP (FY 07-10) are listed 
in Figure 5-7.  Furthermore, the CIP contains approximately 244 annual programs, as shown in 
Figure 5-8.  These programs range from traffic calming in the Transportation & Aviation Services 
CSA to miscellaneous sewer rehabilitation in the Environmental & Utility Services CSA.  Many 
of these programs result in projects that are listed separately throughout this report.  Projects 
resulting from these programs are added to the overall project list as they are developed 
throughout the year.   
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Figure 5-7
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

Project Name CSA*

FY 06-07
Air Cargo Screening TAS
Airport Blvd - Terminal Dr (North) Traffic Mitigation TAS
Airport Blvd Slurry Seal TAS
Airport Entrance Identity TAS
Alternative Disinfection EUS
Alum Rock Avenue Sanitary Sewer Rehabilitation EUS
APM Terminal Zone Refinement TAS
AVI System Replacement TAS
Belly Freight Facility TAS
Central Interceptor Sewer Rehabilitation EUS
Cheney Drive Sanitary Sewer Rehabilitation EUS
Downer Canoas Interceptor Rehabilitation EUS
Fourth Interceptor Phase VI EUS
Interim Use of Rental Car Lots TAS
Kelley Park East Picnic Grounds & Restroom NS
Mabury Park Development NS
Materials Screening TAS
Norwood Pump Station Replacement EUS
Off Airport Traffic Mitigation TAS
San Pedro Street and 7th Street Traffic Calming TAS
SJSU to Japantown Pedestrian Corridor TAS
SC-6, Recycled Water Line Extension - Santa Clara Central Park EUS
South Apron Airside Electrical Distribution TAS
South Apron Airside Utilities TAS
South Apron Replacement Phase I TAS
Terminal A Entry Door Replacement TAS
Terminal C Carpet Replacement TAS
Union/Almaden/Oak Sanitary Sewer Rehabilitation EUS
Villa Vista Reservoir Rehabilitation EUS

FY 07-08
84" RCP Phase VI Construction EUS
ACC Power Source Replacement TAS
ACM Demolition TAS
Airfield Sign Replacement TAS
Albany-Kiely Storm Drainage Improvements, Phase III EUS
Chateau Drive Storm Drain Improvements, Phase II EUS
Monterey-Riverside Sanitary Sewer Phase V EUS
Nortech Parkway East Loop Main EUS
Relocate RW 12L/30R RDR TAS
Runway Guard Light Repacement TAS
Snell Avenue Improvements TAS

FY 08-09
30" Old Bayshore Supplement EUS
Airport Blvd Landscaping & SW TAS
Airport Blvd North SW TAS
Airport Blvd Utilities N of Airport Pkwy TAS
Airport Blvd/Airpot Pkwy Grade Separation TAS
Albany-Kiely Storm Drainage Improvements, Phase IV EUS
Bike/Ped Path - North TAS
Central Garage Phase I TAS
Central Garage Phase II TAS
Demolition of Air Freight Facility TAS
Ewert Road Landscaping TAS
Garage Upper Deck Restoration TAS
Interim Landscaping W of Airport Blvd/Pkwy TAS
North Concourse Ground Trans. Staging Area TAS
Relocate ARRF Facility TAS
Reuse of SJSU Facility TAS
South Concourse Buiding Utilities in Roadway TAS
South Concourse Roadway TAS
SW Improvements South of Terminal C TAS
Terminal A Restroom Renovations TAS
Upgrade Airport Parkway Entrance TAS
Willow Glen - Guadalupe Storm System Improvements, Phase III EUS

FY 09-10
Albany-Kiely Storm Drainage Improvements, Phase V EUS
Albany-Kiely Storm Drainage Improvements, Phase VI EUS
Castleton Drive Main Replacement EUS
Hydrant Fuel System TAS
Misc. Terminal Zone Landside Development TAS
Montague Turnout EUS
Ross-Guadalupe Storm Drainage Improvements EUS
SIDA Improvements TAS
South Apron Replacement Phase 2 TAS

* EUS - Environmental & Utility Services; NS - Neighborhood Services; 
TAS - Transportation & Aviation Services.
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Figure 5-8

Annual Programs by City Service Area

Community & Economic Development Public Safety (continued)
Reimbursements to Developers for Center Strip Paving Emergency Response Maps
Reimbursements to Developers for Landscaping Facilities Improvements
Residential Program Administration File Data System Maintenance
SNI MA03: Acquire & Rehab 75 W. William St Fire Apparatus Replacement & Repair
SNI Façade Improvements Fire Station Upgrades
SNI Housing Improvements Handheld Radios
Street Improvements for New Development Heavy Rescue Airbags
Undergound Utility Administration (20A) Hose Replacement
Underground Utility Administration (20B) Infrastructure Management System
Underground Utility Program Muster Team Apparatus Repairs

Public Art - Fire Bond Projects
Environmental and Utility Public Art - Police Bond Projects
Advanced System Design (Water Utility) Self Contained Breathing Apparatus Equipement
DPW Engineering Services Equipment (Sanitary) Telecommunications Equipment
Equipment Replacement (WPCP) Tools and Equipment
Flow Monitoring Program (Sanitary) Traffic Control Equipment
Flow Monitoring System (Storm) Underground Fuel Tank Renovation/Replacement
Geographic Information System (GIS)
Inflow & Infiltration Reduction (Sanitary) Neighborhood Services
Infrastructure Improvements (Water Utility) Library CIP - Acquisition of Materials
Installation of Potable & Non-Potable Water Services Library CIP - Automation Prjs and System Maint.
Land Management & Improvements (WPCP) Library CIP - Bond Project Services  Consultant
Master Plan Engineering (Water Utility) Library CIP - Branch Library Bond Projects
Master Planning (Storm) Library CIP - Facilities Improvements
Meter Installations (Water Utility) Library CIP - General Equipment & Furnishings
Minor Neighborhood Storm Drain Improvement Library CIP - Infrastructure Management System
Miscellaneous Projects (Sanitary) Library CIP - New Branch Opening Day Collections
Miscellaneous Projects (Storm) P&CF - Bond Public Art-Park and Recreation Bond Projects
Miscellaneous Rehabilitation Projects (Sanitary) P&CF - Central City-Building Energy Products Program
Network System Flow Improvements (Water Utility) P&CF - Central Infrastructure Management System
Permit Review for Inspection for Outside Agencies P&CF - Central Irrigation & Horticulture Supplies
Plant Infrstructure Improvements (WPCP) P&CF - Central Park Equipment/Neighborhood Parks
Preliminary Engineering P&CF - Central Park Equipment/Regional Parks
Revised SBAP - Industrial Recycle/Reuse P&CF - Central Park Hardware
Revised SBAP - SBWR Extension P&CF - Central Parks Maintenance Management System
Security Improvements (Water Utility) P&CF - Central Preliminary Engineering
Service Installations (Water Utility) P&CF - Central Property Services
Storm Drain Improvements (Special Corridors) P&CF - Central Recreation Equipment/Neighborhood Parks
Storm Pump Station Rehab & Replacement (Storm) P&CF - Central Recreation Equipment/Regional Parks
System Maintenance/Repairs (Water Utility) P&CF - Central Tree Trimming
Unanticipated/Critical Repairs (WPCP) P&CF - Central Trees and Shrubs
Water Valve Rehabilitation (Water Utility) P&CF - Central Unanticipated/Critical Repairs

P&CF - Central Weed Abatement
Public Safety P&CF - Citywide Ball Field Renovations
Backflow Devices P&CF - Citywide Capital Maintenance Projects
City-Building Energy Projects Program P&CF - Citywide Christmas in the Park Exhibits
Computer Replacement Program P&CF - Citywide Environmental Mitigation Maintenance
Emergency Response Data Analysis

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these programs 
are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs can result in 
creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal year.  This list 
reflects the Proposed FY 06-10 CIP Budget.
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Figure 5-8

Annual Programs by City Service Area

Neighborhood Services (continued) Neighborhood Services (continued)
P&CF - Citywide Facilities Infr. Renovation/Regional Parks P&CF - District 6 Minor Building Renovations
P&CF - Citywide Family Camp Infrastructure Renovation P&CF - District 6 Minor Park Renovations
P&CF - Citywide Happy Hollow Minor Renovations P&CF - District 6 Preliminary Studies
P&CF - Citywide Preliminary Eng./City-wide Projects P&CF - District 6 San José Conservation Corps
P&CF - Citywide San José Conservation Corps: Parks P&CF - District 7 Capital Maintenance Projects
P&CF - Citywide Trail Call Boxes P&CF - District 7 Minor Building Renovations
P&CF - Citywide Volunteer Project Support P&CF - District 7 Minor Park Renovations
P&CF - Citywide Weed Abatement:  Coyote Creek P&CF - District 7 Preliminary Studies
P&CF - CW Creek/Undeveloped Acreage Cleanup & Repair P&CF - District 7 San José Conservation Corps
P&CF - CW Facilities Infra. Renovation/Neighborhood Parks P&CF - District 8 Capital Maintenance Projects
P&CF - District 1 Capital Maintenance Projects P&CF - District 8 Enhanced Maintenance
P&CF - District 1 Enhanced Maintenance P&CF - District 8 Minor Building Renovations
P&CF - District 1 Minor Building Renovations P&CF - District 8 Minor Park Renovations
P&CF - District 1 Preliminary Studies P&CF - District 8 Preliminary Studies
P&CF - District 1 San José Conservation Corps P&CF - District 8 San José Conservation Corps
P&CF - District 10 Almaden CC FF&E P&CF - District 9 Capital Maintenance Projects
P&CF - District 10 Capital Maintenance Projects P&CF - District 9 Minor Building Renovations
P&CF - District 10 Minor Building Renovations P&CF - District 9 Minor Park Renovations
P&CF - District 10 Minor Park Renovations P&CF - District 9 Pool Repairs
P&CF - District 10 Preliminary Studies P&CF - District 9 Preliminary Studies
P&CF - District 10 San José Conservation Corps P&CF - District 9 San José Conservation Corps
P&CF - District 2 Capital Maintenance Projects P&CF - Lake Cunningham Capital Renovation/Restoration
P&CF - District 2 Enhanced Maintenance P&CF - Lake Cunningham San José Conservation Corps
P&CF - District 2 Minor Building Renovations P&CF - Park Trust Fund Preliminary Studies-Turnkey Parks
P&CF - District 2 Minor Park Renovations P&CF - Park Trust Fund Public Art - Park Trust Fund
P&CF - District 2 Preliminary Studies P&CF - Park Trust PDO Valuation Updates
P&CF - District 2 San José Conservation Corps
P&CF - District 2 Southside Community Center FF&E Strategic Support
P&CF - District 3 Capital Maintenance Projects Arena Repairs
P&CF - District 3 Enhanced Maintenance Closed Landfill Compliance
P&CF - District 3 Minor Building Renovations Communications Equipment Replacement & Upgrade
P&CF - District 3 Minor Park Renovations Fire Dispatach Channel Expansion
P&CF - District 3 Park Beautification Volunteer Assistance Fuel Tanks Monitoring
P&CF - District 3 Pool Repairs Police Dispatch Voting Receivers
P&CF - District 3 Preliminary Studies Roof Replacement, Painting, and Supplemental Needs
P&CF - District 3 San José Conservation Corps Service Yards Equipment
P&CF - District 4 Capital Maintenance Projects Unanticipated/Emergency Maintenance
P&CF - District 4 Minor Building Renovations Underground Fuel Tank Renovation/Replacement
P&CF - District 4 Minor Park Renovations
P&CF - District 4 Pool Repairs Transportation and Aviation
P&CF - District 4 Preliminary Studies Airport - Advanced Planning
P&CF - District 4 San José Conservation Corps Airport - Building Modifications
P&CF - District 5 Capital Maintenance Projects Airport - Environmental Plans
P&CF - District 5 Council District 5 Public Art Airport - Equipment, Operating
P&CF - District 5 Minor Building Renovations Airport - Land Improvements
P&CF - District 5 Minor Park Renovations Airport - Noise Attenuation Testing - Category III
P&CF - District 5 Pool Repairs Airport - Noise Attenuation Treatment - Category IB
P&CF - District 5 Preliminary Studies Airport - Noise Attenuation Treatment - Category II/III
P&CF - District 5 San José Conservation Corps Airport - Pavement Maintenance
P&CF - District 6 Capital Maintenance Projects Airport - Public Art
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Figure 5-8

Annual Programs by City Service Area

Transportation and Aviation (continued) Transportation and Aviation (continued)
Airport - Sign Production Vendor Traffic - Traffic Flow Management & Signal Retiming
Airport - Signage Design Traffic - Traffic Forecasting & Analysis
Airport - Tenant Plan Review Traffic - Traffic Safety Data Collection
Airport - Terminal Building Modifications Traffic - Traffic Safety Improvements
Parking - Facility Improvements Traffic - Traffic Signals - Safety Enhancements
Traffic - BART Project Management Traffic - Traffic Signals - Developer Assisted
Traffic - Berryessa Road Planning: Coyote to King Road Traffic - Traffic Signals Rehabilitation
Traffic - Bicycle & Pedestrian Facilities Traffic - Underground Utilities - City Conversions
Traffic - Bike/Ped Program Management Traffic - Weed Abatement
Traffic - Bridge Maintenance and Repair
Traffic - Bridge Mitigation Monitoring
Traffic - Budget and Grant Administration
Traffic - CIP Delivery Management
Traffic - City-Wide Emergency Repair
Traffic - City-Wide Sidewalk Repairs
Traffic - Congestion Management Program Dues
Traffic - Congestion Management Policy Conformance
Traffic - Curb Accessibility Program
Traffic - Downtown/East Valley Transit
Traffic - Federal Street Maintenance
Traffic - Fiber Optics Permit Engineering
Traffic - Infrastructure Management System
Traffic - Inter-Agency Encroachment Permit
Traffic - ITS: Operations and Management
Traffic - ITS: Project Development
Traffic - Land Management
Traffic - Local Transportation Policy & Planning
Traffic - Major Collectors and Arterials Engineering
Traffic - Median Island Rehabilitation
Traffic - Miscellaneous Regional Highway Projects
Traffic - Miscellaneous Street Improvements
Traffic - Misscellaneous Rail Transit Projects
Traffic - North San Jose Deficiency Plan Improvements
Traffic - PBCE Transportation Support
Traffic - Pedestrian and ADA Transition Plan Update
Traffic - Project Development Engineering
Traffic - Railroad Grade Crossings
Traffic - Regional Policy & Legislation
Traffic - Route 101: Fourth/Zanker
Traffic - Route 101: Mabury Interchange Planning
Traffic - Route 87: Project Management
Traffic - Route 880: Coleman Project Management
Traffic - Route 880: Stevens Creek Interchange Upgrade
Traffic - Safe Streets Program
Traffic - Slurry Seal
Traffic - Street Lighting
Traffic - Street Maintenance
Traffic - TDM Program Management
Traffic - Traffic Calming
Traffic - Traffic Congestion Studies
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SECTION VI 
STRONG NEIGHBORHOODS 

 
 
PROJECT SUCCESSES 
 
 
The completion of Strong Neighborhoods capital projects continues at a high pace with ribbon 
cuttings for new parks, community centers, and other priority projects occurring almost every 
weekend.  Six examples of priority projects recently completed or underway are presented 
below.  Details on the progress of all 190 neighborhood priorities can be found in the 
accompanying matrices. In addition, project schedules are shown for funded projects on Figure 
6-2. 
 
O'Donnell's Gardens Park - University Strong Neighborhood 
O’Donnell's Gardens Park is a half-acre 
park located at South Sixth and East 
William Streets in Downtown.  Building 
the park was a top priority for the residents 
of the University Neighborhoods 
Coalition.  The project was part of the 
Revitalization Plan approved by the San 
José City Council in October 1998 and a 
part of the Strong Neighborhood Initiative 
(SNI) Neighborhood Improvement Plan 
approved by the San José City Council in 
June 2002.  The plan was created in 
collaboration among the residents of the 
University Neighborhoods Coalition, the 
South University Neighborhood (SUN) 
Association, the City of San José and the 
San Jose Redevelopment Agency.  The 
new park includes a tot lot with a water feature, park lighting, game tables, seating areas, 
ornamental fencing, and lawns and landscaping. The $1.2 Million land acquisition was funded by 
Community Development Block Grant and Neighborhood Revitalization Strategy funds. The 
$689,000 construction project was funded by the San Jose Redevelopment Agency.  The park 
will be maintained by the City of San José Parks, Recreation and Neighborhood Services 
Department.  The park serves as to complement the 6th and Reed and William Street lighting 
project.  O’Donnell’s Gardens Park is now a true anchor of this newly reinvigorated 
neighborhood. 
 
Alleyway Beautification Project – Hoffman/Via Monte Neighborhood  
The Hoffman/Via Monte Neighborhood identified the need to create and implement an alleyway 
re-design that addresses neighborhood concerns and improves appearance.  This is their number 
five priority.  The project involves the repaving and the slurry seal coating of neighborhood 
alleyways.  The neighborhood’s Alleyway Beautification Committee (ABC), working in 
partnership with Strong Neighborhoods staff, was able so secure Right-of-Entry Agreements 
from all the property owners in the area. Construction began in late May 2006, and will be 
completed in late June 2006. 

University SNI - Grand Opening for O'Donnell's 
Gardens Park – April 29, 2006 
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Traffic Signal Installation on King Road at Wilshire Blvd.  – Gateway East Strong Neighborhood 
The Gateway East NAC ranked street 
improvement as their number seven 
priority for the neighborhood.  This 
neighborhood is connected by two 
streets with heavy traffic (Alum Rock 
Avenue and King Road) and on and off 
ramps to highway 101.  Both streets 
serve as major access points for public 
transportation and the freeway.  The 
traffic signal provides safe passage for 
pedestrians and drivers gaining access to 
King Road.  The signal has been in use 
since April 26th of this year.  Additional 
improvements to this intersection 
include wheelchair ramps and pedestrian 
crosswalks with pavement work to 
compliment the traffic signal.  This is a 
Redevelopment Agency funded project.   
 

Nisich Park - Tully/Senter Strong Neighborhood 
Two properties located at 1484 Suzay Court and 1487 Nisich Drive were acquired for $1.6 
million by the City and Redevelopment Agency for development of a neighborhood park.  The 
master planning process began in April 2006 and will be completed by September 2006.  Desired 
park amenities include multi-purpose use spaces, open space for children to run around and play, 
tot lot, barbeque and picnic areas, and walking paths.  Construction will then begin in FY06-07.  
The total budget to support the planning and construction process for this project is $1.5 million, 
including funding from bond funds in the amount of $825k and $625k from the San Jose 
Redevelopment Agency.   
 
West San Jose Community and Policing Center – Blackford Strong Neighborhood 
The Blackford Neighborhood Action Coalition (NAC) ranked the West San Jose Community and 
Policing Center and the Starbird Teen Center as part of their number four priority of their SNI 
Neighborhood Improvement Plan approved by the City Council in October, 2002.  Since 
recreational facilities open to the public (children, youth and adults/families) in the Blackford 
neighborhood are limited, the NAC is extremely excited about the fact that the West San Jose 
Community and Policing Center is a collaborative effort involving the City’s Parks, Recreation, 
and Neighborhood Services, the San Jose Police Department, and the San Jose Redevelopment 
Agency.  The project converts an existing building into a joint-use facility with recreation and 
police services managed by the Department of Parks, Recreation, and Neighborhood Services 
and the San Jose Police Department.  The facility will provide space for community meetings, 
recreational activities, and crime prevention resources and services.  The City, Blackford NAC 
and residents celebrated the grand opening of the Center on Saturday, May 6th.   
 
Construction on this project started in October 2005, and was completed in April 2006.  The total 
budget for this project was $5,912,000.  Budgets sources are:  $2,020,000 San Jose Police 
Department; $1,850,000 San Jose Redevelopment Agency; $1,682,000 Parks, Recreation, and 
Neighborhood Services, and $350,000 from State Proposition 40. 
 

Gateway East SNI – Traffic Signal at King Rd and 
Wilshire Blvd 
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Martha Street Bulb Outs at 10th and 11th Streets – Spartan Keyes Strong Neighborhood 
The Spartan Keyes Strong 
Neighborhood Advisory 
Committee (NAC) ranked traffic 
calming as its number two 
priority.  Given the high traffic 
volumes in Spartan Keyes, the 
NAC feels strongly that vehicular 
impacts should be reduced in 
order to improve conditions for 
pedestrians and bicyclists.  The 
project includes the installation 
of two bulb-outs at 10th Street 
and Martha Street, two bulb-outs 
at 11th Street and Martha Street, 
and manually activated flashing 
beacons for crosswalks at the 
south legs of 10th and 11th 
Streets.  Construction began in November 2005 and was completed in late May 2006.  The total 
budget for this project is $459,000, with $424,000 from the San Jose Redevelopment Agency 
and $35,000 from the Department of Transportation (DOT).  This final budget is almost 50% 
less than what was originally estimated due to the ability of DOT to manage and construct the 
projects in-house. 
 
 
 

Spartan Keyes SNI – Traffic Calming Bulb Out at Martha 
Street at 10th Street 

67



Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Blackford
1 SNI BLK01: Improve Lighting
2 SNI BLK02b:Property Acquisition for 3707 Williams Road
3 SNI BLK02c:  West San Jose Community Center
4 SNI BLK04: William and Boynton Improvements
5 SNI BLK05: Street Tree Planting & Removal Phase 1
6 SNI BLK 06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr
7 SNI BLK 06b: Enhanced Crosswalk - Oakmont Pl & Wiiliams Rd
8 SNI BLK08: Improve Appearance of Colonial Gardens Apartment
9 SNI BLK09: Blackford Storm Drain Improvements

10 SNI BLK10: Improvement Plan for Underwood Apartments Phase 1

Burbank
11 SNI BRBK01a: Buena Vista Park Development
12 SNI BRBK03: Freeway Park Over I-280 (Feasibility Study)
13 SNI BRBK05: Program Services Inventory & Facilities Need Assessment
14 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1
15 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev't Strategy Phase 1

Delmas
16 SNI DP01: Residential Permit Parking
17 SNI DP02: Neighborhood Traffic Study
18 SNI DP03: Mixed-Use Community Development & Preservation
19 SNI D004: West San Carlos Streetscape Enhancements

East Valley
20 SNI EV03: Development of Affordable Housing
21 SNI EV04: Noise Study
22 SNI EV05: Sidewalk Installation and Repair
23 SNI EV05b: FY 04-05 Sidewalk Installation and Repair
24 SNI EV10: Parking Prohibition for Street Sweeping

Edenvale/Great Oaks
25 SNI E/GO01: Great Oaks Neighborhood Community Facility
26 SNI E/GO02:  Replace Existing Non-Code Compliant Portable
27 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming)
28 SNI E/GO05: Edenvale/Great Oaks Skatepark
29 SNI E/GO07: Traffic Calming Improvements
30 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)
31 SNI E/GO09: Residential Speeding & Traffic Mitigation
32 SNI E/GO10: Improve Street Lighting

Five Wounds/Brookwood Terrace
33 SNI FWBT01: William and 24th Redevelopment
34 SNI FWBT02: McLaughlin Avenue Improvements
35 SNI FWBT05: Selma Olinder Park
36 SNI FWBT06: William Street Improvements
37 SNI FWBT08: Housing Rehabilitation Program (Phase 1)

(Projects completed since the last report are shown in bold text)
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Gateway East
38 SNI GE03: Curb & Gutter Imrprovements
39 SNI GE04: Housing Improvement
40 SNI GE05a: Plata Arroyo Park Skate Facility
41 SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl

Greater Gardner
42 SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue)
43 SNI GG01b: Gardner Area Street Reconstruction - Minor Av
44 SNI GG01c: Gardner Area Street Reconstruction - Spencer Av
45 SNI GG03: Fuller Ave Linear Park
46 SNI GG06: W. Virginia St. Streetscape
47 SNI GG07: Delmas Avenue Streetscape
48 SNI GG09: Bird Ave Streetscape & Traffic Calming

Hoffman/Via Monte 
49 SNI H/VM01a: Hoffman/Via Monte SNI Neighborhood Center (Acquisition)
50 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence)
51 SNI H/VM06a: Residential Landscape Improvement (Phase 1)
52 SNI H/VM09: Improved Access to Pioneer High School

K.O.N.A.
53 SNI KO01: Rehabilitate Housing Phase 1
54 SNI KO03: Coordinate w/Boys & Girls Club to Improve Building & Outdoor Facilities
55 SNI KO04: Traffic Calming Improvements Phase 1

Market/Almaden
56 SNI MA02:  New Development Coordination
57 SNI MA04: Establish Market/Almaden as Conservation Area

Mayfair
58 SNI MAY04a:  Perform Streetlight Study & Improve Neighborhood Lighting
59 SNI MAY04b:  Improve Neighborhood Street Lighting - Phase 2

Spartan Keyes
60 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St
61 SNI SK01b: Martha St Bridge (Feasibility)
62 SNI SK02b: Installation of Road Humps on 8th & 9th Streets
63 SNI SK02c: Bulb Outs - 10th St. & Martha St.
64 SNI SK02d: Bulb Outs - 11th St. & Martha St.
65 SNI SK03 Improve Keyes St. Streetscape
66 SNI SK03b: Sidewalk Replacement on Keyes St
67 SNI SK04a: Facade Improvement @310 Keyes St.
68 SNI SK04c: Façade Improvement @1098 S. 3rd & 135-145 Keyes St.
69 SNI SK07: Noise Study
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Thirteenth Street
70 SNI 13S01a: Couplet Conversion Design - 3rd &4th from Julian to Jackson
71 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion
72 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson
73 SNI 13S02a: Façade Improvement @601 N. 13th St.
74 SNI 13S02b: Façade Improvement @602 N. 13th St.
75 SNI 13S02c: Façade Improvement @604 N. 13th St.
76 SNI 13S02f: Façade Improvement @852 N. 13th St.
77 SNI 13S02g: Facade Improvement @862 N. 13th St.
78 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements
79 SNI 13S08b: Backesto Park Irrigation Renovation

Tully/Senter
80 SNI TS01a: Define Scope and Complete Conceptual Design for the School Community Hub Phase 1
81 SNI TS02a: McLaughlin Ave Tree Planting
82 SNI TS03: Mini Park at  Nisich Drive (acquisition)
83 SNI TS04: Tully/Senter Traffic Calming
84 SNI TS08: Maintain Neighborhood Street Trees
85 SNI TS09: Soundwall and Decorative Fence

Union/Curtner
86 SNI Union/Curtner01: Façade Improvement

University
87 SNI UN01: O'Donnell's Gardens Park
88 SNI UN02: 5th/6th Street Alley Reconstruction
89 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)
90 SNI UN06: Residential Parking Permits
91 SNI UN07a: Rehab of Commercial Building @10th/11th (Phase 1)
92 SNI UN08: Historic Streetlights

Washington
93 SNI WA01:  Parque de San Mateo Sheedy
94 SNI WA02: Alma Senior & Teen Center (Acquisition)
95 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1)
96 SNI WA08a:  Alley Reconstruction C1 & C2
97 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements
98 SNI WA10a: Harliss Av Streetlights
99 SNI WA10ba: Improve Street Lighting

West Evergreen
100 SNI WE01a: Meadowfair Park Improvements
101 SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr
102 SNI WE05a:  Barberry Lane Sidewalk Installation
103 SNI WE10: KLOK Property Improvements - King Rd 200ft South of Barberry

Winchester
104 SNI WIN01a: Winchester Blvd. Median Landscape (Moorpark/Impala)
105 SNI WIN01c: Facade Improvement 3123 Williamsburg
106 SNI WIN01d: Street Tree Planting
107 SNI WIN02: Eden Avenue Traffic Calming
108 SNI WIN07: Residential Speeding and Traffic Mitigation Study
109 SNI WIN 08: Winchester Public Telephone Nuisance
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Blackford Strong Neighborhood

12/20064/2004NS$2,517,2471SNI BLK02a: Starbird Youth Center Development1

Burbank/Del Monte Strong Neighborhood
NS$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (acquisition)2

12/20067/2004TAS$475,0006SNI BRBK02a: Auzerais Av Improvements3

12/20067/2004TAS$724,0006SNI BRBK02b: Scott St Improvements4

Delmas Park Strong Neighborhood

12/20067/2004TAS$670,0003SNI DP07: Streets & Sidewalk Improvements (Delmas Park)5
East Valley/680 Strong Neighborhood

8/20069/2005NS$465,0005SNI EV06a: TRAIL: Silver Creek Reach 12A (Dobern Bridge)6

9/20069/2001NS$549,0005SNI EV06b: TRAIL: Silver Creek Reach 13 (Wenlock Drive)7

Edenvale/Great Oaks Strong Neighborhood

2/20072/2005NS$175,0002SNI E/GO04: Discovery Community Garden8

Gateway East Strong Neighborhood

6/20062/2005EUS$772,0005SNI GE02: Sanitary Sewer Improvements (Gateway East)9

8/20061/2005NS$650,0005SNI GE05b: Zollezi Park Improvements10

7/20062/2005NS$108,0005SNI GE05c: Plata Arroyo Park Improvements11

NS$210,0005SNI GE06: Community Garden (Feasibility Phase)12

8/20062/2006TASTBD5SNI GE08: Traffic Calming Study (Gateway East)13

1/200710/2005TAS$71,4115SNI GE10a: Enhance Public Lighting Levels (Gateway East)14

Greater Gardner Strong Neighborhood

8/20068/2005TAS$150,0003SNI GG01d: Gardner Area Street Reconstruction - W. Virginia St.15

4/200712/2005TASTBD3SNI GG01e: Gardner Area Street Reconstruction - Prevost St.16

5/20073/2006TASTBD3SNI GG01f: Gardner Area Street Reconstruction - Spencer Av & Brown St17

9/20062/2006TAS$200,0003,6SNI GG02: Ped Access to Gardner Academy18
Hoffman/Via Monte Strong Neighborhood

8/20061/2002NS$1,250,00010SNI H/VM01b: Hoffman/Via Monte SNI Neighborhood Center19

6/20067/2005TASTBD10SNI H/VM04b: Alleyway Enhancement (slurry/asphalt)20

K.O.N.A. Strong Neighborhood
NS$150,0007,8SNI KO05: Build Partnerships with Schools (Scope)21

2/06 12/06

6/06 12/06

6/06 12/06

6/06 12/06

9/0510/05 6/06 8/06

3/06 9/06

1/06 8/06 2/07

6/06

1/06 8/06

4/06 7/06

2/06 8/06

10/05 12/05 3/06 1/07

8/05 9/05 6/06 8/06

12/051/06 8/06 4/07

3/06 5/06 10/06 5/07

2/06 4/06 7/06 9/06

2/06 8/06

7/05 11/05 5/06 6/06

schedule pending

schedule pending

schedule pending
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FY05-06 FY06-07
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

10/20065/2004NS$482,0008SNI KO07a: Welch Park Improvements22

1/20071/2006TAS$275,0007,8SNI KO09: ADA Pedestrian Ramps23

Market/Almaden Strong Neighborhood

NS$1,125,0003SNI MA01: Balbach Park24

7/20061/2004TAS$761,5963SNI MA06: Design and Implement Pedestrian and Bike Safety 25

1/20076/2004TAS$350,0003SNI MA07a: Traffic Signal Installation at Balbach & Market26

Mayfair Strong Neighborhood

TAS$110,0005SNI MAY07: Investigate Traffic Issues27

Spartan Keyes Strong Neighborhood

NS$305,0003SNI SK01a: Develop Public Open Space at Story Road Landfill (design)28

TAS$25,0003SNI SK08: Improve Access to Elementary Schools29

Thirteenth Street Strong Neighborhood

6/20071/2006TAS$300,0003SNI 13S01d: Couplet Conversion Design - Julian St & St James St (Design)30

9/20067/2005TAS$540,0003SNI 13S01f: Hensley Historic District Pedestrian Streetlighting Phase 231

1/200712/2005TAS$298,0003SNI 13S08c: Backesto Park Perimeter Lighting32

Tully/Senter Strong Neighborhood

6/20066/2004TAS$100,0007SNI TS02b: McLaughlin Av Improvements33

12/20067/2003TAS$2,900,0007SNI TS010: Lucretia Av Improvements (Story to Phelan)34

University Strong Neighborhood

NS$750,0003SNI UN03: Coyote Creek Trail Expansion (Master Plan)35

Washington Strong Neighborhood

7/20061/2005EUS$1,681,2673SNI WA03: Alma Storm Drain36

2/20078/2005TAS$665,6003SNI WA04a: Traffic Signal Installation (Almaden Av & Vine St-2 signals)37

NS$100,0003SNI WA05: Washington School Improvements38

TAS$450,0003SNI WA08b: Alleyway Closure C3 & C439

West Evergreen Strong Neighborhood

11/20061/2006NS$15,0008SNI WE06: Improve & Beautify Lower Silver Creek (Feasibility)40

1/20071/2006TAS$187,0008SNI WE08: ADA Pedestrian Ramps41

2/06 10/06

1/06 4/06 6/06 1/07

8/05 7/06

7/06 1/07

1/06 6/07

7/05 12/05 9/06

12/05 6/06 1/07

6/06

2/06 12/06

11/05 7/06

8/05 11/05 7/06 2/07

1/06 11/06

1/06 4/06 6/06 1/07

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending
schedule pending

schedule pending
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BLACKFORD STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
BLK01: Improve Lighting 9 streetlights on Boynton Avenue between Williams and Payne have 

been installed and operational as of July 29, 2005. 
Project is complete.

BLK02a: Starbird Youth 
Center Development

Construction of the new center began in early March. Construction is scheduled for completion in 
December 2006.

BLK02b: Property 
Acquisition for 3707 
Williams Road

Acquisition is complete. Acquisition is complete.

BLK02c: West San Jose 
Community Center

Project construction complete. Grand Opening Celebration held on 
May 6, 2006.

Project is complete.

BLK03: Maple Leaf 
Shopping Center 
Improvements

Project has been awarded $72,168 in federal funds for rehabilitation of 
the shopping center as a part of a US Senate appropriations bill. 
Application for federal grant funds to be used for signage was 
submitted in December 2005. At the request of HUD, OED Project 
Manager has revised the grant for $72,168 indicating that the balance 
of the initial budget submitted, approx. $8,000, will be provided 
through private development funding. 

OED Project Manager to monitor the HUD 
funding process. 

BLK04: Williams/Boynton 
Improvements

Facade improvements are complete. Project is complete.

BLK05: Street Tree Planting 
& Removal Phases 1 and 2

Phase 1 with 16 City initiated tree removals began in July and finished 
in September 2004. Phase 2 removed 10 additional problem trees as 
part of the Storm Drain project on Flora, Rosalia, and Teale with 
property owner cooperation for replanting through Our City Forest. 
Trees were planted in December 2005. City arborist finalized a survey 
of additional trees that are diseased, dead or under power lines that 
need to be removed. CAP funding has been transferred to DOT. 

DOT is in process of developing a tree removal 
work schedule.

BLK06a: Enhanced 
Crosswalk - Boynton Avenue 
& Rhoda Drive

Enhanced crosswalks at Boynton/Rhoda and pedestrian lights at 
Williams/Oakmont are complete.

Project is complete. Continue monitoring traffic 
conditions.

BLK06b: Enhanced 
Crosswalk - Oakmont Place 
& Williams Road

Enhanced crosswalks at Boynton/Rhoda and pedestrian lights at 
Williams/Oakmont are complete.

Project is complete. Continue monitoring traffic 
conditions.

BLK07: Joint Use 
Agreements with San Jose 
Water Company, Campbell 
Union School District & 
Faith Organization

PRNS staff has determined that there is no opportunity for future joint 
use at the Campbell Union school site or the Water District. Security 
concerns decreased the likelihood for public use of Water District 
lands. NAC is working closely with local faith organizations, including 
use of the Immanuel Presbyterian Church gym for teen activities during
Starbird Teen Center construction, Fall 2005-2006.

Re-open discussions with Anderson Village 
school/Moreland School District to reach out to 
school families and joint use of facilities.

BLK08: Improve Appearance 
of Colonial Gardens 
Apartments

Housing rehabilitation is complete for 19 properties and 92 units 
including landscaping, window installation, and exterior painting. 

Project is complete.

BLK09: Blackford Storm 
Drain Improvements

Project basically complete, funded by $211,000 in CDBG funds for 
storm drain improvements on Flora, Rosalia, and Teale Avenues. Staff, 
inspectors, and community liaison met at site for project completion 
check on September 26, 2005.

Phase 1 of project is complete.

BLK10: Improvement Plan 
for Underwood Apartments

Nineteen of 23 housing rehabilitation grant applications have been 
approved. Eleven properties are complete with an additional four 
properties currently under construction. The remaining four projects are
on hold pending completion of a comprehensive Planning strategy for 
Underwood. 

Staff continues to work with property owners to 
complete rehabilitation. Housing staff is 
scheduling a meeting with Board members to 
discuss the master plan prior to going out to 
property owners. Housing has an additional 
$57,728 for exterior improvements. Staff is in the 
process of developing a PSM for this project. 
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
BRBK01a: Buena Vista 
Park Development

Project completed in December 2003 Project is complete.

BRBK01b: Scott Street 
Neighborhood Park 
(Acquisition)

In process of acquiring Scott/Clifton for $1.25 M, subject to Phase 2 of 
environmental clearance. Funds include $500K from Santa Clara 
County and $250K from CDBG. Community leaders agreed to the 
above given the following conditions: 1) Use KaBOOM in park if 
feasible; 2) Create a $500K seed fund for KaBOOM to support 
community creation of parks citywide; 3) Develop parks strategy for 
BDM in 2005-2006; 4) Minor improvements at O'Connor Park; 5) 
Address traffic circulation at Douglas/Meridian; & 6) Have funds 
available for future land acquisition.

Staff is working to transfer $500K. Staff working 
with PRNS in developing a park strategy. PRNS 
requested that DOT install visible signage on 
Race Street and Meridian Avenue for O'Connor 
Park. Staff included $500K earmarked for 
KaBOOM in the SJRA proposed 2006-07 
Redevelopment budget. 

BRBK02a: Auzerais 
Avenue Improvements

Scott/Auzerais Streetscape project is nearing completion of design 
phase and is being coordinated with the Delmas Park portion of 
Auzerais Street. Improvements include street trees, street lights, and 
some sidewalk replacement to create a pedestrian corridor along Scott 
Street. Also includes tree infill/sidewalks along Auzerais.

On March 23, 2006, the bid opening was held.  
The project award date will be in June with 
construction beginning in July or August 2006. 

BRBK02b: Scott St 
Improvements

Scott/Auzerais Streetscape project is nearing completion of design 
phase and is being coordinated with the Delmas Park portion of 
Auzerais Street. Improvements include street trees, street lights, and 
some sidewalk replacement to create a pedestrian corridor along Scott 
Street. Also includes tree infill/sidewalks along Auzerais. The Planning 
Dept. has determined that the General Plan needs to be amended to 
allow HPS lighting in SNI neighborhoods and NBDs.

On March 23, 2006, the bid opening was held 
and the project award date will be in June with 
construction beginning in July or August. Agency
and City staff are working together to maintain 
the project schedule and amend the General 
Plan. 

BRBK03: Freeway Park 
over Interstate 280

Feasibility study was completed in December 2005. Copies were 
received on January 13, 2006 and were distributed to Council Office 
and community committee on January 18, 2006. Additional copies 
were made for the NAC; they are in the process of securing support and
design & construction funding. 

Project study is complete.

BRBK04 Shared Use of 
Recreational 
Facility/Community Center
with San Jose City College

Site has been identified as 1000 S. Bascom Avenue for a joint 
library/community center, Measure P funds were used for site 
acquisition. Project will be divided in three phases to be completed 
over the next three years: 1) program plan; 2) design development; and 
3) construction. PRNS, Library and SNI will work on this project. 

City staff has started working with community 
stakeholders to develop a programming and 
community service plan to support the Library 
and Community Center Design Development 
Plan  Phase I. 

BRBK05: 
Program/Services 
Inventory and Facility 
Needs Assessment

The programs/services inventory and facility needs assessment is 
complete. The copies of the needs assessment have been made and 
were distributed prior to a presentation at the NAC meeting on April 
23, 2004. 

Project is complete.

BRBK06: Annual Bulky 
Waste Pick-up Program

Grants will be used to fund clean up days within the Burbank/Del 
Monte area.

The Del Monte Neighborhood Association held 
their annual clean up in April.

BRBK07: 
Richmond/Menker 
Apartment Improvements 
Phase 1

Phase 1 Construction is complete for the 32 buildings of the Richmond 
Menker apartments including an open space play area, security lighting,
trash enclosures, new paseos, landscaping, and community garden. 
Phase 2 Improvements are being discussed in conjunction with the 
property owners and Housing Dept, pending formation of an official 
property owners' association.

Phase II driveway improvements to be funded 
with Housing Dept. funds. Contract was signed 
in April and DPW is going through the prevailing 
wage process. Driveway paving improvement 
project is starting in June.

BRBK08: West San 
Carlos/Bascom Ave 
Economic Development 
Strategy Phase 1

SJRA staff worked with the Planning Department and community 
members to initiate Commercial Pedestrian zoning as described in the 
Economic Development Strategy for West San Carlos/ Bascom 
Avenue. Rezoning approved by Council on June 21, 2005.  SJRA staff 
worked with businesses on marketing efforts for the area and hosted a 
"jamboree" on June 3, 2006.

SJRA staff is reviewing the priorities with the 
Business Association. Actions to be taken 
include promoting retail, filling vacancies & 
selecting business nodes: Bascom/San Carlos and 
Meridian/San Carlos. 

BRBK09: Specialty 
Trolley Service along San 
Carlos and Bascom

Feasibility of the trolley was assessed in the Economic Strategy Plan. 
The plan concluded that there is no market for this service.

No further action to be taken.

BRBK10: Neighborhood 
Park along Los Gatos 
Creek at Auzerais Avenue

The general plan amendment to designate part of the Del Monte site as 
a park has been approved. Council has approved the Del Monte EIR 
and rezoning, which includes the park site.  

Move forward with the Del Monte project 
including the development of a neighborhood 
park along Los Gatos Creek. It is anticipated that 
the property may be deeded to the City in 
Summer 2006. No funding is presently available 
to develop a park. 
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DELMAS PARK STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
DP01: Residential Permit 
Parking

Established a permit parking program. Project is complete.

DP02: Neighborhood Traffic 
Plan

The NAC discussed traffic calming ideas with Strong Neighborhoods 
staff on April 10, 2006.

Strong Neighborhoods staff will meet 
with new DOT traffic calming liaison in 
Summer 2006 to discuss potential next 
steps for evaluating neighborhood traffic 
calming ideas.

DP03: Mixed-Use Community 
Development and Preservation

General Plan amended and acceptance of rezoning to lower density in 
the general area of Bird, Delmas and I-280.

Project is complete.

DP04: West San Carlos 
Streetscape Enhancements

Project was completed in late May 2006. Project is complete.

DP05: Improve Gifford Avenue 
Streetscape

The NAC voted to reallocate funding to the Auzerais Streetscape project
(#6) to improve curbs, gutters and sidewalks along Auzerais, Illinois, 
Josefa, Willis, and Minor Ave. 

See Project DP06.

DP06: Improve Auzerais 
Streetscapes

The community prioritized sidewalk, curb and gutter replacement along 
the southern side of Auzerais and along Minor, Willis, Josefa and 
Illinois (south of Auzerais).  

Construction is expected to begin in 
August 2006 and be complete by 
December 2006. 

DP07: Street and Sidewalk 
Improvements (Delmas Park)

See Project DP06. See Project DP06.

DP08: Pedestrian Access to 
Gardner Academy

This project will be designed jointly with Greater Gardner #2. Greater 
Gardner Coalition voted to proceed with Bird pedestrian walkway 
improvements at the March 27, 2006 meeting. Improvements will 
include new walkway, curb and gutters, driveways, and ADA ramps 
between Bird and Illinois.

Strong Neighborhoods staff will work 
with DOT to finalize project scope and 
Project Services Memorandum (PSM) in 
Summer 2006.

DP09: Noise Mitigation The Delmas Park area continues to be outside the airport noise contour 
area. 

Continue to provide reference material as 
needed on how to insulate homes to 
mitigate airport related noise.

DP10: Neighborhood Open 
Space

Staff has mapped existing and planned open space in or near the Delmas 
Strong Neighborhood area including the Los Gatos Creek trail. The 
General Plan designations have changed to show open space.

Invite PRNS staff to future NAC meeting 
to present information on open space 
opportunities when funding becomes 
available.
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EAST VALLEY/680 STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

EV01: Tropicana Shopping 
Center Revitalization

El Gallo Giro opened on May 2, 2006. On April 25, 2006, the 
Redevelopment Agency Board approved an Exclusive Negotiating 
Agreement (ENA) with Don Imwalle Land Co. to develop property on 
Southwest Corner of Story and King. Cold Stone Creamery is open. 
Panda Express is open.

ENA with Don Imwalle Land Co. to include 
EV/680 and KONA NACs in determining 
retail needs and preferences through a 
charette and retail study and design meetings 
to determine public space elements, site plan 
and design. 

EV02: Residential 
Speeding and Traffic 
Mitigation - East 
Valley/680

On May 8, 2006, DOT attended Dorsa Community Association meeting 
to recommend implementation of basic traffic calming elements.

DOT to attend Cassell Neighborhood 
Association meeting in June to recommend 
implementation of basic traffic calming 
elements.

EV03: Development of 
Affordable Housing

Since 2001, $872,159 of SNI funding has leveraged an additional 
$2,562,945 for a total of $3,435,104 for housing rehabilitation in the 
EV/680 area.

Continue to respond to health and safety 
related requests.

EV04: Noise Study DOT and consultant can provide analysis and report of VTA Capitol 
Corridor Light Rail EIS with remaining $7,000 in budget. Noise report 
completed and findings presented at the March 17, 2005. Areas studied 
would qualify for federal funding for sound walls.

Coordinate next steps with VTA. DOT must 
make a formal request to VTA to include 
soundwalls in Valley Transportation Plan. 
DOT and VTA to attend NAC meeting to 
explain process. 

EV05b: FY04-05 Sidewalk 
Installation and Repair

Project 90% complete. $27,000 remaining for additional ADA ramps. Additional ramps to facilitate pedestrian 
access from neighborhoods to parks.

EV06: Create Additional 
Facilities for Community 
and Enhance Rec. 
Activities

PRNS held public meetings for Facility Re-Use Strategy on February 1, 
2006. District 5 facilities will be considered for re-use in 2007. Capitol 
Park Neighborhood Center schedule to open end of Summer 2006. 

Purchase computers and kilns and make 
minor flooring improvements to Hank Lopez
Center. 

EV07: Community 
Policing Initiatives

Weed and Seed area was awarded $225,000 in Year Two funding.  Secure National Hispanic University as 
fiscal agent to Dorsa Community 
Association as part of Weed and Seed grant. 

EV08: Improve and 
Expand Homework Centers

NAC met on March 2, 2006 to develop long term strategy to monitor 
and support area homework centers.

NAC sub-committee will be formed to 
improve and seek opportunities to further 
expand homework centers.

EV09: 
Abandoned/Inoperable 
Vehicles

Dorsa Weed and Seed area will receive targeted outreach for Voluntary 
Vehicle Towing program. Strong Neighborhood Vehicle Abatement is 
working throughout neighborhoods to remove abandoned vehicles.

DOT now responsible for city-wide 
program. Code Enforcement will continue to 
provide responsive assistance to community.

EV10: Parking Prohibition 
for Street Sweeping

Prohibitive Parking for Street Sweeping signs installed. Citations issued 
beginning in May 2006.

Cassell and Capitol Goss Neighborhood 
Associations to formally request signs from 
DOT.
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

E/GO01: Great Oaks 
Neighborhood Community 
Facility

Staff is working with GONA to purchase insurance for the center. Project is complete.

E/GO02: Replace Existing Non-
Code Compliant Portable

SNI and SJRA Project Management Staff have hired consultant to 
perform environmental assessment prior to demolition.  Assessment is 
expected to be completed end of May/ early June.  

Demolition expected to be completed by the 
end of Summer 2006.

E/GO03a: Edenvale/Great Oaks
Community Center 
(Programming)

On June 10, 2005, staff provided the Council office with a report and 
provided recommendations on next steps. Through the extensive 
outreach process, it was determined the community's top priorities for a 
community center are a computer lab, childcare, and ESL classes. 

Conceptual physical plans are being 
developed.  Staff working with school district 
and Boy and Girls club staff to develop 
programming based off of plans and 
community meeting. 

E/GO04: Discovery 
Community Garden

PRNS is currently completing a retest of the soil to recheck chromium 
levels. The assessment is expected to be completed in June 2006. At the 
April NAC meeting staff provided the NAC with an update on the need 
for an environmental assessment as well as the change in schedule. 
DPW is at 50 % construction drawings.

 After the environmental assessment is 
complete, the design will be finalized and the 
project put out to bid.

E/GO05: Edenvale/Great Oaks 
Skatepark

On August 2, 2005, a grand opening celebration was held in 
conjunction with the neighborhood's National Night Out event.

Project is complete.

E/GO06: Neighborhood Tree 
Planting

On October 16, 2004 Our City Forest and the community planted trees 
at the new ERCA and GONA neighborhood centers. On May 7, 2005, 
the community and Our City Forest planted 13 trees in the 
neighborhood.

Project is complete.

E/GO07: Traffic Improvements Radar displays are now installed and located at Branham Lane East and 
Edenview Drive.

Project is complete.

E/GO08: ADA Curb Ramps Project is complete. 201 curb ramps installed at 78 intersections. Project is complete.

E/GO09: Residential Speeding 
and Traffic Mitigation

Project is complete. Two road bumps installed on Snow Drive. Ten stop 
signs installed throughout neighborhood streets. Eight curbs painted red.

Project is complete.

E/GO10: Improve Street 
Lighting

Five new lights and six upgrades were installed. Project is complete.
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FIVE WOUNDS STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

FWBT01: William 
and 24th 
Redevelopment

Construction and façade improvements completed in mid December 
2004. 

Project is complete.

FWBT02: 
McLaughlin Avenue 
Improvements

This project has been combined with FWBT 06. $260,000 in cost 
savings were reinvested in housing rehabilitation demonstration project 
for Jeanne Ave/ Forestdale area (see FWBT08). Construction began in 
September. The contractor ESR Inc. has completed construction and 
lights are operative.  The new traffic signal at Melbourne/ McLaughlin 
was installed at the end of May 2006. 

Materials for new traffic signal at William / 
24th have arrived and signal locations are being 
marked, with installation and operation by July 
2006.

FWBT03: 33rd & 
McKee Traffic 
Improvements

Project was discussed at January 2006 NAC meeting and community 
agreed that completion of Anne Darling Drive sidewalk, curb, gutter, 
and installation of street trees along Anne Darling Drive and McKee 
Road, East of 33rd street should be 1st priority.

PSM is being processed. Design will start in 
summer.

FWBT04: McKee 
and 33rd 
Redevelopment

Site Adjustment Permit has been approved by Planning. The Owner 
Participation Agreement was approved by the Agency Board on March 
14th.

Owner to complete construction documents and 
bid project.

FWBT05: Selma 
Olinder Park

Possibility of a dog park at the southern end was reviewed by 
community at February 28th NAC meeting with unanimous support for 
moving forward.

PRNS to bring back master plan, budget, and 
design for additional review in June 2006.

FWBT06: William 
Street Streetscape

See SNI FWBT02. See SNI FWBT02.

FWBT07: Coyote 
Creek Trail 
Development

$540,500 from FY04-05 and FY05-06 to complete master plan and 
begin construction documents for trail has been completed and reviewed 
by PRNS. Final Project Services Memorandum reviewed and approved 
by DPW and subsequently approved by City Council on May 2, 2006.

Project manager to schedule community 
meeting to kick off master planning phase in 
Summer 2006.

FWBT08: Housing 
Rehabilitation 
Programs

100% compliance and participation in STOP program in Jeanne Ave/ 
Forestdale area. SJPD is enforcing STOP program approximately twice 
a day in the neighborhood resulting in a 27% decrease in crime. 
$250,000 PSM for housing rehab project was finalized and approved on 
March 14th, 2006. Project schedule and overview was presented to 
property owners and NAC on February 28th 2006 with unanimous 
support for moving forward on housing rehabilitation. Three homes 
were painted on April 22nd in conjunction with Neighborhood Housing 
Services Silicon valley house painting project.

Housing Department to work with property 
owners to update original housing applications. 
Project award scheduled for July 2006 with 
initial construction in September and 
completion by November 2006. 

FWBT09: ESC-AR 
Parking Strategy

Parking restrictions for all Neighborhood business districts are being 
revised and will be presented at the September NAC meeting. Parking 
standard revisions were presented to the community at the January 24, 
2006 NAC meeting with unanimous support for moving forward with 
the parking restriction changes along East Santa Clara Street. 

Proposal for revised parking standards to 
Planning Commission and City Council for 
amendment to the Zoning Ordinance in the 
Summer 2006.

FWBT10: Youth & 
Teen Activities

CityYear teams have been assigned to SJ schools, three of which are in 
downtown Strong Neighborhoods areas. CityYear held an opening day 
ceremony for CityYear Corp members on Friday, September 30, 2005 at 
Plaza de Cesar Chavez. Agency renewed CityYear Agreement at 
December 13, 2005 Council/ Agency meeting. 

SNI staff to continue work with local service 
providers on re-introducing programs at 
Roosevelt, Olinder and McKinley 
Neighborhood Centers. 
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GATEWAY EAST STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

GE01: Neighborhood Center Space has been secured at Mexican Heritage Plaza for community 
meetings. Since August 2004, 36 neighborhood meetings have been held 
at the Mexican Heritage Plaza.

Project is complete.

GE02: Sanitary Sewer 
Improvements 

Project is at 50% completion with full completion expected by the end of 
June 2006. Over 200 Residents submitted Right of Entry Agreements for 
current phase. 

Design and award Phase II mainline project in 
southern portion of project area.

GE03: Curb & Gutter 
Improvements

DOT has cleared valley gutters on East San Fernando Street and restored 
line and grade to 34th Street.

Develop scope and cost estimates for valley gutters 
on Whitton Ave at 34th Street and East St. James 
and Basch.  

GE04: Housing Improvement Property owners expressed interest in Multi-Family Housing Rehab and 
establishing Neighborhood Watch with tenants at December 6, 2005 
Virginia Avenue Property Owner’s Association meeting.  Housing 
Department completed $190,000 of Housing improvements.    

Virginia Avenue and King Road proposed for 
Mayor’s Multi-Family Housing Rehabilitation 
program funds.  Proposal to improve area to include 
commercial retail properties (see GEO9 below).   

GE05a: Plata Arroyo Park Skate 
Facility

Project was completed in February 2005. Project is complete.

GE05b: Zollezi Park Improvements Zollezi Park Improvement Project was awarded and a groundbreaking 
event was held January 2006.  Project is under construction.  

Complete project construction by Fall 2006.

GE05c: Plata Arroyo Park 
Improvements

Bids for concrete were significantly over minor projects funding limit to 
replace tan bark around skate park. Add alternates will be constructed 
instead. Plata Arroyo Restroom Project opened bidding process on April 
19, 2006.

Transfer Agency funding for new restroom facility 
at Plata Arroyo Park. SJRA will bid concrete work 
separately to replace tan bark around skate facility.

GE06: Community Garden Public Works provided cost estimate to construct garden.  Review Public Works cost estimate with 
community and determine if further environmental 
review will be needed.

GE07a: Traffic Signal Installation 
at King Rd & Wilshire Bl

Traffic Signal on King Road at Wilshire Boulevard was activated on April
26, 2006. Traffic and circulation study completed.

DOT analyzing traffic data. DOT to identify capital 
projects to improve traffic circulation. 

GE08: Traffic Calming Study DOT conducting studies to determine needed traffic calming 
improvements. 

Present data analysis to NAC in June 2006. 

GE09: Streetscape Beautification Code Enforcement Officer confirmed owner’s intent to open retail shop at 
195 S. King Road at San Antonio.  Warning was given to owner that the 
zoning does not allow intended retail on site.  The SJRA staff met with 
owner and new tenant of Pink Elephant Shopping Center to discuss future 
investment in property.  

Close Code Enforcement cases.   

GE10a: Enhance Public Lighting 
Levels 

City Council approved CDBG funding for this project in the amount of 
$71,411 in FY 05-06. DPW submitted CDBG application for 14 new, 14 
modified and two relocated streetlights.  Project is under construction.

Street lighting on Virginia Avenue to be studied at 
part of Project Alliance Multi-family Housing 
Rehabilitation efforts. 
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GREATER GARDNER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

GG01a: Gardner Area Street 
Reconstruction - Delmas Avenue

Project is complete. Project is complete.

GG01b: Gardner Area Street 
Reconstruction - Minor Avenue

Project is complete. Project is complete.

GG01c: Gardner Area Street 
Reconstruction - Spencer Avenue

Construction on Spencer Avenue started in October 2005 and was 
completed in late February 2006. 

Project is complete.

GG01d: Gardner Area Street 
Reconstruction - West Virginia 
Street

On March 14, 2006, City Council approved the appropriation of funds for 
the design of W. Virginia, Prevost, and Spencer/Brown (W. Virginia to 
Minor) street reconstruction projects. 

Design of the W. Virginia project should be 
complete in June 2006 with construction 
completion expected in August 2006.

GG01e: Gardner Area Street 
Reconstruction - Prevost Street

On March 14, 2006, City Council approved the appropriation of funds for 
the design of W. Virginia, Prevost, and Spencer/Brown (W. Virginia to 
Minor) street reconstruction projects. 

Design of the Prevost project should be complete in 
August 2006 with construction completion 
expected in April 2007.

GG01f: Gardner Area Street 
Reconstruction - Spencer Avenue 
& Brown Street

On March 14, 2006, City Council approved the appropriation of funds for 
the design of W. Virginia, Prevost, and Spencer/Brown (W. Virginia to 
Minor) street reconstruction projects. 

Design of the Spencer Ave & Brown St. project 
should be complete in August 2006 with 
construction completion expected in May 2007.

GG02: Parking, Traffic Circulation, 
& Pedestrian Access to Gardner 
Academy

On March 27, 2006 Greater Gardner Coalition voted to use $200,000, 
included in FY 05-06 budget, towards Bird pedestrian walkway 
improvements. 

SJRA staff will work with DOT to finalize project 
scope and PSM in late Spring 2006. Construction 
expected to begin and end in Summer 2006. 

GG03: Fuller Avenue Linear Park Project construction is complete with the grand opening ceremony held on
May 6, 2006. 

Strong Neighborhoods staff will work with PRNS 
and GS to address the solar panel removal and 
installation of boulders in the parkstrip between 
Delmas and Prevost.

GG04: Initiatives to Improve 
Housing Conditions - Greater 
Gardner

$130,000 is included in the SJRA Budget for FY 05-06. PSM is 
completed, and the Housing Department is researching candidate 
eligibility.

City Council approval to appropriate housing 
rehabilitation funds is scheduled for late May 2006. 
The Housing Sub-committee will meet with Strong 
Neighborhoods and Housing Department staff in 
late June 2006. 

GG05: Retail Development - 
Greater Gardner

Starbrite owner selected contractor in February 2006 and has begun 
construction; SJRA staff worked with Smokehouse owner on re-design 
and it has been rebid; Dawn Market owner is in the process of selecting a 
contractor.

Starbrite is scheduled for completion in early 
Summer 2006; review Smokehouse bids and start 
construction this Summer 2006; select a contractor 
and finalize agreement for Dawn Market in 
Summer 2006.

GG06: West Virginia Street 
Streetscape

Pedestrian lights have been installed and illuminated along W. Virginia 
and Delmas.

Project is complete.

GG07: Delmas Avenue Streetscape See GG06 above. See GG06 above.

GG08: Residential Traffic Calming 
- Greater Gardner

SJRA staff and DOT met with community members on November 15, 
2005 to review traffic data and discuss next steps.

DOT staff will work with neighborhood liaisons to 
address traffic calming issues as needed.

GG09: Bird Avenue Streetscape 
and Traffic Calming

As entry features to the neighborhood, double acorn pedestrian light 
fixtures were installed at Bird and West Virginia and Willow and Delmas 
as part of the #6 project above.

SJRA staff and DOT met with community 
members on November 15, 2005 to review traffic 
data and discuss next steps. DOT staff will explore 
options for reducing speeds in Summer 2006.

GG10: Neighborhood Open Space: 
Greater Gardner

Gardner Community Center project is complete. Staff will continue to explore open space 
opportunities as they arise.
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

H/VM01: Hoffman/Via 
Monte SNI Neighborhood 
Center

SJRA Project Management received bids that were more than twice the 
engineer’s estimate. Staff recommended that the Agency Board reject 
the bids.   The bid package is being reworked and is expected to be 
reissued for a new round of bid proposals in September 2006.

SNI manager is working with the Church Council 
Community Center Committee and the Agency’s 
Project Manager to gain approval from proposed 
value engineering recommendations.  SNI manager 
is also working with church and General Council to 
draft an extension to the lease which expires 
December 31, 2006.

H/VM02: Community 
Policing Initiatives - 
Hoffman/Via Monte

SJPD continues to vigorously patrol the neighborhood, especially when 
it comes to the issue of gangs. SJPD is addressing the gang issue in the 
neighborhood by working with community-based organizations (that are
part Mayor's Gang Prevention Task Force) that specialize in youth 
intervention and mentoring.

SJPD will continue to provide progress reports to 
staff and the NAC.

H/VM03: 
Inoperable/Broken 
Streetlights

The NAC liaison will revisit sending a flyer and letter to property 
owners regarding reporting broken/inoperable streetlights to PG&E. A 
new NAC Liaison has been identified to take the lead.

The new NAC liaison plans to send out a flyer and 
letter to property owners and tenants in Summer 
2006.

H/VM04a: Alleyway 
Enhancement (Pioneer 
High School Fence)

Installation of the Pioneer High School fence is complete. San Jose 
Unified School District will install bracing to stabilize the fence. 

Work will be completed with the slurry/asphalt 
project - by end of June 2006.

H/VM04b: Alleyway 
Enhancement 
(slurry/asphalt)

Bids were submitted mid April, with a low bid of 229,330 from Union 
City Construction being accepted.  SNI and Council staff worked with 
NAC Alleyway committee to ensure quality control.  Engineers have 
begun construction markings.

Construction work is expected to begin by early June
and targeting completion by the end of June 2006.

H/VM05: Joint Towing 
Agreement

The joint towing agreement has been implemented in both the Hoffman 
and Via-Monte areas. The NAC subcommittee identified the locations to
paint fire lanes and red curbs in both areas.

Staff is working to support Alleyway Committee 
efforts to paint red curbs and fire lanes after 
completion of slurry seal project in Summer 2006.

H/VM06a & b: Residential 
Landscape Improvements 
(Phase 1)

Phase 1: is complete.  Phase 2: includes five properties and Housing 
staff met with the owners and assessed their properties. One building is 
currently under construction.  The other four owners are obtaining bids.

Project completion expected in Summer 2006.

H/VM07: Neighborhood 
Watch

Staff will work with the new NAC liaison to develop a regular schedule 
of Neighborhood Watch meetings.

Staff will work with the new NAC liaison to develop 
a regular schedule of Neighborhood Watch meetings.

H/VM08: Neighborhood 
Clean-Ups: Hoffman/Via 
Monte

There was a successful Neighborhood Clean-up on February 18, 2006.  
NAC board was awarded CAP funding for this project for the next 
fiscal year

NAC elections are taking place June 2006.  Upon 
election of the new board, community will develop 
new programming calendar.

H/VM09: Improved Access 
to Pioneer High School

Via Monte residents have access to Pioneer High School through a gate 
from the alleyway. Although the gate may be locked from time to time, 
residents can call Principal Engel to unlock the gate when needed.

Residents will have access to new baseball and 
soccer fields thanks to the Phase II Field 
Improvement Projects for Pioneer High School. 
Construction is expected to begin in Summer 2006.

H/VM10: Neighborhood 
Center Lighting 
Assessment

The lighting will be upgraded around the new neighborhood center. Perform lighting assessment after neighborhood 
center drawings have been completed.
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K.O.N.A STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

KO01: Improve Appearance 
of res. areas by max. 
Housing Improve. Program 
Phase 1

Twenty-one (21) homes have been completed in KONA through 
December 2005.

The Housing Department will continue 
working with rehabilitation grant recipients in 
the neighborhood with an end target of forty 
homes completed.

KO02: Implement a 
comprehensive strategy to 
reduce bulky waste

ESD created an Environmental Outreach Professional Flyer encouraging 
residents to use the City's waste collection system rather than dumping 
large items on the streets or private property. The project was met with 
limited success. To complement existing efforts, KONA NAC sponsored 
additional dumpster days in D8 last September 2005 and in D7 last 
October 2005 and April 2006.

In June 2006, KONA NAC will have 
determined its next project to address illegal 
dumping issues.

KO03: Coordinate with 
Boys & Girls Club to 
improve bldg. and outdoor 
facilities

Project is complete. Project is complete.

KO04: Evaluate traffic 
complaints and address them 
w/appropriate measures 
Phase 1

At the request of the NAC, DOT investigated the intersection of Clarice 
Drive and Kenesta Way and installed a centerline on Clarice leading up to 
the intersection [District 8]. Project complete for Lanai and Dixie.

DOT will continue to respond to NAC 
concerns in FY 06-07.

KO05: Build Partnerships 
w/Schools to improve 
appearance of sites and 
facilities

The Urban Planning Department of San Jose State University (SJSU) 
conducted a facilities and services assessment in order to prepare an 
action plan for investment in school improvements.  Phase I has been 
completed.

Phase II - SJSU's feasibility study is complete 
and will be highlighted at an upcoming KONA 
NAC meeting once an implementation partner 
is determined. 

KO06: Strengthen code 
enforcement program

Since January 2006, the code inspector has opened 45 cases and closed 91 
cases. 

The Code inspector will continue to attend 
monthly NAC meetings to report on his work.

KO07a: Welch Park 
Improvements

The Project Manager provided a detailed presentation in March 2005 to 
the KONA NAC (and eliciting input) for final design of Welch Park. The 
plans include additional lighting, trees, BBQ pits, another pathway and 
drinking fountain, group picnic areas, new bleachers, curb cuts, and turf 
renovations. 

The groundbreaking for this project occurred 
on March 18, 2006.  Construction began in 
March 2006 with completion by October 2006. 
 

KO08: Install additional 
trees and landscaping to 
improve appearance of 
streets

The NAC completed two street tree planting projects with Our City Forest
in FY03-04. The NAC is not scheduling further tree planting events.  

The Midfield Avenue site will be priority in 
FY 06-07 for mini-park development. PRNS 
has developed a proposed plan concept for the 
mini-park at Midfield and Havana. SJRA is 
coordinating efforts with CalTrans to work out 
a maintenance and operations agreement.

KO09: ADA Pedestrian 
Ramps

KONA NAC would like to make 100 ADA ramps a priority during FY 05-
06.

The PSM has been approved with targeted start 
and completion dates of October 2006 and 
December 2006, respectively.

KO10: Short term/interim 
security & aesthetic improv. 
in King/Story Shop. Center

Construction is complete for the Bui, Tropicana Market and Murano/Kim 
properties. The two Agency owned parcels at the corner of the Tropicana 
Center have been demolished and environmental clean-up is complete. 
Don Imwalle Land Company was selected by a review panel as the 
recommended developer. A community meeting was held in March by D7
and D5 Councilmembers to introduce the Don Imwalle Company and 
obtain input on what type of busineses they would prefer to see at the 
corner.

The Lee facade is complete. Exclusive 
Negotiations Agreement between the Agency 
and Don Imwalle Company has been approved.
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MARKET ALMADEN STRONG NEIGHBORHOOD
PRIORITY STATUS NEXT STEPS

MA01: Balbach Park Agency Project Management and Strong Neighborhoods staff broke out 
costs and options and narrowed budget gap to $87K - $167K 
(depending on soil remediation). CalTrans easement paperwork being 
processed so that site access and soil remediation work can begin. 

Agency to contract construction design and 
document work, and to attend June 2006 
NAC meeting with update for neighborhood. 

MA02: Potential new 
development should follow 
design recommendation set 
forth in plan

The Downtown Zoning Ordinance amendment, including the Market-
Almaden design guidelines, was approved by City Council in March 
2004

Project is complete.

MA03: Acquire and Rehab. 75 
West William

Court sided with City of San Jose regarding code violations but reduced 
penalties to approximately $8,000.

Representative from Code Enforcement to 
attend next NAC meeting to discuss possible 
next steps. 

MA04: Establish 
Market/Almaden as 
Conservation Area

Planning Commission recommended approval at their December 8, 
2004 meeting. Designation status and guidelines were handed out at the 
February 2005 NAC meeting. 

Project is complete.

MA05: Ensure Design for 
Convention Center Follows 
Recommendations

SJRA project management attended January 17, 2006 NAC meeting 
and discussed plans for installing concrete wall and street trees along 
Balbach as part of tent installation improvements.

SJRA project management to move forward 
on additional Balbach Street interface 
improvements based on community feedback 
from January 2006 NAC meeting.

MA06: Design and Implement 
Pedestrian and Bike Safety 
Improvements

Bid award went to Pacific Electric company. Bid for 77 new 12 foot 11 
inch single acorn pedestrian lights along Reed Street, Almaden Ave., a 
section of Almaden Ave. under I-280, and on the west side of Market 
Street from I-280 to Balbach Street. High Pressure Sodium luminaries 
with cut off lens, as identified in approved Downtown Streetscape 
Master Plan; 58 new 12 foot 11 inch single acorn pedestrian lights to 
replace the 10 foot lights existing in the neighborhood; and Install 9 new
12 foot 11 inch single acorn pedestrian lights along the west side of 
Market from Balbach to San Carlos Streets. Metal Halide (white light) 
cut off fixture, as identified in approved Downtown Streetscape Master 
Plan. Request for $200,000 in additional funding for lighting project 
was approved and included in the FY 05-06 budget. Concrete cuts and 
infrastructure work have been completed for this project.

Construction to continue with lights along 
Market Street to be installed first, prior to the 
commencement of the 2006 San Jose Grand 
Prix race event.

MA07a: Traffic Signal 
Installation at Balbach St and 
Market St

See MA07b. See MA07b.

MA07b: Install Pedestrian 
Improvements on Market St at 
Williams St and Pierce Av

The scope for the TS at Market/Balbach was completed on schedule. 
This project needs CalTrans approval for compliance to Caldrons 
format. The 2006 San Jose Grand Prix schedule will impact award and 
installation of this project. 

DPW implementing project according to 
schedule. PM and Team Manager to complete
schedule refinement and proceed with 
implementation with expected completion by 
January 2007.

MA08: Initiate Traffic Calming 
Study

The traffic study is subject to tenant occupation of the Sobrato Building 
on Almaden Boulevard.

Traffic study is contingent upon tenanting of 
Sobrato Office Tower.

MA10: Ensure Underground 
Utilities throughout 
Market/Almaden Remain CW 
Priority

The underground utility district for Market-Almaden is in the current 5-
Year Work Plan. It takes approximately 2 years from legislation to 
initiation of project construction due to limited resources. Project 
advisory letters mailed to all occupants and property owners in March 
2006. DPW attended March 21, 2006 NAC meeting to answer questions
and as part of public outreach process prior to project commencement 
and schedule confirmation. 

DPW to administer schedule and final scope 
of project based on community input from 
March NAC meeting and communicate final 
schedule to NAC. 
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MAYFAIR STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

MAY01: Establish new Adult 
Learning Center

Agency transferred $852,000 for design and soft costs for Community 
Center Project. Field Paoli Architects were awarded design of project.  
PRNS held community meeting to design skate park component of park 
masterplan on May 23, 2006.

Begin preparing project design.

MAY02: Construct a new 
library

Dr. Roberto Cruz Alum Rock Library opened on July 9, 2005. Develop program plan options for Mayfair Multi-
Service Center to coordinate services with Dr. 
Roberto Cruz Alum Rock Library.

MAY03: Build more affordable 
housing particularly for 
families and seniors

Proposal for Mixed-Use development on King Road near San Antonio 
St. presented to NAC in September. CORE Developers  San Antonio 
Place  project under construction.

On May 13, 2006, Affordable Housing Week will 
be kicked-off with a bus tour of Alum Rock 
Corridor. 

MAY04a: Improve 
Neighborhood Street lighting

Phase I upgrades construction completed. Staff worked with NAC 
notified 5 residents of potential public lighting installations in their front 
yards that are in the public right of way.

Phase 1 project is complete.

MAY04b: Improve 
Neighborhood Street lighting - 
Phase 2

Phase 2 completed under budget by approximately $41,000.  Design street lighting for Mayfair Community 
Center Project.  

MAY05: Enhance 
collaboration and 
communication between the 
police and community

SJPD working with NAC to provide enforcement at multi-family 
apartments in area. 

SJPD working collaboratively with Code 
Enforcement, Department of Transportation, NAC 
and SNI staff to abate gang presence in Berkeley 
Dobern neighborhood in Mayfair.

MAY06: Increase gang 
prevention and intervention 
programs and activities

MACSA is providing gang intervention and prevention in area.  SNI 
staff is working with youth-oriented programs for enrichment of resident 
youth such as Go-Girl-Go! At San Antonio School, and First Tee at Lee 
Mathson.  SNI staff are part of Mayor's Gang Prevention Task Force.

Incorporate San Jose BEST programs in gang 
indicated areas as part of Project Alliance Multi-
Family Housing Rehab Program.  

MAY07: Investigate traffic 
issues; develop, review & imp. 
traffic calming plan

CDBG has given approval for new project details to install ADA ramps, 
pedestrian count down timers, and textured crosswalks. Traffic signal 
warranted on San Antonio Street at Scharff and signal modification at 
Sunset. Pedestrian improvements warranted on San Antonio at Oakland. 

Transfer project funding and obtain 
environmental clearance per CDBG requirements.

MAY08: Implement a neighb. 
cleanliness, open space, 
environ, education campaign

City Year Service Day was successfully held on May 5, 2006. Over 200 
volunteers picked up litter in lower Silver Creek and throughout 
neighborhood. A mural was completed on San Antonio Street bridge 
over lower Silver Creek.

Design and install mural on CalTrans pedestrian I-
680 overpass and Mathson Middle School.

MAY09: Improve employment 
assistance and programs for all 
Mayfair workers

IRS Voluntary Income Tax Assistance program was held at Mayfair 
Center from February to April 2006.

Invite OED to Mayfair NAC meeting to recruit 
youth for summer jobs.

MAY10: Support a 
proportionate increase of 
homeowners to renters in 
Mayfair

NAC, MACSA and Neighborhood Housing Services Silicon Valley are 
collaborating to identify residents to qualify for Core Developers project,
San Antonio Place. 

Collaborate with Lenders for Community 
Development to enroll residents for Individual 
Development Accounts (IDA).

97



�����������	���
��
��
��������������
���������	��������
�������������
����
���
��
���
�	���
�������
���������� 

��	
�!���"#��"����$������
�%&��������������
����
���

'��!���"#��"����(��)����*��
�+������� ���
,�� �
-�����
���.�������*��
�+������� ���
/��0�
���
��!���"#��"����!�����������
1���	"����������	��������
2��*3�����������
&��
��������!���"#��"����*�����
��
��	"���
�4��0��
"���
���
�(����
����5%�	
	�����������

���
���

��

���
���

��	


���
�	��

��

��

���

���

���

���

���

����

����

����

���

�	�

���
���

��

����

��
��


��
��

���
���

��

���

��	���

���
�

���
���

��������� �

����

�	




�

����������	��


�����

�

�

�
��
��
��

��
��

���
��

���
��

�
��

���
��

�
�
�
�
�
�

�
�


�
�
�
�
�
�
�
�
�
�



98



SPARTAN/KEYES STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
SK01a: Develop Public Open 
Space at Story Rd Landfill 
(design)

Radio towers in the landfill may hinder future development due to 
safety concerns with the guide wires.

Strong Neighborhoods staff and PRNS are 
exploring the possibility of a study to assess the 
development of open space/trail at Story Road 
Landfill. A draft scope will be completed in 
Summer 2006.

SK01b: Martha Street Bridge 
(Feasibility)

DPW staff presented results of the Martha Bridge alignment feasibility 
study at the March 2006 NAC meeting. The study concluded that 
Martha Bridge alignment was not feasible due to San Jose Water 
Company Homeland Security regulations.

Project is complete.

SK02a: Traffic Signal Installation
at Martha Street & Seventh Street

Project is complete. Project is complete.

SK02b: Installation of Road 
Humps on 8th Street & 9th Street

Project is complete. Project is complete.

SK02c: Bulb Outs - 10th Street & 
Martha Street

Construction completed at the end of May 2006. Project is complete.

SK02d: Bulb Outs - 11th Street 
& Martha Street

Construction completed at the end of May 2006. Project is complete.

SK02e: Additional Traffic 
Calming Improvements

Following the completion of the Bulb-outs at 10th and 11th, the NAC 
will assess traffic calming progress and determine which traffic 
projects to pursue given remaining budget.

Identify next traffic calming improvements to 
implement in mid-2006. 

SK03: Improve Keyes Street 
Streetscape

In April 2006 SJRA staff finalized PSM for Keyes pedestrian 
streetlights.

City Council will consider appropriation in 
Summer 2006.

SK03b: Sidewalk Replacement 
along Keyes Street

Project is complete. Project is complete.

SK04a: Revitalize neighborhood 
310 Keyes Street

Project is complete. Project is complete.

SK04b: Revitalize neighborhood 
330 Keyes Street

Project is complete. Project is complete.

SK04c: Revitalize neighborhood 
1098 S. 3rd Street & 135-145 
Keyes Street

Project is complete. Project is complete.

SK04d: Revitalize Neighborhood 
1098 S. 6th Keyes Street

Project currently on hold pending meeting with the owner. SJRA staff will meet with owner to see if they 
would like to proceed with the project.

SK05: Neighborhood Park in 
East Gardner Area

Planning Commission and City Council approved the Martha Gardens 
Specific Plan in December 2003. The Bestor Art Park was opened on 
October 30, 2004.

There are currently no funds allocated to this 
project.

SK06: Develop Art Oriented uses 
in East-Gardner Area

CORE's Art Ark Housing Development is under construction (1st 
Phase completed Summer 2006) and will provide live/work artist space 
and an art gallery.

Work with art-based groups and interested 
stakeholders to develop strategy.

SK07: Noise Study The Truck Traffic Mitigation proposal was unanimously approved at 
the December 13, 2005 City Council Meeting. DOT completed truck 
restriction sign installation in March 2006.

SJRA staff will work with DOT to finalize PSM 
amendment for 10th and 11th lane reduction, 
including rubberized asphalt on 10th, in Summer 
2006.

SK08: Improve Access to 
Elementary Schools

At the November 1, 2005 meeting, the NAC approved a list of 8 
intersections to receive pedestrian countdown upgrades along Keyes, 
Martha, and Hwy 280. In early April 2006 SJRA finalized and 
approved the PSM for pedestrian countdown heads.

City Council will consider appropriating $25,000 
for pedestrian countdown installation in late June 
2006.

SK09: Explore Opportunities for 
a Neighborhood Elementary 
School

Per SJUSD, Spartan Keyes does not warrant a new elementary school 
as this time.

There are currently no funds allocated to this 
project. 

SK10: Martha Street 
Pedestrian/Bicycle Corridor

DOT will construct ADA curb ramps at the intersections of Martha at 
8th and 9th Streets in June 2006.

Continue to refine the pedestrian corridors policy 
and plan for additional projects on Martha as 
required. 
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THIRTEENTH STREET STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

13S01a: Couplet Conversion 
Design - 3rd & 4th from Julian 
to Jackson

DOT has begun design of the Julian/St. James two-way street conversion. First community input meeting for the 13th Street 
NAC is scheduled for June 2006. 

13S01b: Railroad Crossing 
Construction for 3rd & 4th 
Couplet Conversion

Decomposed granite has been installed as an interim landscaping 
material, and will be replaced with low growing landscaping in the future. 
4th Street was converted on July 16, 2005, with 3rd Street being 
converted on July 23, 2005. Major part of conversion is complete; median 
islands and minor work is still required before this phase will be 100% 
complete. 

Complete median island installation and minor work 
on 3rd/ 4th Street couplet conversions and respond 
to community concerns regarding construction 
schedule.

13S01c: Couplet Conversion 
Construction - 3rd & 4th from 
Julian to Jackson

See 13S01a See 13S01a

13S01d: Couplet Conversion 
Design - Julian St & St James 
St

PSM for design of Julian/St. James Streets complete and approved on 
November 29, 2005.  DOT has begun design of the Julian/St. James two-
way street conversion. 

First community input meeting for the 13th Street 
NAC is scheduled for June 2006. 

13S01f: Hensley Historic 
District Pedestrian Street 
Lighting Phase 2

Phase 2 improvements to include continuation of Pedestrian Scale 
Streetlighting within the parkstrips of the Hensley Historic District 
Neighborhood.  Project construction began in February 2006. 

Complete construction by Fall 2006.

13S02: Facade Improvement 
862 N. 13th St.

Rollos Donuts, Jerry's Barber Shop, Cesar's Flowers, Taqueria Lorena and
Café Aragon facades complete. New street banners were approved by 
13th Street business association. Street banners were installed in August 
2005. NAC requesting that additional corner stores get FIP that are in SNI 
area but not part of business association. SJSU Intern has completed data 
on corner markets and business owner interest level through contact. List 
of potential corner markets was presented at March 16, 2006 13th Street 
NAC meeting.  

Complete design for FIPs for properties at 609 and 
611 North 13th Street. Currently on hold pending 
property owner acceptance of site adjustment. 
Continue to work with NAC and business 
association regarding FIPs for corner grocery stores 
within SNI area. FIP staff following up with 
business/property owners based on feedback from 
March 2006 NAC meeting. 

13S03: 13th St Sidewalk and 
Street lighting Improvements

Project to plant new trees along 13th Street completed. Sidewalk repair is 
complete. Historic street lights were installed along 13th Street. Median 
Island and landscaping project at 13th/ Highway 101 expected was 
completed.  

Project as originally scoped is complete. 
Opportunity to install additional lighting on 13th 
Street between Jackson and Empire to be explored 
with community. 

13S04: Residential Speeding 
and Traffic Mitigation - 13th 
Street

DOT shared traffic study results for the temporary N. 18th Street traffic 
circles at the March 16, 2006 NAC meeting. Results support the 
installation of permanent traffic circles. 

Obtain cost estimate for permanent installation of 
traffic circles from DOT and submit as a funding 
request. 

13S05: Pedestrian-Friendly 
Corridors

Two additional Civic Litter Modules (CLMs) purchased through a CAP 
grant were installed by N. 13th Street. NBD business owners. Business 
owners have agreed to maintain the CLMs as ESD does not have the 
capacity. Friends of Backesto Park have installed decomposed granite in 
the parkstrip along Jackson Street pedestrian corridor, at the park between 
N. 13-15th Streets. In addition they rearranged existing cobblestones 
around the trees and added new soil.  

NAC and staff to solicit grants for plants in June 
2006.  

13S06: Medical Services 
Availability

City Council has approved formation of a Stakeholders Advisory 
Committee (SAC). SSJMCC group agreed, at the March 13, 2006 
meeting, to change their name to Coalition for a Downtown Hospital 
(CDH).  

Council staff will be presenting a list of 
organizations for membership on the Stakeholders 
Advisory Committee and Community Engagement 
Schedule in June 2006. 

13S07: Initiatives to Improve 
Housing Conditions - 13th St

New Code Enforcement program called "Blight Busters" was introduced 
at the March 16, 2006 NAC meeting. This program uses neighborhood 
volunteers to work with code by reporting issues in locations selected by 
the volunteer.  

Volunteers are being recruited and will attend future 
program training.

13S08: Backesto Park 
Renovation

Bid opening for 17 HPS pedestrian scale lights occurred on April 20, 
2006. Irrigation renovation project is complete.

Award lighting project in June 2006 and issue a 
Notice to Proceed in August 2006.  

13S09: Coyote Creek 
Bike/Trail Improvement

$540,500 from FY 04-05 and FY 05-06 to complete master plan and 
begin construction documents for trail has been completed and reviewed 
by PRNS. Final Project Services Memorandum approved by City Council 
on May 2, 2006. 

Project Manager to hold community meeting to kick 
off design and construction process in Summer 
2006. 

13S10: Historic Preservation & 
Infill Opportunities

Two historic home infill projects are under construction. (NHSSV project 
at 420 N. 4th Street and Habitat for Humanity at N. 13th and Julian 
Streets).  

Monitor historic house infill project. Continue to 
explore options and feasibility for receiver site for 
Cornerstone house on N. 4th Street.  
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TULLY/SENTER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

TS01a: Define Scope and 
Complete Conceptual Design 
for School Comm. Hub Phase 
1

The collaboration of the City, Redevelopment Agency, Franklin 
McKinley School District, and Franklin McKinley Education 
Foundation are unable to fully fund construction for the hub. This 
information has been conveyed to the NAC, and they are interested in 
reallocating the resources to other priorities. 

The Tully-Senter NAC voted to reallocate $675k to 
priority #3, to ensure the Nisich Park project has 
the full funding needed to complete the park. The 
remaining School Hub dollars are proposed for 
Santee portable upgrades. The Santee portables 
will serve as the interim community center and 
hub.

TS01b: School Community 
Hub

See TS01a. See TS01a.

TS02a: McLaughlin Avenue 
Tree Planting

See TS08. See TS08.

TS02b: McLaughlin Avenue 
Improvements

Transportation improvements include installation of new sidewalks, a 
traffic signal at Taper, median islands, pedestrian crossings, and traffic 
signs.

Project is complete.

TS03: Mini Park at Nisich 
Drive (Acquisition)

Two properties located at 1484 Suzay Court and 1487 Nisich Drive 
have been acquired by the City and Redevelopment Agency for 
development of a neighborhood park. For Phase I, bond funds in the 
amount of $825k from PRNS will be used for hazardous materials 
assessment and abatement, structure demolition, planning, design, and 
any environmental clearance within the next 6 months. The Tully-Senter
NAC voted unanimously to reallocate an additional $675k towards the 
completion of this park from the #1 priority. 

Park development is funded. The schedule is to 
complete the master plan within 6 months and then 
move into final construction documents, bid and 
construction. The first of two community planning 
meetings occurred on April 27, 2006 resulting in 
prioritization of desired park amenities. The City 
will then bring three concepts for community 
consideration by July 2006.

TS04: Tully/Senter Traffic 
Calming and Strip On-street 
Parking Spaces

Basic traffic signs, crosswalks and red curbs have been installed per 
residents' requests. Two median islands, two radar display signs, and ten 
ADA ramps have been installed.

Project is complete.

TS05: Develop Joint-use Park 
at Meadows Elementary 
School

There is no current funding for this project. Strong Neighborhoods staff will work with PRNS 
to determine if this project is feasible in FY06-07.

TS06: Provide Code 
Enforcement Coordinator in 
Tully/Senter Community

Since January 2006, the code inspector has opened 26 cases and closed 
29 cases. Street sweeping occurred in April 2006 resulting in 98 sweep 
warnings.

The Code inspector will continue to attend 
quarterly NAC meetings to report on his work and 
address concerns. 

TS07: Build Pedestrian Bridge 
over Coyote Creek

The Kelley Park and Coyote Creek Trail Master Plan show a potential 
bridge location at a future community park at Carroll Ranch. Therefore, 
this project is being considered as part of the Kelley Park and Coyote 
Creek Trail Master Plan.

Due to resource constraints, the construction of the 
bridge is on hold. 

TS08: Maintain Neighborhood 
Street Trees

Structural tree trimming was completed in August 2004 along 
McLaughlin Avenue (between Tully and Story). The tree planting has 
been completed. 

Project is Complete - maintenance will be provided 
over the next 5 years.

TS09: Soundwall and 
Decorative Fence

This project is a consolidation of two independent projects - a 
decorative fence and a soundwall. The projects were consolidated to 
decrease total costs.

Project is complete. Additional landscaping will be 
provided and planting led by the residents via Our 
City Forest.

TS10: Lucretia Avenue 
Improvements (Story to 
Phelan)

Otherwise known as "Lucretia Avenue Widening Project," the project is 
designed to expand Lucretia Avenue to four lanes from Story Road to 
Fair Road and provide additional improvements from Story Road to 
Phelan Avenue. Additional improvements include new sidewalks, curbs 
and gutters, drainage, street lighting, crosswalk, 47 trees, and upgraded 
utilities. In November 2005, DOT acquired frontage properties on 
eleven parcels to move this project forward. 

Construction began in April with an expected 
December 2006 completion date. The total project 
cost is $2.6 million from DOT's budget.
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UNIVERSITY STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

UN01: O'Donnell's Gardens Park South University Neighborhood (SUN) organized official ribbon cutting 
on April 29, 2006. MACLA agreed to take lead in park opening 
celebration with a tie in to Dia del Nino celebrations. Park opening with 
official ribbon cutting April 29, 2006.

Park project is complete.  Work with community to 
bid and award construction and placement for 
gazebo portion of project during Summer 2006.

UN02: 5th/6th Street Alley 
Reconstruction

Project completed October 2003 Project is complete. 

UN03: Coyote Creek Trail 
Expansion (Master Plan)

$540,500 from FY 04-05 and FY 05-06 to complete master plan and 
begin construction documents for trail completed and reviewed by 
PRNS. Final Project Services approved. Signatures obtained and 
approved by City Council on May 2, 2006.

Project manager to hold community meeting to kick 
off design phase in Summer 2006.

UN04a: Lane Reduction - 10th 
and 11th Streets - South of Santa 
Clara Street

Community has decided that they do not want to proceed with lane 
reductions until the full couplet conversion north of Santa Clara Street 
takes place. 

Strong Neighborhoods staff requesting $300,000 to 
be returned to SJRA for re-appropriation based on 
community request to postpone lane reduction.

UN05: Pedestrian Corridor 
Enhancement (E Reed from 6th to 
7th)

Project is complete. Project is complete.

UN06: Residential Permit Parking Project is complete. Approximately 50 street segments have been 
included in the south University area's residential permit parking 
program.

SUN leaders to formulate plan and obtain signatures 
to add several additional blocks in permit parking 
plan.

UN07: Rehabilitation of 
Commercial Building at 10th & 
William Street

The rehabilitation of this commercial building is complete. SNI staff and 
community leaders walked through neighborhood and identified five 
separate commercial parcels with strong potential for facade 
improvements. Three property/ business owners have submitted 
applications and letters of intent. Two businesses elected not to 
participate in FIP program but made their own improvements based on 
community input and recommendations.

Community leaders and Agency staff to continue to 
coordinate FIP applications with property owners to 
determine extent of improvements and owner 
contributions, with target of having facade 
improvements begin in Summer 2006.

UN08: Historic Streetlights Phase I Project (William Street from 6th to 10th and 6th Street from San 
Salvador to Reed Street) is complete.

Phase I is complete.  Design and complete Phase II 
lighting project (William Street 10th Street to Coyote
Creek and William Street 6th Street to 4th Street).

UN09: Explore establishing 
historic or conservation districts

Planning staff and Heritage Resource Partners returned to February 21, 
2006 SUN meeting to provide update on status and explain schedule for 
requesting Historic status from March through August 2006. SUN voted 
to request that Historic District be named the Reed Historic District. 
Planning staff provided additional overview and South University 
Neighborhood voting results on name at March 14th UNC meeting. 

Request for Historic Landmark status will be 
coordinated via City Council Meeting through 
Summer 2006.

UN10: Neighborhood Clean-ups: 
University

Code Enforcement continues to respond to code complaints and 
continues to conduct mini sweeps in the neighborhood. 

Continue to work with neighborhood and code 
enforcement officer to eliminate blight in the 
neighborhood. 
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WASHINGTON STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

WA01: Parque de Padre Mateo
Sheedy Park

Completion of construction was celebrated by the community at the 
grand opening on April 30, 2005.

Work with Adopt a Park staff to ensure 
ongoing volunteer assistance at park. 
Celebration of public art in Summer 2006.

WA02: Alma Senior & Teen 
Center Improvements 
(acquisition)

Staff continues to meet with the Alma Advisory Council to discuss short
term physical and programmatic improvements. DPW acquired 114 and 
102-104 W. Alma on March 30, 2006, following the City 
Council/Redevelopment Agency Board approval on March 14, 2006. 

Strong Neighborhoods, PRNS, and General 
Services are working to identify cost estimates
for potential site improvements. Next steps 
and options will be presented at a future 
Washington community meeting in Summer 
2006.

WA03: Alma Storm Drain Construction began in March 2006.  Construction is expected be complete in July 
2006.

WA04a: Traffic Signal 
Installation Oak/Almaden & 
Oak/Vine

City Council approved funding to design traffic signals at Vine and Oak 
and Almaden and Oak on June 28, 2005. Design for the traffic signal is 
100% complete. New ADA ramps have been installed at the 
intersection.

Traffic signal installation is expected to begin 
in September 2006.

WA05: Washington School 
Improvements

In January 2006, SJUSD and Strong Neighborhoods secured a $50,000 
grant for synthetic turf for Washington School.  Project estimated at 
$600,000.  SJUSD will contribute $350,000, and $100,000 is currently 
available for the project in SJRA funds.

Strong Neighborhoods staff working with 
community to identify $100,000 within 
existing SNI Budget to fill funding gap.

WA06a: Rehabilitation of 
Commercial Property at Oak 
and 1st St (Phase 1)

At the May 2005 WACC meeting, the WACC recommended focusing 
on businesses in the Alma area for improvements. SJRA staff submitted 
letters to Alma/Pomona business owners to gauge interest in facade 
projects in late February 2006. No responses have been received to date.

Strong Neighborhoods and SJRA staff will 
follow-up with phone calls to property owners
and visit businesses to encourage participation
in Facade Improvement Program in May and 
June 2006.

WA07: Curb and Gutter 
Improvements

The community is working with DOT on a case-by-case basis to repair 
sidewalks and severely damaged curbs and gutters. Approximately 90 
ADA ramps have been constructed throughout the neighborhood. 

Neighborhood contacts DOT directly for 
sidewalk, curb and gutter needs.

WA08a: Alley Reconstruction 
C1 & C2

Project is complete. Project is complete.

WA08b: Alleyway Closure C3 
& C4

Alleyway Closures:   Agreements for C3 and C4 alleyways were mailed 
to property owners in late May 2006.

SJRA staff will work with the Guadalupe 
Washington Neighborhood Association to 
host an alleyway property owners' meeting on 
June 20, 2006.

WA09: Goodyear-Mastic 
Traffic and Pedestrian 
Enhancements

Project is complete. Project is complete.

WA10a : Harliss Avenue 
Streetlights

Project is complete. Project is complete.

WA10b: Improve Street 
Lighting

In the past two years approximately 55 upgrades and 70 new lights have 
been installed. 

Work with Public Works to address streetlight
requests as they arise. 
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WEST EVERGREEN STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
WE01a: Meadowfair Park 
Improvements

Meadowfair Park improvements included drainage, paving, irrigation, 
picnic tables, play structures, horseshoe pits, pedestrian lighting, and 
planting.

Project is complete.

WE01b: Aracadia 
Community Center Master 
Plan

Community Center - Final decisions associated with EEHVS, which 
includes the community center, will be determined by June 2006. Four 
West Evergreen NAC officers are part of the task force. NAC members 
are highly active in this process.

Community Center - Arcadia site developers, as 
part of the EEHVS process, are expected to 
support a community center in the future. WE 
NAC members prefer the community center be 
adjacent to the park.

WE02: Satellite Community 
Center at KLOK

This project is no longer in consideration. None.

WE03a: New Park at 1588 
Aborn Road (Master Plan)

PRNS, SJRA and Swenson Builders met in September 2005 to prepare 
plans and memos for the transfer of the park. The target date is June 
2006 for the official park donation. 

By June 2006, Swenson Builders will donate 
one acre of land to the City to be developed into 
a neighborhood park.

WE03b: Evergreen School 
District Joint-Use Agreement

Joint-Use Project - West Evergreen NAC leaders, Evergreen School 
District, PRNS, SJRA, and District 7 met on January 19, 2006, to 
review a preliminary joint-use proposal for consideration by all parties. 
Outstanding issues to be resolved include secured funding streams, 
long-term maintenance responsibilities, and budget costs.

PRNS, SNI and Evergreen School District must 
agree on expectations for maintenance before 
proceeding with the project.

WE04a: Enhanced Crosswalk 
- Aborn Road & Irwindale 
Drive

The project includes installation of ADA Ramps, crosswalk 
improvements and street lights at Aborn Road and Irwindale Drive.

Project is complete.

WE04b: Sidewalk on Aborn 
Road West of King Road

DOT provided SJRA with cost estimate of $1million for the installation
of a sidewalk on the north side of Aborn Road between Towers Lane 
and South King Road. The $1million cost estimate includes the land 
and real estate administration costs to acquire the frontage property of 
two parcels to accommodate the improvements, and relocation of utility
poles. If the two property owners are willing to donate the needed right-
of-way frontage, then the cost estimate would be $663K.

There is currently no funding for this project. 

WE05a: Barberry Lane 
Sidewalk Installation (Phase 
2)

Project is complete. Project is complete.

WE05b: Trail Along Barberry
Lane

Significant resources would be required to study, engineer, manage, 
and build a pedestrian bridge at 101 that would serve as the trail to 
connect Coyote and Thompson Creeks. Key challenge includes high 
potential for home removal on Barberry Lane and loss of park space 
along Umbarger Road.

The original project is no longer feasible. One 
alternative for Arcadia developers is to create a 
spur trail to link existing Barberry Lane trail to 
Thompson Creek. 

WE06: Improve and Beautify 
Lower Silver Creek

PRNS is lead project manager on the environmental study to quantify 
the odor issue at Lower Silver Creek. The intent is to determine what 
remedies may be possible, and propose landscape architectural 
modifications if they would help to address the issue. 

PRNS hired a consultant in March 2006, for 
$15K to prepare an Environmental Study. The 
study will document environmental issues and 
propose remedies for an open channel along the 
Lower Silver Creek (South) alignment between 
Corda Drive and King Road.

WE07: Strengthen Code 
Enforcement

Since January 2006, the code inspector has opened 72 cases and closed 
124 cases. Street sweeping occurred in March 2006 resulting in 10 
sweep warnings.

The Code inspector will continue to attend 
quarterly NAC meetings to report on his work 
and respond to concerns.

WE08: ADA Pedestrian 
Ramps

DOT will initiate this project to install 68 ADA ramps throughout the 
neighborhood. 

The PSM has been approved with targeted start 
and completion dates of October 2006 and 
December 2006, respectively.

WE09: Neighborhood 
Dumpster Days

Through CAP grants, each of the three neighborhood associations 
sponsored a dumpster day in Spring 2005: West Evergreen 
Neighborhood Association (April 30, 2005); LeyVa Community Action
Team (May 7, 2005); and Meadowfair Neighborhood Association 
(May 14, 2005). In addition, D8 sponsored a neighborhood dumpster 
day in November 2005. 

All three neighborhood associations sponsored 
a dumpster day on April 15, 2006. Subsequent 
dumpster days will follow this year. 

WE10: KLOK Property 
Improvements - King Road 
200-Ft South of Barberry 
Lane

Project is complete. Project is complete.
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WINCHESTER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

WIN01a: Winchester Boulevard 
Median Landscape 
(Moorpark/Impala)

Winchester median project and street infill project are complete and in 
maintenance phase. Original plans were to include additional facades and 
pedestrian lighting on Winchester. 

NAC has re-assessed their commitment to 
additional Winchester Boulevard 
improvements in light of emerging priorities 
and plans to renew their Top Ten & recruit 
new voices/leaders. At request of the 
community, NAC staff has moved $400K 
from the Winchester streetscape 
improvements to the traffic calming 
streetscape improvements for the 
Eden/Cadillac area line item for the FY 06-
07 proposed budget; increasing this project 
to $555K.

WIN01b: Facade Improvement 1535 
S. Winchester Boulevard

The FIP architect has designed facades for two properties along 
Winchester, which includes Angie's Pizza. Property owner of Angie's 
Pizza is reconsidering participation in the program. Chamber has begun 
business development efforts along Winchester Boulevard, holding 3 
business meetings with participation ranging from 12-27 business 
representatives. Street banners have been installed from Impala-Payne. 

Angie's Pizza property owner is still 
considering whether to continue in program. 
Street banners will be installed from Payne to
Williams Road in July when funds are 
available. 

WIN01c: Facade Improvement 2123 
Williamsburg

The FIP architect has designed facades for two properties along 
Winchester, which includes the Eng property. Construction was completed
on Eng property in July 2005.  

Project is complete.

WIN01d: Street Tree Planting Project is complete. Project is complete.

WIN02: Eden Avenue Traffic 
Calming

Traffic Calming project completed. SJRA staff has provided two design 
options for entryway features to the NAC Traffic Calming Committee. 
Planning Staff has provided information to community committee on 
process for installing entryway features. NAC secured CAP re-allocation 
funding for use toward entryway markers; funding used for securing 
planning permit.

Neighborhood group is researching 
additional funding.

WIN03: Even Start Family Literacy 
Program

Federal Even Start application, with City as a co-applicant, was funded for 
up to $120,000/year for 4 years depending on final level of Even Start 
federal funding.

Continue to work with the Even Start 
Program to identify additional resource 
opportunities.

WIN04: Initiate Cooperative 
Agreements for Joint Use of School 
or Church Grounds

The International Christian Center has made improvements to the 
classroom wing and the tot lot area and continues to permit use of its 
facilities for community meetings. Search results were that there is no 
open space available within the Moreland School District area for a small 
neighborhood playground which was a primary interest.

Identify next priorities as part of the 
Renewing Action Agenda process and 
additional potential joint use facilities and 
partnership opportunities.

WIN05: West Side Branch Library The property acquisition for the new West Side Library and Bascom 
Community Center & Library, was approved by Council in November 
2005. During a review of all projects on February 2006, the NAC 
determined that this priority is complete in that the library location 
decision has been made. 

Project is complete. The design and 
construction of the Bascom Community 
Center and Library will be tracked under the 
Winchester CD #6 reporting process.

WIN06: Street Tree Planting As part of the Eden Avenue Traffic Calming Project, 46 trees were planted
along Eden Avenue. Discussion at September 15, 2005 NAC meeting 
suggested other blight issues in this area may need to be addressed before 
moving forward with tree planting. During a review of all projects on 
February 16, 2006, NAC determined that this priority is complete. 

No further action required. This project is to 
be confirmed during the Renewing Action 
Agenda process.

WIN07: Residential Speeding and 
Traffic Mitigation Study - 
Winchester

This project will be initiated now that the Winchester Blvd. median island 
project has been completed. DOT's traffic analysis can include any 
impacts from these two projects. DOT and community members in the 
Eden/Cadillac area have prioritized traffic calming solutions for Eden Ave 
south of Payne, Cadillac and other intersecting streets. Funding was 
shifted into the FY 05-06 budget. Additional Winchester Boulevard 
streetscape project funding of $400K was submitted for line item transfer 
in the proposed FY 06-07 budget. 

Develop scope for traffic analysis and 
implementation with focus on Eden/Cadillac 
Avenues, south of Payne. To review DOT's 
traffic analysis and set priorities as part of 
Phase II during the Renewing Action 
Agenda.

WIN08: Public Telephone Nuisance Project is complete. Project is complete.

WIN09: Stencil House Numbers on 
curbs

Project is complete. Project is complete.

WIN10: Neighborhood Clean-ups The NAC hosted its 3rd Annual Community Pride Day on October 23, 
2004 and by coordinating a dumpster/clean up event. NAC has focused its 
2005-06 activities on neighborhood recruitment and outreach, including a 
NNO event and Movie Night on October 1, 2005. The NAC continues to 
work closely with their Code Enforcement Officer.

Code Enforcement Officer to continue to 
respond to complaints of code violations as 
well as initiate "mini-sweeps" in the 
neighborhood and/or commercial district. 

111



 
 
    
   HistoryItem_V1
   AddNumbers
        
     Range: From page 4 to page 114
     Font: Helvetica-Bold 10.0 point
     Origin: bottom centre
     Offset: horizontal 28.80 points, vertical 36.00 points
     Prefix text: ''
     Suffix text: ''
     Use registration colour: no
      

        
     
     BC
     
     1
     HB
     1
     0
     469
     271
     0
     10.0000
            
                
         Both
         111
         4
         SubDoc
              

       CurrentAVDoc
          

     28.8000
     36.0000
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     3
     114
     113
     111
      

   1
  

    
   HistoryItem_V1
   DelPageNumbers
        
     Range: all pages
      

        
     1
     480
     377
            
                
         AllDoc
              

       CurrentAVDoc
          

      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     77
     114
     113
     114
      

   1
  

    
   HistoryItem_V1
   AddNumbers
        
     Range: From page 4 to page 114
     Font: Times-Roman 12.0 point
     Origin: bottom centre
     Offset: horizontal 18.00 points, vertical 18.00 points
     Prefix text: ''
     Suffix text: ''
     Use registration colour: no
      

        
     
     BC
     
     1
     TR
     1
     0
     469
     271
    
     0
     12.0000
            
                
         Both
         111
         4
         SubDoc
              

       CurrentAVDoc
          

     18.0000
     18.0000
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     3
     114
     113
     111
      

   1
  

 HistoryList_V1
 qi2base




 
 
    
   HistoryItem_V1
   AddNumbers
        
     Range: From page 4 to page 114
     Font: Helvetica-Bold 10.0 point
     Origin: bottom centre
     Offset: horizontal 28.80 points, vertical 36.00 points
     Prefix text: ''
     Suffix text: ''
     Use registration colour: no
      

        
     
     BC
     
     1
     HB
     1
     0
     469
     271
     0
     10.0000
            
                
         Both
         111
         4
         SubDoc
              

       CurrentAVDoc
          

     28.8000
     36.0000
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     3
     114
     113
     111
      

   1
  

    
   HistoryItem_V1
   DelPageNumbers
        
     Range: all pages
      

        
     1
     480
     377
            
                
         AllDoc
              

       CurrentAVDoc
          

      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     77
     114
     113
     114
      

   1
  

    
   HistoryItem_V1
   AddNumbers
        
     Range: From page 4 to page 114
     Font: Times-Roman 12.0 point
     Origin: bottom centre
     Offset: horizontal 18.00 points, vertical 18.00 points
     Prefix text: ''
     Suffix text: ''
     Use registration colour: no
      

        
     
     BC
     
     1
     TR
     1
     0
     469
     271
     0
     12.0000
            
                
         Both
         111
         4
         SubDoc
              

       CurrentAVDoc
          

     18.0000
     18.0000
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     3
     114
     113
     111
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
    
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

 HistoryList_V1
 qi2base




 
 
    
   HistoryItem_V1
   AddNumbers
        
     Range: From page 4 to page 114
     Font: Helvetica-Bold 10.0 point
     Origin: bottom centre
     Offset: horizontal 28.80 points, vertical 36.00 points
     Prefix text: ''
     Suffix text: ''
     Use registration colour: no
      

        
     
     BC
     
     1
     HB
     1
     0
     469
     271
     0
     10.0000
            
                
         Both
         111
         4
         SubDoc
              

       CurrentAVDoc
          

     28.8000
     36.0000
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     3
     114
     113
     111
      

   1
  

    
   HistoryItem_V1
   DelPageNumbers
        
     Range: all pages
      

        
     1
     480
     377
            
                
         AllDoc
              

       CurrentAVDoc
          

      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     77
     114
     113
     114
      

   1
  

    
   HistoryItem_V1
   AddNumbers
        
     Range: From page 4 to page 114
     Font: Times-Roman 12.0 point
     Origin: bottom centre
     Offset: horizontal 18.00 points, vertical 18.00 points
     Prefix text: ''
     Suffix text: ''
     Use registration colour: no
      

        
     
     BC
     
     1
     TR
     1
     0
     469
     271
     0
     12.0000
            
                
         Both
         111
         4
         SubDoc
              

       CurrentAVDoc
          

     18.0000
     18.0000
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     3
     114
     113
     111
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
    
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

 HistoryList_V1
 qi2base




 
 
    
   HistoryItem_V1
   AddNumbers
        
     Range: From page 4 to page 114
     Font: Helvetica-Bold 10.0 point
     Origin: bottom centre
     Offset: horizontal 28.80 points, vertical 36.00 points
     Prefix text: ''
     Suffix text: ''
     Use registration colour: no
      

        
     
     BC
     
     1
     HB
     1
     0
     469
     271
     0
     10.0000
            
                
         Both
         111
         4
         SubDoc
              

       CurrentAVDoc
          

     28.8000
     36.0000
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     3
     114
     113
     111
      

   1
  

    
   HistoryItem_V1
   DelPageNumbers
        
     Range: all pages
      

        
     1
     480
     377
            
                
         AllDoc
              

       CurrentAVDoc
          

      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     77
     114
     113
     114
      

   1
  

    
   HistoryItem_V1
   AddNumbers
        
     Range: From page 4 to page 114
     Font: Times-Roman 12.0 point
     Origin: bottom centre
     Offset: horizontal 18.00 points, vertical 18.00 points
     Prefix text: ''
     Suffix text: ''
     Use registration colour: no
      

        
     
     BC
     
     1
     TR
     1
     0
     469
     271
     0
     12.0000
            
                
         Both
         111
         4
         SubDoc
              

       CurrentAVDoc
          

     18.0000
     18.0000
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

        
     3
     114
     113
     111
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

    
   HistoryItem_V1
   InsertBlanks
        
     Where: before current page
     Number of pages: 1
     same as current
      

        
     1
     1
            
       D:20060512093403
       1224.0000
       Eleven by seventeen
       Blank
       792.0000
          

     20
     Wide
     402
     339
    
            
       CurrentAVDoc
          

     SameAsCur
     BeforeCur
      

        
     QITE_QuiteImposingPlus2
     Quite Imposing Plus 2 2.0
     Quite Imposing Plus 2
     1
      

   1
  

 HistoryList_V1
 qi2base





